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March 15, 1972

Johns Manville Products Cerporation
Research & Engineering Center

Post Office Box 159

Manville, New Jersey 08835

Attention: Mr. Heinz Engel

Re: Your Purchase Order #PP-289
Our Ordexr #GS5~22855

Gentlemen:

_ With reference to the above noted projgct, we are pleased to .
(u/’ advise you that the factory has established the following e
schedule for shipment of this equipment. Shipment will be
made as follows:

1972

Three units during the week of April 3,

Three units during the week of April 10, 1972..
Four units during the week of April 17, 1972. ,

You will please note that the above dates are anticipated dates
of shipment from our factory in Syracuse, New York.

We trust this information will be acceptable to you. Please do
not hesitate to call on us if you require any additional infoxr-
mation with respect to this project. °

e

Very.truly yours,”

AT
.t//%§:;(QQZ”' (,(z?%%%fzay/
Monroe Chasson
District Manager
MC:am :
cc: R. Wojcik
‘r"\ R. L. Stevenson, Jr.
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