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November 29, 1562

€. 1. duPont delemours & Company, inc.
Purchasing Department
Wilmington 98, Delaware

Gentlemen: Attention: Mr. E. C. Jones, Purchasing Agent
Equipment and Supplles Division

Subject: Thermal insulation
Martinsville, Virginia
Order No. NMC-4871-4
Alteration No. |
Our_Contract No. 115931

Starting Jamwary 29, 1962, and for ten consecutive weeks thereafter, we
prepared payrolls, etc., in connection with the subject contract. This
was done at the request of your peopie at the job site.

“Under the terms of our Master Contract Agroement, thls payroll work is
a performance of your job site persoonel. Our doing this work has added
extra expenses to our fleld operation and for which the current fee is
not sufficlent reimbursement to us.

The total payroll expenses Incurrad for the ten weeks pericd amounted to
$9,865.00 for which service we fesl should reimburse us $586.50 or 103
of the total payroll costs.

Please advise In what manner we can recover tha 10 fee claimed for this
extra work,

Very truly yours,
ARMSTRONG CCNTRACTIHG & SUPPLY CORP,

NV

Warren A. Magglo

" T. C. Atkinson, Lancaster oong~ !
G. S. Mann, Wilmington AR A

Jane Miller, Lancaster

F. D. Rupprecht, Baltimore



Note to Rupprecht:

Jones requested that we prepare our claim in the above manner . He
will Bt us know whether or not they will allow us to Invoice them
for the $986.50 and in what manner our invoice should be prepared.
There is a possibility that we may be turned down on any additional
reimbursement for that ten weeks payroll work which you did at the
job slte. 1t is our understanding that you are no longer doing
this work and that duPont 1Is doing it in accordance with the terms
of the contract. If this Is not correct, let us know immediately;
and in the meantime, we suggest that you insist that duPont's job
site personnel do the work which belongs to them per the terms of
the contract.
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