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VIII. DRIVE AXLE PROGRAMS

A. Square Edge Housing Program

Drawings have been sent to all the OEM's, both major and 
industrial, which show change to the rectangular arm section 
and the change to the transition section from the aim section 
to the bowl!

We will be monitoring these accounts' responses as to 
additional infoimation they may require, particularly in the 
case where bracketry may be mounted in the transition section.

B. E-2300S PROGRAM

. The Anchor Motor Freight field test units should have been 
installed or will be installed within the next ten days.

! We are still waiting for details required to make the UPS 
installation.

International Harvester has asked if there is a possibility for 
us to supply them an E-2300S axle to be used in a test vehicle, 
the end result which would be to run a vibration test of that 
drive-line system with a yoke-mounted fly wheel in which they 
have sent us prints! R. Muselin is reviewing this fly wheel 
situation at this time! International Harvester has stated 
they would be more than happy to have us be a part of 
witnessing the test when it will be performed.

C. ELECTRIC SHIFT MOTOR PROGRAM (113700)

. All the OEM's have up-dated drawings; etc. within their system
and will be ready to receive these units at this time. 
Manufacturing relocation in some instances may require SQA of 
the Rocksboro facility; however it appears as if Ford has 
already been through this process. The account managers are 
abreast of this issue and should respond accordingly if 
additional SQA's are required of the Rocksboro facility.

D. LOCK-OUT FOR DUAL-RANGE AXLE

. Items requiring confirmation are complete print and 
customer update as well as due dates to be establishsd 
relative to the availablity of these units. Follow-up and 
customer drawing packages should be forthcoming. Cost and 
selling price are yet to be established.

. "Timed" lock-out! A service kit will be established for 
field conversion! OEM's have responded and kits will be 
established where interested. Field pull through will sell 
devise to operators.
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