

ENCLOSURE B

SUPPLY OFFICER FURNISHED MATERIAL

Part 1 Machinery

"Winches and Capstan"

Group S20, Page 2, Line 21,
Motor spares

- Due on N.Y. Ships Req. #2140/44. No award. Proprietary to Gen. Electric Co. Delivery 6 weeks from acceptance of order.

Group S20, Page 3, Lines 4-11 incl.,
Controller spares

- Due on N.Y. Ships Req. #2140/44. No award. Proprietary to General Electric Co. Delivery 6 weeks from acceptance of order.

Group S20, Page 3, Lines 19-21 incl.,
Electric brake spares

- Due on N.Y. Ships Req. #2140/44. No award. Proprietary to General Electric Co. Delivery 6 weeks from acceptance of order.

Group S20, Page 11, Lines 36-40 incl.,
Motor spares

- Due on N.Y. Ships Req. #2145/44. No award. Proprietary to Westinghouse Electric Co. Delivery 5 to 15 weeks from acceptance of order

"Steering & Diving"

Group S22, Page 4, Lines 5,6,7,10-23,25
Main steering pump spares

- Due on NYNYK Req. #2162/44 from Vickers Inc., Waterbury Tool Div., Waterbury, Conn. Delivery May 2, 1944

Group S22, Page 5, Lines 5-11 incl.
Main steering motor pump spares

- Due on N.Y. Ships Req. #2145. No award. Proprietary to Westinghouse Electric Co. Delivery 5 to 15 weeks from acceptance of order

Group S22, Page 5, Lines 27-34 incl.,
Main steering pump controller spares

- Due on N.Y. Ships Req. #2145 No award. Proprietary to Westinghouse Electric Co. Delivery 5 to 15 weeks from acceptance order

"Mooring Machinery"

Group S26-1, Page 2, Lines 20,22,23,30,31
Motor spares

- Due on N.Y. Ships Req. #2145/44. No award. Proprietary to Westinghouse Elec. Mfg. Co. Delivery 5 to 15 weeks from acceptance of order

0411174

