

Suggested Timeline from WP1 „RMOA“ content plan – PFAS RESTRICTION

Milestones	From	Till
Preparation of Call for Evidence (including questionnaire and information document) in agreement between MS		30 April 2020
2nd version questionnaire Draft of information document (<i>DE/NL CA</i>)	till 30 March 2020	
Commenting round (<i>all MS</i>)	31 March 2020	15 April 2020
Revision and draft of 3rd version of questionnaire and information document for WebEx (<i>DE/NL CA</i>)		17 April 2020
Detailed discussion of questionnaire and information document (<i>all MS</i>)	WebEx 20 April 2020	
Final version (<i>DE/ NL CA</i>)		24 April 2020
Notification into PACT (<i>DE/ NL CA</i>)	27 April 2020	
Call for Evidence (all MS and ECHA with news alerts and websites of all MS with Link to Helpdesk webpage)	04 May 2020	30 July 2020
Preparation of Restriction option analysis document (<i>all MS</i>)	May 2020	Mid-November 2020
Discussion of responses received so far, data (<i>all MS</i>) Decision on meetings with industry (<i>all MS</i>)	WebEx 24 August	
Discussion of restriction scope and options (<i>all MS</i>) Decision on which restriction options should be presented and discussed in RiME+ (<i>all MS</i>)	WebEx 28 September	
Meetings with stakeholders and industry	August/September 2020	
RiME+ Dortmund	20/21 October 2020	
1st draft of restriction option analysis document (<i>all MS</i>)		02 October 2020
Contributions of first drafts of document parts according to lead in work packages and sub-work packages (<i>all MS</i>)		24 September 2020
Merge of contributions, redrafting (<i>DE/ NL CA</i>)	25 September 2020	02 October 2020
2nd draft of restriction option analysis document (<i>all MS</i>)		23 October 2020
Redrafting by <i>all MS</i>	05 October	16 October 2020

Merge of contributions, redrafting (<i>DE/ NL CA</i>)	19 October 2020	23 October 2020
Finalisation of document, i.e. clarification of restriction options and scope (<i>all MS</i>)		20 November 2020
Last redrafting by <i>all MS</i>	26 October 2020	09 November 2020
Finalisation (<i>DE/ NL CA</i>)	10 November 2020	20 November 2020
Restriction option analysis document to be uploaded on CIRCA (<i>DE/ NL CA</i>)	23 – 27 November 2020	
Commenting (<i>by all other MS not part of group</i>)	01 December 2020	01 January 2021
Consideration of comments/if needed redrafting of document (<i>DE/ NL CA in agreement with group</i>)	04 January 2021	28 January 2021
RMOA-Conclusion, PACT-Update	29 January 2021	