

HEALTH AND NUTRITION EXAMINATION SURVEY

August 14, 1978

Revised 10/1/78 C. ...
change

JANUARY - FEBRUARY, 1980

STAND SCHEDULE

(25)

Caravan (III)
53Bovina, Texas
(532)

Office Setup 1/5 F
 Census Interviewing 1/8 M
 HER Followup 1/15 M
 Trailer Arrival 1/9 Tu
 Trailer Setup 1/10 W
 Staff Setup & Training 1/16 Tu
 Dry Runs 1/17 W
 Examinations 1/18 Th. - 3/1 Th (30)
 Dismantle 3/2 F
 In Transit 3/2 F

Caravan (II)
54Houston, Texas
(441)

12/29 F
 1/2 Tu
 1/15 M
 1/9 Tu
 1/10 W
 1/16 Tu
 1/17 W
 1/18 Th. - 2/22 Th. (25)
 2/23 F
 2/23 F

(26)

Caravan (III) (53 mi.)
55Amarillo, Texas
(349)

Office Setup 2/23 F
 Census Interviewing 2/26 M
 HER Followup 3/5 M
 Trailer Arrival 3/2 F
 Trailer Setup 3/5 M
 Staff Setup & Training 3/6 Tu
 Dry Runs 3/7 W
 Examinations 3/8 Th. - 4/4 W (20)
 Dismantle 4/5 Th
 In Transit 4/5 Th

Caravan (II) (579 mi.)
56Marked Tree, Arkansas
(585)

2/9 F
 2/12 M
 2/20 Tu
 2/26 M
 2/26 M
 2/27 Tu
 2/28 W
 3/1 Th. - 4/12 Th. (31)
 4/13 F
 4/13 F

(27)

Caravan (I) (878 mi.)
57Mattoon, Illinois
(534)

Office Setup 3/30 F
 Census Interviewing 4/2 M
 HER Followup 4/9 M
 Trailer Arrival 4/3 Tu
 Trailer Setup 4/4 W
 Staff Setup & Training 4/10 Tu
 Dry Runs 4/11 W
 Examinations 4/12 Th. - 5/24 Th. (31)
 Dismantle 5/25 F
 In Transit 5/25 F

Caravan (III) (420 mi.)
48Bloomington, Indiana
(506)

4/6 F
 4/9 M
 4/16 M
 4/10 Tu
 4/11 W
 4/16 M
 4/17 Tu
 4/18 W - 5/25 F (28)
 5/29 Tu
 5/29 Tu

TEH 0533203

N33881

SCHEDULE 1977 (continued)

(28)

Caravan (II) (130 mi.)
47
Indianapolis, Indiana
(415)

Office Setup 5/18 F
Census Interviewing 5/21 M
HER Followup 5/29 Tu
Trailer Arrival 5/22 Tu
Trailer Setup 5/23 W
Staff Setup & Training 5/29 Tu
Dry Runs 5/30 W
Examinations 5/31 Th - 7/3 Tu (24)
Dismantle 7/5 Th
In Transit 7/5 Th

Caravan (I) (131 mi.)
58
Cincinnati, Ohio
(453)

5/18 F
5/21 M
5/29 Tu
5/25 F
5/29 Tu
5/30 W
5/31 Th
6/1 F - 7/7 S (26)
7/9 M
7/9 M

B R E A K

(29)

Caravan (I)
59
Dayton, Ohio
(425)

Office Setup 7/20 F
Census Interviewing 7/23 M
HER Followup 7/30 M
Trailer Arrival 7/24 Tu
Trailer Setup 7/25 W
Staff Setup & Training 7/30 M
Dry Runs 7/31 Tu
Examinations 8/1 W - 9/1 S (24)
Dismantle 9/4 Tu
In Transit 9/4 Tu

Caravan (III)
30
Williamsport, Pa.
(494)

7/20 F
7/23 M
7/30 M
7/24 Tu
7/25 W
8/1 W
8/2 Th
8/3 F - 9/11 Tu (28)
9/12 W
9/12 W

(30)

Caravan (II) (132 mi.)
60
Mansfield, Ohio
(461)

Office Setup 8/24 F
Census Interviewing 8/27 M
HER Followup 9/5 W
Trailer Arrival 8/29 W
Trailer Setup 8/30 Th
Staff Setup & Training 9/6 Th
Dry Runs 9/7 F
Examinations 9/8 S - 10/16 Tu (26)
Dismantle 10/17 W
In Transit 10/17 W

Caravan (I) (175 mi.)
29
Oneonta, New York
(534)

9/7 F
9/10 M
9/17 M
9/12 W
9/13 Th
9/14 F
9/15 S
9/18 Tu - 10/30 Tu (30)
10/31 W
10/31 W

TEH 0533204

DUP050034474

FIELD SCHEDULE - 1989 and 1990 (continued)

Page Three

(31)

Harrisonburg

Caravan (11) (132 mi.)

39
Saylorsville, Kentucky
(585)

Caravan (11) (355 mi.)

34
Washington, D.C.
(494)

Office Setup	10/9 Tu.	10/19 F
Census Interviewing	10/9 Tu.	10/22 M
HER Followup	10/15 M	10/29 M
Trailer Arrival	10/11 Th	10/24 W
Trailer Setup	10/16 Tu.	10/25 Th
Staff Setup & Training	10/18 Th	11/1 Th
Dry Runs	10/19 F	11/2 F
Examinations	10/20 S - 12/5 W (31)	11/3 S - 12/14 F (28)
Dismantle	12/6 Th	12/17 M
In Transit	12/6 Th	12/17 M

(32)

Caravan (1) (308 Mi.)

51
Rock Hill, South Carolina
(469)

Caravan (11) (131 mi.)


33
Harrisonburg, Va.
(404)

Office Setup	1/4 F	1/18 F
Census Interviewing	1/7 M	1/21 M
HER Followup	1/14 M	1/28 M
Trailer Arrival	1/9 W	1/22 Tu.
Trailer Setup	1/10 Th	1/23 W
Staff Setup & Training	1/11 F	1/28 M
Dry Runs	1/12 S	1/29 Tu.
Examinations	1/15 Tu. - 2/16 S (25)	1/30 W - 2/27 W (21)
Dismantle	2/18 M	2/28 Th
In Transit	2/18 M	2/28 Th

TEH 0533205

DUP050034475

**Average blood lead levels for white persons,
6 months-74 years stratified chronologically
by primary sampling unit: NHANES II, 1976-1980**



SOURCE: National Health and Nutrition Examination Survey, National Center for Health Statistics