

INTER-OFFICE MEMO **TENNECO CHEMICALS, INC.**

TO	M. K. Rosen	AT	Flemington	DATE	November 29, 1976
FROM	J. P. Sandstedt	AT	Piscataway	COPY TO	W. P. Anderson R. T. Gottesman R. S. Miller G. I. Rozand E. V. Schenke J. T. Sweeney C. G. Thompson
SUBJECT	<u>EPA/VCM Compliance - Pilot Plant</u>				

This will confirm our telephone conversation that:

1. The Pilot Plant will have on hand all equipment components to satisfy the VCM Standard on or before January 21, 1977.
2. That Pilot Plant personnel will complete the installation of this equipment on or before January 27, 1977.
3. That a waiver of six (6) months will be requested to provide adequate start-up time to insure compliance.


J. P. Sandstedt

JPS:db