



UNION CARBIDE CORPORATION
CHEMICALS AND PLASTICS

P.O. BOX 8004, SOUTH CHARLESTON, W. VA. 25303

SOUTH CHARLESTON PLANT

July 31, 1978

Mr. S. R. Wassersug
 Environmental Protection Agency
 Region III, Curtis Building, 2nd Floor
 6th & Walnut Streets
 Philadelphia, Pennsylvania 19106

Subject: Compliance Program,
Vinyl Chloride Regulations

Ref.: File No. 50-0760-10001

Dear Mr. Wassersug:

The following is a status report of the compliance program for the South Charleston Plant, Union Carbide Corporation:

- 1) Safety relief valves No. 5639 and No. 5649 (both are included as part of Source No. 015) were installed one month ahead of the Compliance Schedule final completion date of June 26, 1978. Notification was inadvertently omitted in the report dated June 9, 1978.
- 2) Because of operational problems, we have been unable to complete the installation of the following safety relief valves:

No. 2023 (included as part of Source No. 012),
 Compliance Schedule final completion date
 April 28, 1978.

No. 5641 and No. 5644 (Source No. 016),
 Compliance Schedule final completion date
 July 15, 1978.

Safety relief valve No. 2023 was erroneously reported as completed in a previous report.

We expect to complete all work and achieve final compliance for these items by the end of August.

UCC 105378

~~ERR~~
 DID WE?
 @ PDR
 550070

Jack Wassersug
EPA
7/25/78

To my knowledge there is only one relief device that has not been installed and we are working on that one right now.

MS 7-14-78

Mr. S. R. Wassersug
July 31, 1978
Page 2

- 3) Final compliance has been achieved for the following:

<u>Source No.</u>	<u>Final Date Compliance Schedule</u>	<u>Actual</u>
012 (except for safety relief valve 2023, and Y-048*, 6660*)	April 28, 1978	May 26, 1978
013	July 21, 1978	May 26, 1978
014 (except for safety relief valve Y-848*)	August 4, 1978	May 26, 1978
015 (except for safety relief valve F-430*)	August 14, 1978	May 26, 1978

Very truly yours,

J. L. Worstell

J. L. Worstell
Environmental Protection
Coordinator

JLW/pl

cc: Mr. C. G. Beard, II - WAPCC
Mr. D. M. Myers - WAPCC
Mr. W. C. Young - UCC

*For further explanation of the status of these four safety relief valves, refer to my letter of January 30, 1978 to Mr. Abraham Ferdas.

UCC 105379

bc: Mr. M. A. Aitken
Mr. W. T. Gray
Mr. L. R. Hart
Mr. R. T. Kramer
Mr. R. E. McEldowney
Mr. R. J. Murawski
[REDACTED]
Mr. G. G. Weissert
Mr. H. L. Wise

UCC 105380