

July 29, 1983

TO: P. A. WRIEDE, JACKSON LABORATORY) IN
R. S. WEIS, C&P, B-17202) TURN

FROM: K. H. DIETZ, JACKSON LABORATORY

JACKSON LABORATORY
1983 TECHNICAL REPORT MONITORING

Made great progress in issuing delayed reports from 1980-82 (6 out of 7). All reports due in the first half of 1983 have been written, five of which have not issued yet due to heavy typing load. Two late submissions contributed to delay.

Scheduled Reports

	Sched. 1980-82 (Delays)	Issued 1983 YTD	Jan.-June '83 Sched.	Issued	July-Dec. '83 Sched.	Issued
J. F. Higgins			x	(2)		
H. Valdsaar	x	x				
E. E. Jaffe					x	x
S. A. Bruno	x	x				
J. F. Neumer	x	x			x	
D. L. Bauman	x	x	x	(2)		
J. H. Braun			x	(1)		
A. S. Brookes			x	(2)		
P. H. Fitzgerald	x	x				
J. B. Ganci	x	x			x	
J. F. Maurer			x	x		
E. F. McBride	x	(1)			x	

Nonscheduled Reports

J. H. Braun	x	x		
J. F. Maurer			x	(3)

(1) Typed, proofreading
(2) At Typing
(3) At Printing

KHD/jmg
0347G

N 27501