

DENISON PLANT

PIPE DIVISION

DEPT. NAME Transite

DEPT. NO. 070

TITLE: VACUUM CLEANERS FOR ASBESTOS DUST CLEANUP

FILE: 3-11

- I. PURPOSE: To provide funds for the purchase of six Model No. 237 special Hoffco Vacuum Cleaners to be used for cleanup of asbestos dust and chips.
- II. PRESENT FACILITIES: At the present time, cleanup of asbestos dust and chips in most areas is being done by brush and broom.
- III. PROPOSED FACILITIES: It is proposed to purchase 6 Model No. 237 special Hoffco Vacuum Cleaners, complete with 7-1/2 H.P., totally enclosed, fan-cooled motors to be used at various locations throughout the Transite area for cleanup of asbestos dust.
- IV. ESTIMATED COST:
- | Capital Item | Description | Cost | Life (Yrs.) | Acct. | Systems 1112 Par. No. |
|--------------|---|---------|-------------|-------|-----------------------|
| 1. | 6 Model No. 237 special Hoffco Vacuum Cleaners @ \$3175 ea. | \$19050 | 15 | 2415 | .5 |
| 2. | Freight | 500 | | 2415 | .5 |
| | Total Capital | \$19550 | | | |
| Expense | | | | | |
| 1. | 5% State & Local Tax | \$ 950 | | 62000 | .5j |
| | Sub Total | 20500 | | | |
| | 10% Contingency | 2050 | | | |
| | TOTAL APPROPRIATION | \$22550 | | | |
- W. E. Roush, Mgr. Svcs.
- M. S. Burton, Mgr. - E.R.
- V. DISPOSITION OF PROPERTY: None
- VI. OTHER INVESTMENT: None
- VII. BENEFITS OR SAVINGS: The elimination of brush and broom cleanup of asbestos dust and chips in order to be in compliance with revised OSHA Standards, Part 1910.93a effective 12/7/71. Ref. K. J. Whalen's letter of 1/12/72 to all plant managers.

VIII. TIME TO COMPLETE AFTER APPROVAL: 8 WeeksIX. LABOR & UTILITY REQUIREMENTS: NegligibleX. REMARKS:

1. President's Bulletin #161.
2. Job Order No. 6529.
3. Budget addition is not requested.
4. Project was not included in the 1972 CEP; however, it is essential in order to comply with OSHA Standards.
5. Prepared by Jerry Dukas, Industrial Engineer.

XI. DISTRIBUTION:

- | | |
|-----------------------------------|--|
| 0. W. E. Roush, Finance | 6. H. T. Brode, Plant Engineer (2) ✓ |
| 1. G. C. Eggleston, Plant Manager | 7. J. W. Bird, I. E. Supervisor (2) |
| 2. K. J. Whalen, DMQ | 8. H. F. Lloyd, Purchasing Agent |
| 3. Central Unit, HAC | 9. C. G. Stalchek, Production Supt. |
| 4. M. B. Jamin, DPE | 10. M. S. Burton, Manager - Employee Relations |
| 5. R. P. Shapner, GHO Denver | |

PLAINTIFF'S
EXHIBIT

JMMC-179

DATE PREPARED

DATE REQUESTED

APPROVAL WILL AUTHORIZE
AN EXPENDITURE OF:

APPROVALS & DATES

2/18/72

2/18/72

\$22,550

JCE/R 2/18/72



**Johns-Manville
Products Corporation**

Manville, New Jersey 08835
(201) 725-5000

April 5, 1972

Mr. Chasin
Hoffman Air and Filtration Division
Clarkson Industries, Incorporated
103 Fourth Avenue
New York, New York 10003

Dear Mr. Chasin:

This letter is in reference to our Order #PP-289, 10 Hoffco Model 237 Vacuum Cleaners.

Confirming our telephone conversation of today, the following are the shipping locations for the 10 Hoffco Model 237 Vacuum Cleaners with attachments, all as per Mr. R. Wojcik's quotation, dated, February 10, 1972.

I am sorry to say our Denver Purchasing Department has not released the order to you as yet, but it should be in the mail this week.

The first three (3) units are to be shipped to Denison and should be on their way by the 14th of April, the rest of the units can be shipped in the order listed as soon as they are ready:

3 - DENISON Johns-Manville Products Corporation
 Highway 75, North
 Denison, Texas 75020

ATTENTION: Mr. H. Brode

2 - WAUKEGAN Johns-Manville Products Corporation
 Greenwood Avenue
 Waukegan, Illinois 60085

ATTENTION: Mr. E. L. Arnold

1 - STOCKTON Johns-Manville Products Corporation
 Airport Way and Sperry Road
 Stockton, California 95201

ATTENTION: Mr. S. Gillespie

2 - MANVILLE Johns-Manville Products Corporation
 Main Street
 Manville, New Jersey 08835

ATTENTION: Mr. S. Adamus

Mr. Chasin
Hoffman Air and Filtration Division

2

4/5/72

1 - GREEN COVE Johns-Manville Products Corporation
Green Cove Springs, Florida 32043

ATTENTION: Mr. M. Buyer

1 - LONG BEACH Johns-Manville Products Corporation
2420 East 223rd Street
Long Beach, California 90810

ATTENTION: Mr. S. Uralli

We trust that the last units will be shipped no later than April 28, 1972.

Sincerely yours,

JOHNS-MANVILLE PRODUCTS CORPORATION

R. W. Campbell

Robert W. Campbell
Senior Methods Engineer

cc: H. Brode ✓
E. L. Arnold
S. Gillespie
S. Adamus
M. Buyer
S. Uralli
Heinz Engel
f/c

S T A R T C O P Y

INITIALS

DATE

BOX NO./FILE DRAWER NO.

SEGMENT NO.

04-01920

SIGNIFICANT

N O T E S