



-14

Nov -27-

To: WALLE, R.E (1038:WTX2574)
To: JORDAN, A.E (1038:WTX2622)
To: WERNER, R.T (1038:WTX3100)
To: WESSON, A.E (1038:WTX3204)
To: STIFFLER, C.R (1038:WTX4390)
To: TUCKER, JIM (1047:WNH1111)
To: LAMBERT, S.H (1047:WNH1344)
To: VOIGT, R.E (1047:WNH1515)
To: PALMER, J.N (1047:WNH1622)
To: TODD, M.G (1047:WNH3112)
To: HAMPTON, M.S (1049:WST2112)
To: MESCHER, P.E (1049:WST5001)
To: MILLER, J.E (1049:WST5073)
To: BRANTON, B.A (1049:WST5081)
To: MCCLAIN, J.W (1049:WST7341)
To: WOODALL, S.A (1049:WST7493)
To: VERBONITZ, M.H (1049:WST8819)
To: MURPHY, R.R (WES2628)
To: INSKEEP, B.E (WES2948)
To: NAUFY, W.A (WES3220)
Cc: KROGEL, LORA (1038:WTX122)
Re: PERKINS, TERRY (WES4102)

From: PERKINS, TERRY (WES4102) Delivered: Wed 28-Nov-90 8:17 EST Sys 1048 (47)

Subject: DAILY STATUS 11-27-90
MsgJ Id: JPM-1048-901128-WES4102

CUSTOMER: TVA GALLATI
UNIT: 1-2-3-4
DATE OF REPORT: Nov 27 90

.....
SCHEDULE STATUS

ORIG START: 11-2-90 UNIT 1 READY FOR BEAR 2-25-91
ACTUAL START: 11-1-90 UNIT 2 READY FOR BEAR 3-11-91
ORIG END U-1 2-25-91
ORIG END U-2 3-11-91

.....
MAJOR ACCIDENTS:

RIG AND MOUNTED U-1 ROTOR AND LEVELED IN V-BLOCKS
FIN GRINDING U-1 AND 2
RMV/NOTED U-2
UNBOLT 1ST STAGE BLEED
TURB CYL CUR REDY TO JACK UP U-2
RMV CLAM SHELLS AND PART OF BASKETS,, ALL OF X-FLAME TUBES

.....
WORK SCHEDULED:

MATCH MARK BLADES AND DISC U-1 AND RECORD DISC DIM, BL GAPS
REMOVE U-1 ROW 4 AND START REST OF BL REMOVAL
RMV L/H U-1 COMPONENTS
JACK AND RMV U-2 TURB CYL CUR BASKETS, TRANSITION, T/H BL RBS
AND COMP-COMP CUR.

.....
SAFETY:

LAST ACCIDENT: 11-19-90 TOTAL ACCIDENTS: (1)
DATE OF LAST SAFETY MEETING 11-25-90

30030270

TOPIC: INSULATION AND CHEMICAL SAFETY
COMMENTS: USE WELL LIT WORK AREA

.....
ACTION ITEMS:

PLAN TO SHIP U-1 START PKG ON FRI NOV 30

PLAN TO SHIP U-1 AND U-2 FLO DIVIDERS FRI NOV 30

NOTE: JIGGS FOR MOOS - REMINDER

LUBE SKID TO ARRIVE FRI:

.....
CONCERNS: CONVERSED WITH R INSKEEP CONCERNING ELECTRICAL ENG
FOR THIS JOB

.....
COMMENTS:

A SAMPLE OF THE JOINT COMPOUND IS BEING SENT TO BOB WERNER FOR
ANALYSIS. ALL INSULATION HAS BEEN ENCAPSULATED.

Disposition:

CONFIDENTIAL
DALLAS COUNTY
PRODUCED BY WESTINGHOUSE
ELECTRIC CORP. - RAINIER
PRODUCED
ELECTRIC CORP. CASES 3/18/92

30030279