

cc: V. J. Labrecque
S. M. Lillis
J. A. Johnson
S. L. Sebastian

February 16, 1968

To: W. J. Sheehan

From: C. I. Hayden

SUBJECT: SMITH & KANZLER
ASBESTOS - #70 Board
ASBESTOS - B. T. Board

re: Target Date for Release

We have reviewed the above materials with Smith & Kanzler and have agreed upon an anticipated timetable.

We feel a satisfactory laminating system for B. T. Board will be established within 30 days. Another 30 to 60 days will be required for production trials. Based upon these figures, we anticipate release of high gauge, laminated B. T. Board by May 15, 1968.

Evaluation of the present version of #70 Millboard has indicated some problems. We feel these can be eliminated and a formulation established by July 1, 1968. Allowing two months for preproduction trials to establish production capability, release should be affected by September 1, 1968.

Relative to the lamination of the millboard, we may wish to consider using one type of adhesive for layer gaskets in cylinder heads, and another for manifolds and air cooled engines. Would this present a serious problem to manufacturing in maintaining this dual inventory? From a material performance aspect, it may be needed to achieve the best lamination for each application area. We plan to include the laminated gauges in our release target.

Materials Development Laboratory

Carl Hayden
C. I. Hayden

VPD-158-00000675

DANA-127

*We don't intend
to collaborate*
pt