

LETTER OF AUTHORITY CHANGE ORDER

~~XXXXXXXXXX~~
WORK REQUEST 191-7352-704

Change Order 2, Issued October 5, 1960 to Letter of Authority 639
General Contract 1227 dated March 5, 1942 between Humble Oil & Refining Company
and Brown & Root, Inc., Contractor.
Unit, Equipment, or Facility Involved Temporary offsite orthoxylene piping.

Contractor is authorized and agrees to make the following additions to ~~modification~~ the work provided under the above Letter of Authority, performance of and payment therefor, except as otherwise specified herein, to be subject to all terms and conditions of said Letter of Authority and General Contract.

Add the following:

1. Install approximately 1,700 feet of additional 4-inch piping.
2. Make various tie-ins to existing lines as shown on Drawing No. OM-4425-2.

ORIGINAL AMOUNT OF LETTER OF AUTHORITY \$ 14,277.00

AMOUNT OF THIS ~~XXXXXXXXXX~~ ADDITION \$ 3,777.00

IN WITNESS WHEREOF the parties hereto have executed this Change Order the day and year first above written.

HUMBLE OIL & REFINING COMPANY

ACCEPTED:

By W.B. [Signature]
Technical Manager

BROWN & ROOT, INC.

[Signature]
Division Supt.

CJHW:mgg (Title)
Original: Mr. J. M. Mattenheimer
cc: Brown & Root, Inc. - File - JCS

9035