

September 26, 1978

To: J. L. Worstall
Building 406-2

cc: Mr. J. J. Ashworth
Mr. E. D. Brown
Mr. R. P. Fulkner
Mr. W. T. Gray
Mr. L. R. Hart
Mr. R. T. Kramer
Mr. G. E. Lewis
Dr. W. R. Manning
Mr. R. E. McEldowney
Mr. W. S. Mount
Mr. R. J. Murawski
Mr. J. C. Nelson
Mr. L. W. Phair
Mr. C. R. Ravette
Mr. J. B. Sapp
Mr. P. B. Smith
Mr. P. D. Wegrzynowicz
Mr. R. N. Wheeler, Jr.
Mr. G. G. Weissert
Mr. H. L. Wise

From: W. C. Young

Subject: Plant Status - Federal EPA Standard for Vinyl Chloride

A meeting of the Plant Vinyl Chloride Compliance Schedule Monitoring Team was held September 22, 1978. Reports by members representing Engineering, Maintenance, and Production Departments confirmed completion of all projects in accordance with the plant compliance schedule.

We apparently yet have some problems with compressor seals but we, nevertheless, are in compliance with the intent of EPA's Standard. Efforts will continue to resolve existing problems. All related work orders shall be closed as appropriate.

We must notify the EPA of our status within ten days of September 30, 1978, which is the final compliance date of our schedule.

/rm

UCC 105049