

INTERNAL CORRESPONDENCE

PLAINTIFF'S
EXHIBIT
KRC-274

KM NT4



EHMD-MS
(UNIT)

TO E. T. Still

DATE February 11, 1988

FROM E. R. Goltra, M.D. *[Signature]*

SUBJECT Monthly Report
January, 1988

Asbestos Abatement

The Sequoyah encapsulation project began on January 18 and is progressing successfully. Completion is expected in mid-February.

D. Johnson prepared Asbestos Abatement Specifications for the Technical Center.