

INTER-OFFICE MEMORANDUM

PLAINTIFF'S
EXHIBIT
KEN-9

TO R. J. Wolf
AT Oakland

DATE December 31, 1964

FROM *for* D. A. Daly

AT Middletown

COPIES TO L. H. Oppenheim
J. E. Hughes
W. F. Bort
F. X. Kast


JOB NO. 6471-00

SUBJECT Armco Project "600" - Middletown Works Expansion Program

DAILY PROGRESS REPORT NO. 205

Assigned Program Personnel, December 30, 1964:

Technical	68
Construction	12
Administrative	12
Clerical	30
Subcontract	4
Personnel on Loan	0
Total	<u>126</u>



Progress:

1. Continuous Casting: Mr. Prince presented observations on Continuous Casting, obtained on his European trip, to a selected group from KE.
2. Standard Specifications: The specifications for motor control centers, the first of the standard specifications, were forwarded to Armco for approval.
3. Relocated Slag Processing Facilities: Specifications for 300 and 750 KVA substations and the AC starters for the relocated slag processing facilities were released for purchase action.

Visitors:

E. J. Prince - Oakland, Continuous Casting

Out of Town:

None

DAD:ms

KEN 004739