

WRG 000395

J. C. Bell
Mario & Di Bono

Plastering Co., Inc.

140 CEDAR STREET NEW YORK, N. Y. 10006

June 22, 1971



W.R. Grace & Co.
51 East 42nd Street
New York, New York

Attention: Mr. John Ottinger

RE: 622 Third Ave Job Site
Material Delay

Gentlemen:

..
Please be advised that on June 21st, 1971 at our 622 Third Ave Job Site we received one (1) load (600 bags) of Mono-Kote Fireproofing Material that contained asbestos. Since we are using only non-asbestos containing material at this job site we will be back-charging W.R. Grace & Co. for the reloading of the asbestos material and the unloading of one (1) load of non-asbestos material.

We hope that our back-charges will not be necessary in the future.


Very truly yours,

MARIO & DI BONO PLASTERING CO., INC.

Frank L. Guarino
Frank L. Guarino

ELG/cz

THERE'S NO SECOND BEST IN FIRE PROTECTION



- HARD
- DUST FREE
- HIGH BOND
- LOW COST

MONO-KOTE® IS PERFORMANCE

HIGHEST YIELD + HIGHEST PROTECTION = LOWEST COST - THE MONO-KOTE

Tim:

*Re-671 THIRD FIVE TISHMAN
MARIO R. DiBona*


*MK-3 DELIVERED HERE YESTERDAY
HIS TO BE REPLACED.*

*JOHN O. CALLED TRENTON YESTERDAY
WITH REQUEST THAT SOMEONE
CALL FRANK GUARDINO. HE
WAITED UNTIL 7:00 FOR THE CALL
THAT NEVER CAME.*

*TIMMY HAD TO STOP SPRAY TODAY
BECAUSE OF NO MATERIAL.*

*MK-3 WILL BE REPLACED 6/23,
HE WILL BE ONE HOUR BEHIND
SCHEDULE.*

W. R. GRACE & CO.



ZONOLITE

CONSTRUCTION PRODUCTS DIVISION

100001
Zonolite and Mono-Kote are registered trade names of Construction Products
Division, W. R. Grace & Co., 62 Whittemore Ave., Cambridge, Mass. 02140

G-290P

1/50 QTD 11 S 2E DIB 10 411
B- FREE 10 FOR LABOR TIME
FOR LOADING & UNLOADING
BEST TIME TODAY.

Tcl.

RECEIVED
JUN 23 1971
DRENTON