

TO Distribution AT DATE December 9, 1976
FROM J. P. Sandstedt AT Piscataway COPY TO
SUBJECT EPA/VCM Compliance Projects -
Waiver Requests and Compliance Schedules

Submissions have been made to EPA Region II and Region VI representatives, requesting equivalencies and waivers of compliance with specific paragraphs of the Vinyl Chloride Standard, for Flemington/Burlington and Pasadena, respectively. The Standard required that each waiver request include a proposed schedule of compliance.

The attached is a concise summary of the proposed schedules, as submitted to EPA, for easy reference.

J. P. Sandstedt
J. P. Sandstedt

JPS:db

Attachment

Distribution: W. P. Anderson
D. C. Coldiron
C. E. Crain
R. Fanter
G. S. Flint
W. F. Gabel
R. T. Gottesman
R. E. Harmond
M. R. Haymon
J. K. Jacob
W. J. Klingebiel
R. S. Miller
J. W. Poarch
P.M. Reed
F. X. Ritter
G. I. Rozand
P. R. Scarito
E. V. Schenke ✓
S. R. Sheeran
J. T. Sweeney
C. G. Thompson
T. T. Zuhl

EPA/VCM COMPLIANCECOMPLIANCE SCHEDULES PROPOSED TO EPA REGIONSAS PART OF EQUIVALENCY/WAIVER REQUESTSSCHEDULE REQUIREMENTS

1. Issue Purchase Orders By -
2. Start Construction By -
3. Complete Construction By -
4. Be in compliance By -

Waiver or Equivalency	Burlington				Flemington				Pasadena			
	1	2	3	4	1	2	3	4	1	2	3	4
Reactor Opening												
Homopolymer	-	-	-	10/19/76	-	-	-	-	4/15/77	10/15/77	8/1/78	10/1/78
Copolymer	10/1/77	11/1/77	4/30/78	6/1/78	1/15/77	4/1/77	7/31/77	9/11/77	-	-	-	-
Dispersion	8/1/77	9/1/77	11/30/77	12/15/77	-	-	-	-	-	-	-	-
Slurry Stripping												
Homopolymer	-	-	-	10/19/76	-	-	-	-	3/15/77	11/15/77	8/1/78	10/1/78
Copolymer	-	-	-	10/19/76	-	-	-	10/19/76	-	-	-	-
Dispersion	7/1/77	12/1/77	10/19/78	10/19/78	-	-	-	-	-	-	-	-
Monomer Rec'y -C/A	8/1/77	12/1/77	10/21/77	10/21/77	8/1/77	12/1/77	10/21/77	10/21/77	5/1/77	4/1/78	8/1/78	10/1/78
Relief Valves	5/1/77	10/21/77	10/21/78	10/21/78	5/1/77	10/21/77	10/21/78	10/21/78	-	-	-	-
Load/Unload Lines	5/1/77	7/1/77	10/1/77	10/1/77	5/1/77	7/1/77	10/1/77	10/1/77	5/1/77	4/1/78	8/1/78	10/1/78
Slip Gauges	NA	4/1/77	8/1/77	8/1/77	-	-	-	-	5/1/77	4/1/78	8/1/78	10/1/78
Leakage from Pump, Compressor & Agitator Seals	4/1/77	5/15/77	2/1/78	2/1/78	5/1/77	7/1/77	8/1/78	8/1/78	12/1/76	2/15/77	2/28/77	2/28/77
Opening of Equipment	8/1/77	9/1/77	1/1/78	10/21/78	8/1/77	9/1/77	1/1/78	10/21/78	5/1/77	4/1/78	10/15/78	10/15/78
In Process Waste- water, Water Stripper	12/1/77	1/1/78	10/21/78	10/21/78	12/1/77	1/1/78	10/21/78	10/21/78	3/15/77	11/15/77	8/1/78	10/1/78

NA - Not Applicable

COLORITE 017992

EPA/VCM COMPLIANCE (Cont.)AS PART OF EQUIVALENCY/WAIVER REQUESTSSCHEDULE REQUIREMENTS

1. Issue Purchase Orders By -
2. Start Construction By -
3. Complete Construction By -
4. Be in Compliance By -

<u>Waiver or Equivalency</u>	<u>Burlington</u>			
	<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>
Pilot Plant Facilities	-	-	-	-
Analytical Procedures	4/1/77	NA	1/15/77	12/15/77

<u>Flemington</u>				
	<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>
	NA	NA	3/31/77	6/30/77
	4/1/77	NA	11/15/77	12/15/77

<u>Pasadena</u>				
	<u>1</u>	<u>2</u>	<u>3</u>	<u>4</u>
	-	-	-	-
	4/1/77	NA	11/15/77	12/15/77

NA - Not Applicable

COLORITE 017993