

January 8, 1976

HEALTH AND NUTRITION EXAMINATION SURVEY

January 1976 through December 1976

Stand Schedule

Caravan I

(300)

99

Dress Rehearsal, Atlanta, Georgia

Office Setup	1/9 F
Census Interviewing	1/12 M
HER Followup	1/19 M
Trailer Arrival	1/12 M
Trailer Setup	1/13 Tu
Staff Setup & Training	1/20 Tu
Dry Runs	1/21 W
Examinations	1/22 Th - 2/12 Th (16)
Dismantle	2/13 F
In Transit	2/13 F

Caravan (II) - 655 miles

(492)

01

Miami, Florida

Caravan (III) - 2457 miles

(343)

02

San Jose, California

Office Setup	2/6 F	2/6 F
Census Interviewing	2/9 M	2/9 M
HER Followup	2/17 Tu	2/17 Tu
Trailer Arrival	2/10 Tu	2/10 Tu
Trailer Setup	2/11 W	2/11 W
Staff Setup & Training	2/18 W	2/23 M
Dry Runs	2/19 Th	2/24 Tu
Examinations	2/20 F - 3/25 Th (25)	2/25 W - 3/19 F (18)
Dismantle	3/26 F	3/22 M
In Transit	3/26 F	3/22 M

Caravan (I) - 1115 miles

(511)

03

Shreveport, Louisiana

Caravan (III) - 151 miles

(535)

04

Fresno, California

Office Setup	3/19 F	3/5 F
Census Interviewing	3/22 M	3/8 M
HER Followup	3/29 M	3/15 M
Trailer Arrival	3/23 Tu	3/22 M
Trailer Setup	3/24 W	3/23 Tu
Staff Setup & Training	3/31 W	3/24 W
Dry Runs	4/1 Th	3/25 Th
Examinations	4/2 F - 5/8 S (27)	3/26 F - 5/4 Tu (28)
Dismantle	5/10 M	5/5 W

TEH 0533194

and Schedule - 1976 (continued)

2.
January 6, 1976

③

Caravan (II) - 1158 miles
(398)
05
Hampton, Virginia

Caravan (III) - 886 miles
(315)
06
Tacoma, Washington

Office Setup
Census Interviewing
HER Followup
Trailer Arrival
Trailer Setup
Staff Setup & Training
Dry Runs
Examinations
Dismantle
In Transit

4/30 F
5/3 M
5/10 M
5/4 Tu
5/5 W
5/14 F
5/17 M
5/18 Tu - 6/16 W (21)
6/17 Th
6/17 Th

4/30 F
5/3 M
5/10 M
5/7 F
5/10 M
5/11 Tu
5/12 W
5/13 Th - 6/5 S (17)
6/7 M
6/7 M

④

Caravan (I) - 874 miles
(585)
07
Dexter, Missouri

Caravan (III) - 740 miles
(412)
08
Blackfoot, Idaho

Office Setup
Census Interviewing
HER Followup
Trailer Arrival
Trailer Setup
Staff Setup & Training
Dry Runs
Examinations
Dismantle
In Transit

6/4 F
6/7 M
6/14 M
6/15 Tu
6/16 W
6/22 Tu
6/23 W
6/24 Th - 8/4 W (29)
8/5 Th
8/5 Th

5/21 F
5/24 M
6/1 Tu
6/9 W
6/10 Th
6/11 F
6/14 M
6/15 Tu - 7/14 W (21)
7/15 Th
7/15 Th

⑤

Caravan (III) - 464 miles
(409)
09
Des Moines, Iowa

Caravan (II) - 469 miles
(323)
10
Cheyenne, Wyoming

Office Setup
Census Interviewing
HER Followup
Trailer Arrival
Trailer Setup
Staff Setup & Training
Dry Runs
Examinations
Dismantle
In Transit

7/30 F
8/2 M
8/9 M
8/3 Tu
8/4 W
8/9 M
8/10 Tu
8/11 W - 9/9 Th (21)
9/10 F
9/10 F

7/9 F
7/12 M
7/19 M
7/13 Tu
7/14 W
7/19 M
7/20 Tu
7/21 W - 8/12 Th (17)
8/13 F
8/13 F

TEH 0533195

DUP050034465

Band Schedule - 1976 (continued)

January 2, 1976

⑥ <i>document</i>	Caravan (II) - 252 miles (314) # 11	Caravan (I) - 838 miles (355) # 12
	<u>Farmington, Minnesota</u>	<u>Minneapolis, Minnesota</u>
	Office Setup	8/6 F
	Census Interviewing	8/9 M
	HER Followup	8/16 M
	Trailer Arrival	8/10 Tu
	Trailer Setup	8/11 W
	Staff Setup & Training	8/18 W
	Dry Runs	8/19 Th
	Examinations	8/20 F - 9/16 Th (19)
⑦	9/15 W - 10/7 Th (17)	9/17 F
	10/8 F	9/17 F
	10/8 F	
	Caravan (I) - 377 miles (315) # 13	Caravan (III) - 405 miles (585) # 14
	<u>Waukegan, Illinois</u>	<u>Chicago, Illinois</u>
	Office Setup	9/10 F
	Census Interviewing	9/13 M
	HER Followup	9/20 M
	Trailer Arrival	9/14 Tu
	Trailer Setup	9/15 W
⑧	Staff Setup & Training	9/21 Tu
	Dry Runs	9/22 W
	Examinations	9/23 Th - 11/4 Th (29)
	Dismantle	11/5 F
	In Transit	11/5 F
	11/8 M	
	11/8 M	
	Caravan (III) - 868 miles (517) # 15	Caravan (II) - 554 miles (552) # 16
	<u>Greenville, New Bern, N.C.</u>	<u>Athens-Pikeville, Tennessee</u>
	Office Setup	10/29 F
	Census Interviewing	11/1 M
	HER Followup	11/8 M
	Trailer Arrival	11/2 Tu
	Trailer Setup	11/3 W
	Staff Setup & Training	11/9 Tu
	Dry Runs	11/10 W
	Examinations	11/11 Th - 12/18 S (27)
	Dismantle	12/20 M
	In Transit	12/20 M
	12/20 M	

TEH 0533196

DUP050034466