



June 9, 1990

Armco Inc.
Greens Port Industrial Park
P. O. Box 96120
Houston, Tx. 77215

Attention: John R. Herdt

RE: GREENS PORT INDUSTRIAL PARK
ASBESTOS INSULATION REMOVAL
DUE DATE EXTENDED TO JUNE 11, 1990

Dear Mr. Herdt,

We are pleased to submit a proposal to provide the labor, materials, equipment and supplies to remove asbestos insulation from areas 1 through 13 as detailed in the contract specifications in compliance with OSHA, EPA and State of Texas regulations for the lump sum of One Hundred Sixty-Nine Thousand Eight Hundred Forty-Nine Dollars (\$ 169,849.00).

Attached is a proposed project schedule and a cost breakdown (for accounting purposes only) for each area.

We thank you for the opportunity to provide you a proposal for this project. Should you have any questions or if you require additional information, please feel free to contact me.

Sincerely,

BIERLEIN DEMOLITION CONTRACTORS, INC.

A handwritten signature in dark ink, appearing to read "Will. Gumbiner".

William I. Gumbiner
Vice President

WIG/rp

Attachment

cc. Ms. Karel Jelinek

ARM 249

P.O. BOX 8078
2903 SOUTH GRAHAM ROAD

SAGINAW, MICHIGAN 48608-8078

FAX: (517) 781-2752
PHONE: (517) 781-1810

ARM000770



ARMCO STEEL
GREENS PORT INDUSTRIAL PARK
COST BREAKDOWN BY AREA

AREA	COST
1	\$ 4,775.00
2	\$ 3,246.00
3	\$ 7,134.00
4	\$ 17,401.00
5	\$ 10,380.00
6	\$ 21,647.00
7	\$ 27,422.00
8	\$ 13,155.00
9	\$ 23,647.00
10	\$ 2,887.00
11	\$ 7,492.00
12	\$ 5,128.00
13	\$ 25,535.00

This information is provided for accounting purposes only.

ARM 250

ARM000771

7/12	7/19	7/16	7/23	7/30	8/6	8/13	8/20	8/27	9/3	9/10	9/1
Mobilize(2m/2d)											
Area #1 (5m/4d)											
Area #2 (5m/1d)											
Area #4-a (5m/5d)											
		Area #3 (5m/3d)									
		Area #4-b (5m/10d)									
		Area #5 (10m/4d)									
		Area #10 (10m/1d)									
		Area #6 (10m/9)									
		Area #7 (10m/1d)									
		Area #8 (10m/6d)									
		Area #9 (10m/1d)									
											PRELIMINARY ARMCO ASBESTOS GREENSPORT II HOUSTON 16.

ARM000772