

ALL TEMP INSULATION CO.*Insulation Contractors & Materials - Cold & Heat*

6731-A ALAMEDA AVE.

EL PASO, TEXAS 79905

PH. 778-6948

RECEIVED

MAR 13 1978
EL PASO SMELTING WORKS

March 9, 1978

ASARCO
Box 1111
El Paso, TX 79999Re: Insulation of New Flue
Section At Copper Stack

	<u>INVOICE</u>
Contract	\$11100.00
Job 100% complete	\$11100.00
Less previous pmt.	<u>5494.00</u>
AMOUNT DUE	\$ 5606.00

EL PASO SMELTING WORKS
ENGINEERING DEPT.MAR 16 1978
REQ EPCO
EP623-10511-19

Eason

El Paso Plant - Separate Requisition for Each Item

Cost A/C No.

Dept.

CONSTRUCTION
INSULATION OF NEW FLUE
SECTION AT COPPER STACK

REQ EPCO 1814-0052

Serial No.

EP623-10511-19

Quantity	Size or Part	Material	Cost	Code No.
		ALL-TEMP INSULATION INVOICE	4995	
		OF 3-9-78		

Date

3-16-78

Signed

W. J. Eason

HILL PRINTING CO. - EL PASO

ALL TEMP INSULATION CO.

Insulation Contractors & Materials - Cold & Heat

6731-A ALAMEDA AVE.

EL PASO, TEXAS 79905

PH. 778-6948

RECEIVED
JAN 31 1978
EL PASO SMELTING WORKS

January 27, 1978

ASARCO
Box 1111
El Paso, Texas 79905

Re: Insulation of New Flue
Section at Copper Stack

INVOICE

Contract

11100.00

Job 55% complete
Less 10%

6105.00
611.00

... JUL 2 1978

\$5494.00

EL PASO SMELTING WORKS
ENGINEERING DEPT.

FEB 6 1978
REQ EP60
EP623-10511-19

Eason

El Paso Plant - Separate Requisition for Each Item

Cost A/C No.

Dept.

CONSTRUCTION

Req EP60 1811-0052

Serial No.

INSULATION OF NEW FLUE SECTION
Description of Work AT COPPER STACK

EP623-10511-19

Quantity	Size or Part	Material	Cost	Code No.
	ALL-TEMP	INSULATION INVOICE	6105.00	
	1-27-78	PROGRESS PAYMENT		

Date 2-6-78 Signed

M. H. Eason

ALL PRINTING CO. - EL PASO

ASARCO ELP 0006457

Certificate of Insurance

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND DOES NOT EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES LISTED HEREON.

NAME AND ADDRESS OF AGENCY

Professional Insurance Consultants Agency
816 Montana Avenue
El Paso, Texas, 79902

COMPANIES AFFORDING COVERAGES **EP60 18H-0052**

COMPANY LETTER **A** National Standard Insurance Company

COMPANY LETTER **B**

COMPANY LETTER **C**

COMPANY LETTER **D**

COMPANY LETTER **E**

NAME AND ADDRESS OF INSURED

All Temp Insulation
Carlos Escobar and Aruturo Escobar dba
6371 A Alameda Avenue
El Paso, Texas, 79905

This is to certify that policies of insurance listed below have been issued to the insured named above and are in force at this time.

COMPANY LETTER	TYPE OF INSURANCE	POLICY NUMBER	POLICY EXPIRATION DATE	Limits of Liability in Thousands (000)		
					EACH OCCURRENCE	AGGREGATE
A.	GENERAL LIABILITY	GL-17307941	09-21-73	BODILY INJURY	\$300,000	\$300,000
	☒ COMPREHENSIVE FORM			PROPERTY DAMAGE	\$ 25,000	\$
	☒ PREMISES - OPERATIONS					
	☒ EXPLOSION AND COLLAPSE HAZARD					
	☒ UNDERGROUND TANKS					
A.	AUTOMOBILE LIABILITY	GL-17307941	09-21-73	BODILY INJURY	\$100,000	\$
	☒ EXCESS LIABILITY			BODILY INJURY AND PROPERTY DAMAGE COMBINED	\$500,000	\$
	☒ EXCESS LIABILITY			PROPERTY DAMAGE	\$100,000	\$
	☒ EXCESS LIABILITY			BODILY INJURY AND PROPERTY DAMAGE COMBINED	\$	\$
	☒ EXCESS LIABILITY			PROPERTY DAMAGE	\$	\$
A	WORKERS' COMPENSATION and EMPLOYERS' LIABILITY	CS-37153262	12-07-73	STATUTORY	\$	\$
	OTHER					

DESCRIPTION OF WORK OR OPERATIONS COVERED

Job: Insulation of Flue Section at Copperstack

Orig. E 511-
NCC 1/23/74

Cancellation: Should any of the above described policies be cancelled before the expiration date thereof, the issuing company shall be notified in writing 10 days written notice to the insured and terminate holder's failure to

ASARCO
P. O. Box 1111
El Paso, Texas, 79901
Attention: Mr. Bill Eason

1-10-73
Corrected Certificate. Please destroy
Original 01-1-73
Richard A. Mattinson

PURCHASING DEPARTMENT

January 6, 1978

Mr. W. R. Kelly
El Paso Plant

SUBJECT: ORDER 18H-0052, REON, EP-60
INSULATION OF NEW FLUE SECTION
AT COPPER STACK

Herewith four (4) copies of contract properly signed and executed with All Temp Insulation to cover the Copper Stack Insulation in accordance with specifications referred to therein.

It will be in order for you to hand the signed copy of the Agreement to the contractor, giving him whatever instructions are required to proceed with this work; the remaining three (3) copies are for the plant file.

You will note New York Purchasing Department Order 18H-0052 has been assigned to this contract for reference purposes. As soon as the work is completed to the satisfaction of all concerned, the invoices should be paid locally without reference to this office. However, a copy should be sent to New York for recording.

Also, you are to note the expiration date of the insurance. Should the work continue beyond the date shown, be sure to obtain an extension to protect the company until the work is completed.

FOW:eth
Enc.

F. O. WITTWER

cc: R. O. Covington

NOTE: I note workmen's compensation coverage is indicated as expiring on December 7, 1977. As this type coverage is mandatory, I trust you have, or will obtain, endorsement beyond date stipulated for our review.

FOW

ASARCO ELP 0006459

Revised 8/72

TO:	APPROVED BY
Purchasing	
Credit	
Legal	
Insurance	
Operating	
Vice President	
RETURN TO PURCHASING DEPARTMENT	

Page 1 of 8

Construction or Repairs
Contract Form PD-19
Under \$100,000.00

CONTRACT FOR

INSULATION OF NEW FLUE
SECTION AT COPPER STACK
(Insert name of job)

Reg. No. EP-60
P.O. No. 18 H-0052

ASARCO Incorporated's
~~AMERICAN SMELTING AND REFINING COMPANY~~ IS EL PASO Plant
at EL PASO, TEXAS
(Insert town and state)

THIS AGREEMENT- made the 21st day of November, 19 77,
by and between ALL TEMP INSULATION, whose address is
6731-A Alameda Ave., El Paso, Texas 79905 (hereinafter called the
"Contractor") and ASARCO Incorporated
~~AMERICAN SMELTING AND REFINING COMPANY~~, a corporation of the
State of New Jersey, whose address is 120 Broadway, New York 5, N.Y. and
P. O. Box 1111, El Paso, Texas 79999 (hereinafter called the
(Insert address of plant or unit)
"Owner").

W I T N E S S E T H:

The Contractor and Owner agree as follows:

Article 1. Scope of the Work .

The Contractor shall furnish all shop drawings, field engineering, labor, tools, equipment, transportation, materials and other facilities, except such items as are hereinafter listed as being furnished or furnished and installed by

Insulation of New Flue Section

the Owner, for at Copper Stack (hereinafter called the "work")
(Insert name of job)

at the El Paso Plant of the Owner at El Paso, Texas
(Insert town & state)

in accordance with the drawings and specifications listed below, all of which are incorporated herein by reference and made a part hereof:

(List Specifications and Drawings)

All insulation shall be 3-inch thick mesh blanket.

Drawing SK-623-9 Converter Gas Bypass Flue

Drawing EP-23740-907-M Converter Cottrell Flue to Intermediate Fan Assem

All Temp Insulation Proposal dated November 10, 1977

Chara to 100

ASARCO ELP 0006460

Article 2.. Time of Completion

The work shall be commenced December 12, 1977 and
shall be substantially completed January 13, 1978.

Article 3. Payment (to be deleted if progress payments are to be made)

~~The Owner shall pay the Contractor for the performance of this Contract,
the sum of _____ dollars,
(\$ _____), lawful money of the United States of America within
_____ days after satisfactory completion of the work and submission
by the Contractor of evidence (including, if requested, complete releases of all
liens arising out of or in connection with the work by all persons, firms or corpora-
tions on whose behalf such liens could be or were filed) satisfactory to the Owner
that all charges for labor and material incorporated in the work and all other indebt-
edness connected with the work for which liens could be filed have been paid and that
the work is free of all liens and encumbrances.~~

Article 3. Payments (to be deleted if progress payments are not to be made)

The Owner shall pay the Contractor for the performance of this contract,
the sum of Eleven Thousand One Hundred and no/100
dollars, (\$ 11,100.00), lawful money of the United States, as follows:

On or about the first day of each calendar month, commencing
January 1, 19 77, the Owner shall pay the Contractor Ninety
percent (90 %) based on the contract prices, of the labor and materials
incorporated in the work and of materials suitably stored at the site thereof up to
the end of the next preceding calendar month, as estimated by the Owner, less the
aggregate of previous payments; and upon completion of the entire work, a sum suffi-
cient to increase the total payments to Ninety percent (90 %)
of the contract price. Final payment of the remaining (10 %) of the
contract price shall be due 30 days after completion of the work.

Before each such payment is due, the Contractor shall submit evidence satis-
factory to the Owner (including, if requested, partial waivers, or in the case of
final payment, complete releases, of all liens arising out of or in connection with
the work by all persons, forms or corporations on whose behalf such liens could be or
were filed) that all charges for labor and material incorporated in the work and all
other indebtedness (except, in the case of payments other than final payment, indebt-
edness not then due) connected with the work for which liens could be filed have been
paid and that work is free of all liens and encumbrances.

Article 4. Payments Withheld

The Owner may withhold all or part of any payment to the extent necessary to protect the Owner from loss or damage on account of (a) damaged or defective work not remedied, (b) claims filed or reasonable evidence indicating probable filing of claim by other parties against the Contractor or the Owner (c) failure of the Contractor to make payments properly to Subcontractors or for material or labor, (d) a reasonable doubt that this contract can be completed for the balance then unpaid, or (e) damage the Owner's property or the work of another contractor.

Article 5. Liens

If any lien remains unsatisfied after payment of the full contract price has been made, the Contractor shall refund to the Owner all moneys that the latter may be compelled to pay in discharging such lien, including all costs and a reasonable attorney's fee. If the Owner has so requested prior to the signing of this Contract, the Contractor, at the option of the Owner, agrees to furnish or permit the owner to secure bonds in the full amount of the contract written by a surety company designated by, or otherwise satisfactory to, the owner, guaranteeing and conditioned for the full, complete and faithful performance of this contract by the contractor and for the payment of claims for labor performed or materials furnished in connection herewith, all in accordance with the terms of the bonds. The premium for the bonds will be paid by the Owner and must not be included by the Contractor in the contract price. In the event the owner elects to secure such bonds, the contractor agrees to sign the required application, to furnish necessary financial statements and financial guarantees, and to otherwise cooperate with the owner, in securing the bonds.

Article 6. Title to the Work

Title to all work completed or in the course of construction shall be in the Owner and title to all machinery, equipment and materials to be incorporated in the work shall be in the Owner as soon as they are delivered on the site of the job.

Article 7. Inspection and Repair

The Contractor shall provide safe and proper facilities at all times for the inspection of the work by the Owner, and shall as soon as practicable after written notice from the Owner, at the Contractor's expense, replace and repair any materials or portions of the work which the Owner shall deem defective and make good all work damaged or destroyed thereby, whether or not there shall be a dispute with respect to any of the foregoing. Any such dispute shall be settled by arbitration.

Article 8. Protection by Contractor

The Contractor at all times shall maintain adequate protection of the work from damage and shall protect the Owner's property and all persons thereon from injury, damage or loss by reason of any act or omission of the Contractor or any Subcontractor. The Contractor shall be responsible, and reimburse the Owner, for any loss or expense to the Owner arising from damage to the work or other property of the Owner caused by the wrongful act or neglect of the Contractor, any Subcontractor or the employees of the Contractor or any Subcontractor. Where such damage includes damage to the work it shall be repaired at the expense of the Contractor.

The Contractor shall use its best judgement and skill in dealing with labor matters, and take all reasonable steps to avoid labor dispute. In the event of any strike or threat of strike, slowdowns, featherbedding, or other like practices, the Contractor shall apprise the Owner of all relevant facts and implications of the particular labor problem involved, and shall consult in good faith with the Owner in an endeavor to reach a mutually satisfactory solution to such labor problem and, so far as reasonably possible, to protect the Owner against delays affecting the work or damage or losses to its other operations.

Article 9. Contractor's Liability Insurance

The Contractor shall maintain such insurance as will indemnify it against claims under Workmen's Compensation Acts and against any other claims for damages for personal injury, including death, which may arise from operations under this contract, whether such operations be by the Contractor or any Subcontractor or anyone directly or indirectly employed by either of them.

Prior to commencement of this work the Contractor shall file with the Owner completed certificates of insurance in form of "Insurance Certificate" attached and shall provide insurance coverage in amounts not less than those stated therein.

Article 10. Indemnity by Contractor

The Contractor shall save harmless and indemnify the Owner from and against any expense, loss or damage on account of any claim, demand or suit made by any person whomsoever, including any employee of the Owner, which is in any way caused by or connected with, or grows out of the execution and performance of this Contract by the Contractor or any Subcontractor; provided, however, that the Contractor shall not be required to indemnify the Owner against any loss caused solely by the negligence of willful fault of the Owner or its employees. The Contractor accepts all risk of injury or damage and all responsibility for any claims for damages whatsoever resulting from the use, misuse, or failure of any hoist, rigging, blocking, scaffolding, or otherlike or unlike equipment used by the Contractor or any Subcontractor even though such equipment be furnished or loaned to the Contractor or any such Subcontractor by the Owner, and shall indemnify the Owner against all such claims

Article 11. Owner's Responsibility for Certain Casualties

The Owner shall be responsible for all damage to the work, and to material, temporary structures, and equipment (excluding construction equipment not owned by the Owner) at the site of the job, which is caused by fire, windstorm, smoke, hail aircraft, explosion, vehicles, riot or civil commotion.

Article 12. Compliance with Laws and Ordinances

The Contractor shall give all notices and comply with all laws, ordinances, rules, and regulations, bearing on the conduct of the work as drawn and specified. If the Contractor performs any work contrary to any such law, ordinance, rule or regulations, he shall bear all costs arising therefrom, in particular, but without limiting the scope of the foregoing, the Contractor shall, and shall cause any Subcontractor to, comply with the terms and provisions of the Occupational Safety and Health Act of 1970 and all applicable rules, regulations, orders and occupational Safety and health standards promulgated under and issued pursuant to such Act in the discharge of its duties and obligations hereunder.

If for any reason the Contractor's or any Subcontractor's employees or agents acquire a status imposing liability on the Owner for employer's contributions or taxes under the Federal Insurance Contributions Act, the Federal Unemployment Tax Act, any State Unemployment Tax Act, or any other Act, the Contractor shall be exclusively liable for, and shall indemnify the Owner against, the same and agrees to comply with all such laws and regulations so as to relieve the Owner from any and all liability therefor and from the responsibility of making reports or keeping records with respect thereto.

Article 13. Patents

The Contractor shall indemnify and save harmless the Owner against and from any and all claims, losses, costs, damages, expenses, actions or other proceedings, growing out of or resulting from infringement of any patent by the Contractor or any Subcontractor in the performance of this contract, except that this provision shall not apply to patented articles or processes specified in drawing or specifications furnished by the Owner.

Article 14. Changes in the Work

The Owner, without invalidating this contract, may at any time order extra work or make changes by altering, adding to or deducting from the work. Such order may be made by the Owner on its own behalf or at the request of the Contractor, upon discovery by the Contractor of any discrepancy between the plans and the physical conditions encountered. If such extra work or changes involve a change in cost, the contract price shall be increased or decreased by the fair value thereof. The Owner will itemize the changes to be made and upon receipt of written notice of same, the Contractor will submit promptly to the Owner, in triplicate, an itemized statement of his calculations of the adjustment in the contract price resulting from the changes or extra work. This must be done before work on the change is begun unless the Owner gives written order to proceed immediately. No work or change shall be made, except by written order of the Owner and no claim for an addition to the contract price shall be valid unless the additional work was so ordered. Any dispute under this Article shall be subject to arbitration.

Article 15. Owner's Right to Terminate Contract

If the Contractor should be adjudged a bankrupt, or make an assignment for the benefit of creditors, or if a receiver of the Contractor's property should be appointed or if the Contractor files a petition or if a trustee of the Contractor's property should be appointed under the reorganization or readjustment provisions of the Bankruptcy Act, or if the Contractor at any time should refuse or neglect to supply enough properly skilled workmen or proper materials, or if he should fail or make prompt payments to Subcontractors or for material or labor, or disregard laws, ordinances or the instructions of the Owner, or otherwise be guilty of a substantial violation of any provision of the contract which he shall have failed to correct promptly after service or written notice thereof by the Owner, then the Owner may, without prejudice to any other right or remedy, terminate the employment of the Contractor for the Contractor's default and take possession of the premises and of all materials, tools and appliances thereon and finish the work by whatever method the Owner may deem expedient. In such case, the Contractor shall not be entitled to receive any further payment until the work is finished. If the unpaid balance of the Contract price shall exceed all the general damages of the Owner caused by the Contractor's default, including the expense of finishing the work and compensation of the Owner for the Owner's managerial and administrative service, such excess shall be paid to the Contractor.

If such damages shall exceed such unpaid balance, the Contractor shall pay the difference to the Owner. In the event the Contractor and the Owner are unable to agree upon the amount to be paid or reimbursed the dispute shall be settled by arbitration.

Article 16. Correction of Work after Payment

Neither payment nor any provision in this contract shall relieve the Contractor of responsibility for faulty materials or workmanship and the Contractor shall remedy any defects due thereto and pay for any damage to other work resulting therefrom which shall appear within one year from the date of completion of the Contractor's work hereunder. The Owner shall give notice of observed defects with reasonable promptness. Any dispute under this Article shall be subject to arbitration.

Article 17. Arbitration.

All disputes which are herein stated to be subject to arbitration shall be submitted to and determined by arbitration. Except as and to the extent otherwise provided by the controlling state law, no party may have recourse to legal proceedings (other than to enforce this arbitration Article) unless and until an arbitration award has been made. There shall be one arbitrator who shall be chosen by the American Arbitration Association, whose arbitration rules shall be followed.

Article 18. Subcontracts

The Contractor will not employ any Subcontractor without the prior written approval of the Owner and the Contractor shall require each Subcontractor to execute a contract in writing containing provisions similar to all provisions of this contract which are in any way applicable to such Subcontractor and which will obligate such Subcontractor to comply with and perform all such provisions herein. Nothing herein shall create a contractual relationship between any Subcontractor and the Owner.

Article 19. Assignment

The Contractor shall not assign nor subcontract this contract in whole or in part nor shall the Contractor assign any moneys due or to become due Contractor hereunder without the prior written consent of the Owner.

Article 20. Coordination of Work

The Contractor shall conduct the work hereunder so as to cause a minimum of interference with the Owner's operation. Where interference with the Owner's operations become absolutely necessary, permission shall be requested by the Contractor not less than seventy-two (72) hours in advance.

Article 21. Undertakings by the Owner

The Owner agrees to obtain and pay for any permits, licenses and easements required for permanent structures or changes, and, to the extent practicable without interference with operations, to furnish the Contractor, free of charge, for its use during the construction, electricity, water, steam and compressed air required for construction purposes, at the voltage and pressure currently available at Owner's said plant, to a point adjacent to or within 400 feet of the site, but the Contractor will be required to make the necessary connections, provide approved shut-off and safety devices and furnish and install all temporary lines required to bring them to the point of use.

Article 22. Applicable Law

This contract shall be construed and enforced in accordance with the laws of the state where the work hereunder is to be performed.

Article 23. Entirety Clause

This contract constitutes the entire agreement between the parties, and except as may be specifically set forth herein no changes can be made herein except by an agreement in writing duly executed by the parties or their duly authorized agents.

Article 24. Technical Information

The Term "technical information" as used in this agreement includes but is not limited to technical data, reports, models, drawings, specifications, operating manuals, designs, computations, formulas, apparatus, processes, patentable or unpatentable inventions and other engineering data. You agree to accept ASARCO's decisions as to whether any particular information is technical information or is technical information which has been made or conceived under this agreement.

It is understood that in the course of your performance hereunder you may learn or have access to technical information of ASARCO. You agree that you and your personnel will keep in confidence all such technical information of ASARCO and that you and your personnel will not use or disclose the same without ASARCO's written consent, either during the term of this agreement or at any time thereafter.

You agree to disclose to ASARCO all technical information made or conceived by you or your personnel in performance, or resulting from performance, under this agreement. You agree that all such technical information made or conceived by you or your personnel shall become and remain the free and unrestricted property of ASARCO and that you shall assign or cause the same to be assigned to ASARCO. You agree that you and your personnel will keep in confidence all such technical information made or conceived by you or your personnel and that you and your personnel will not use or disclose the same without ASARCO's written consent, either during the term of this agreement or at any time thereafter.

You agree, upon the request and at the expense of ASARCO, to make or cause your personnel to make applications for Letters Patent in such countries as ASARCO may designate on those of the aforesaid assigned inventions which ASARCO believes to be patentable; and to assign all such applications to ASARCO or its order; and to give ASARCO, its attorneys and solicitors all reasonable assistance in preparing such applications, and in prosecuting such applications in the patent office or offices involved and in defending and enforcing any patent that may be issued upon any such applications; and to execute all papers that may be reasonably required in the prosecution of such applications or to vest in ASARCO or its assigns said inventions, applications and Letters Patent.

Article 25. Additional Provisions

(add such additional provisions, if any, as the particular job requires).

IN WITNESS WHEREOF- the parties have executed this contract the day .
and year first above written.

ALL TEMP INSULATION

Contractor

By

Charles E. Smith

Title

C. E. Smith - General Partner

ASARCO Incorporated
~~AMERICAN SMELTING & REFINING COMPANY~~
Owner

By

J. W. Little

AMERICAN SMELTING AND REFINING COMPANY

FORM # INSURANCE-1 Revised 9/73

INSURANCE-CERTIFICATE

AMERICAN SMELTING AND REFINING COMPANY REQUIREMENTS FOR CONTRACTORS AND SUBCONTRACTORS.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE DESCRIBED BELOW HAVE BEEN ISSUED TO

ALL TEMP INSULATION

THESE POLICIES ARE NOW IN FORCE, COVERING WORK BY THE ASSURED FOR AMERICAN SMELTING AND REFINING COMPANY ON CONTRACT For Insulation of New Flue-Section at Copper Stack
AT El Paso Smelting Works, El Paso, Texas

IF THESE POLICIES ARE CANCELLED OR CHANGED IN ANY WAY THAT WILL AFFECT THIS CERTIFICATE, TEN DAYS' PRIOR WRITTEN NOTICE WILL BE GIVEN BY THIS COMPANY TO AMERICAN SMELTING AND REFINING COMPANY, ATTN. Mr. W. R. Kelly PLANT MANAGER.

KIND OF INSURANCE	DESCRIPTION OF POLICY			REQUIRED MINIMUM
	NUMBER	EXPIRES	LIMITS OF LIABILITY	
CONTRACTOR'S PUBLIC LIABILITY (COMPREHENSIVE INCLUDING CONTRACTUAL)*				
BODILY-INJURY	GL-17807941	09-21-78	EACH OCCURRENCE \$ 300,000.	\$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 25,000.	\$ 25,000
CONTRACTOR'S PROTECTIVE LIABILITY				
BODILY-INJURY	GL-17807941	09-21-78	EACH OCCURRENCE \$ 300,000.	\$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 25,000.	\$ 25,000
AUTOMOBILE				
BODILY-INJURY	GL-17807941	09-21-78	EACH PERSON \$ 100,000. EACH OCCURRENCE \$ 500,000.	\$100,000 \$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 100,000.	\$ 25,000
WORKMEN'S COMPENSATION				COMPLY WITH APPLICABLE STATE LAW
AND	CS-37153268	12-07-77		
EMPLOYER'S LIABILITY			EACH OCCURRENCE \$100,000.	\$ 25,000

DATE 11-22-77
National Standard Insurance Company
INSURANCE COMPANY

El Paso,
CITY

Texas, 79924
STATE

PROFESSIONAL INSURANCE CONSULTANTS AGENCY

Richard A. Mattinson
AUTHORIZED REPRESENTATIVE
Richard A. Mattinson

*The Contractor shall save harmless and indemnify the Owner from and against any expense, loss or damage on account of any claim, demand or suit made by any person whomsoever, including any employee of the Owner, which is in any way caused by or connected with, or grows out of the execution and performance of this contract by the Contractor or any Subcontractor; provided, however, that the Contractor shall not be required to indemnify the Owner against any loss caused solely by negligence or willful fault of the Owner or its employees. The Contractor accepts all risk of injury or damage and all responsibility for any claims for damages whatsoever resulting from the use, misuse, or failure of any hoist, rigging, blocking, scaffolding, or other like or unlike equipment used by the Contractor or any Subcontractor, even though such equipment be furnished or loaned to the Contractor or any such Subcontractor by the Owner, and shall indemnify the Owner against all such claims.

ASARCO ELP 0006468

ALL TEMP INSULATION

INSULATION CONTRACTORS • COLD & HEAT

INSULATION MATERIALS • COLD & HEAT

6731-A ALAMEDA AVE.

EL PASO, TEXAS 79905

PH. 778-6948

542-1844

November 10, 1977

ASARCO
Box 1111
El Paso, Texas 79999


Re: By-Pass Flue
Copper Stack

Gentlemen:

We propose to insulate the above referenced project as per specifications for the total sum of \$11,100.00. This quotation includes the repair work that we discussed.

Yours very truly,

ALL TEMP INSULATION



Carlos R. Escobar

ms

3" Mesh Blanket

PURCHASE ORDER

PAGE 1 OF 1

DATE	1/4/78
ORDER NO.	"DUMMY"
	18H-0052

ASARCO Incorporated

PURCHASING DEPARTMENT
120 BROADWAY, NEW YORK, N.Y. 10005

PLANT JOB/APPROPRIATION NO. NY-3954/EP-623

REQUISITION NO. EP-60

TO: ALL TEMP INSULATION (Original not to be mailed out. For record purposes only.)	FINAL DESTINATION-PLEASE NOTE CONSIGNMENT BELOW EL PASO, TEXAS (30210)
DATE REQUIRED AT DESTINATION AS ARRANGED	CONSIGNMENT-SELLER WILL SHIP TO ASARCO Incorporated EL PASO PLANT EL PASO, TEXAS
SHIPPING INTERVAL PROMISED SELLER WILL SHIP BEFORE AS ARRANGED	Render bills as per attached shipping instructions
POINT OF SHIPMENT TERMS AS ARRANGED	SHIP VIA
F.O.B. POINT	

QUANTITY	UNIT	SPECIFICATIONS	ITEM NO.	UNIT PRICE
		THIS PURCHASE ORDER IS ISSUED TO RECORD AGREEMENT ENTERED INTO WITH ALL TEMP INSULATION OF 6731-A ALAMEDA AVENUE, EL PASO, TEXAS 79905 DATED NOVEMBER 21, 1977 TO COVER INSULATION OF NEW FLUE SECTION AT COPPER STACK IN ACCORDANCE WITH THE SPECIFICATIONS AND DRAWINGS REFERRED TO THEREIN.		\$11,100.00

ETH	 IMPORTANT- This order is not binding on purchaser unless the attached acknowledgment card is signed by an authorized agent of seller and returned promptly to purchaser.
FOR PURCHASING DEPARTMENT USE ONLY	
TWO \$11,100.00 URGER CC 601 PC 206	DISTRIBUTION: 3-Plant

ASARCO ELP 0006470

Revised 8/72

TO:	APPROVED BY
Purchasing	
Credit	
Legal	
Insurance	
Operating	
Vice President	
RETURN TO PURCHASING DEPARTMENT	

Page 1 of 8

Construction or Repairs
Contract Form PD-19
Under \$100,000.00

CONTRACT FOR

INSULATION OF NEW FLUE
SECTION AT COPPER STACK
(Insert name of job)

AMERICAN SMELTING AND REFINING COMPANY'S EL PASO Plant
at EL PASO, TEXAS
(Insert town and state)

THIS AGREEMENT- made the 21ST day of NOVEMBER, 19 77,

by and between ALL TEMP INSULATION, whose address is
6731-A ALAMEDA AVE., EL PASO, TEXAS 79905 (hereinafter called the

"Contractor") and AMERICAN SMELTING AND REFINING COMPANY, a corporation of the

State of New Jersey, whose address is 120 Broadway, New York 5, N.Y. and

P.O. Box 1111, EL PASO, TEXAS 79999 (hereinafter called the
(Insert address of plant or unit)

"Owner").

WITNESSETH:

The Contractor and Owner agree as follows:

Article 1. Scope of the Work

The Contractor shall furnish all shop drawings, field engineering, labor, tools, equipment, transportation, materials and other facilities, except such items as are hereinafter listed as being furnished or furnished and installed by

INSULATION OF NEW FLUE SECTION
the Owner, for AT COPPER STACK (hereinafter called the "work")
(Insert name of job)

at the EL PASO Plant of the Owner at EL PASO, TEXAS
(Insert town & state)

in accordance with the drawings and specifications listed below, all of which are incorporated herein by reference and made a part hereof:

(List Specifications and Drawings)

All insulation shall be 3 inch Thick Mesh Blanket,
Drawing SK-623-9 CONVERTER GAS BYPASS FLUE
Drawing EP-23740-907-M CONVERTER COTTRELL FLUE
TO INTERMEDIATE FAN ASSEMBLY
ALL TEMP INSULATION PRODUCED DATED ALI-1000 10 10 77

ASARCO ELP 0006471

Article 2. Time of Completion

The work shall be commenced December 12, 1977 and
 shall be substantially completed January 13, 1978.

Article 3. Payment (to be deleted if progress payments are to be made)

The Owner shall pay the Contractor for the performance of this Contract,
 the sum of _____ dollars,
 (\$ _____), lawful money of the United States of America within
 _____ days after satisfactory completion of the work and submission
 by the Contractor of evidence (including, if requested, complete releases of all
 liens arising out of or in connection with the work by all persons, firms or corpora-
 tions on whose behalf such liens could be or were filed) satisfactory to the Owner
 that all charges for labor and material incorporated in the work and all other indebt-
 edness connected with the work for which liens could be filed have been paid and that
 the work is free of all liens and encumbrances.

Article 3. Payments (to be deleted if progress payments are not to be made)

The Owner shall pay the Contractor for the performance of this contract,
 the sum of Eleven Thousand One Hundred and no/100
 dollars, (\$ 11,100.00), lawful money of the United States, as follows:

On or about the First day of each calendar month, commencing
Jan. 1, 1977, the Owner shall pay the Contractor Ninety
 percent (90%) based on the contract prices, of the labor and materials
 incorporated in the work and of materials suitably stored at the site thereof up to
 the end of the next preceding calendar month, as estimated by the Owner, less the
 aggregate of previous payments; and upon completion of the entire work, a sum suffi-
 cient to increase the total payments to Ninety percent (90%)
 of the contract price. Final payment of the remaining (10%) of the
 contract price shall be due 30 days after completion of the work.

Before each such payment is due, the Contractor shall submit evidence satis-
 factory to the Owner (including, if requested, partial waivers, or in the case of
 final payment, complete releases, of all liens arising out of or in connection with
 the work by all persons, forms or corporations on whose behalf such liens could be or
 were filed) that all charges for labor and material incorporated in the work and all
 other indebtedness (except, in the case of payments other than final payment, indebt-
 edness not then due) connected with the work for which liens could be filed have been
 paid and that work is free of all liens and encumbrances.

If such damages shall exceed such unpaid balance, the Contractor shall pay the difference to the Owner. In the event the Contractor and the Owner are unable to agree upon the amount to be paid or reimbursed the dispute shall be settled by arbitration.

Article 16. Correction of Work after Payment

Neither payment nor any provision in this contract shall relieve the Contractor of responsibility for faulty materials or workmanship and the Contractor shall remedy any defects due thereto and pay for any damage to other work resulting therefrom which shall appear within one year from the date of completion of the Contractor's work hereunder. The Owner shall give notice of observed defects with reasonable promptness. Any dispute under this Article shall be subject to arbitration.

Article 17. Arbitration.

All disputes which are herein stated to be subject to arbitration shall be submitted to and determined by arbitration. Except as and to the extent otherwise provided by the controlling state law, no party may have recourse to legal proceedings (other than to enforce this arbitration Article) until an arbitration award has been made. There shall be one arbitrator who shall be chosen by the American Arbitration Association, whose arbitration rules shall be followed.

Article 18. Subcontracts

The Contractor will not employ any Subcontractor without the prior written approval of the Owner and the Contractor shall require each Subcontractor to execute a contract in writing containing provisions similar to all provisions of this contract which are in any way applicable to such Subcontractor and which will obligate such Subcontractor to comply with and perform all such provisions herein. Nothing herein shall create a contractual relationship between any Subcontractor and the Owner.

Article 19. Assignment

The Contractor shall not assign nor subcontract this contract in whole or in part nor shall the Contractor assign any moneys due or to become due Contractor hereunder without the prior written consent of the Owner.

Article 20. Coordination of Work

The Contractor shall conduct the work hereunder so as to cause a minimum of interference with the Owner's operation. Where interference with the Owner's operations become absolutely necessary, permission shall be requested by the Contractor not less than seventy-two (72) hours in advance.

Article 21. Undertakings by the Owner

The Owner agrees to obtain and pay for any permits, licenses and easements required for permanent structures or changes, and, to the extent practicable without interference with operations, to furnish the Contractor, free of charge, for its use during the construction, electricity, water, steam and compressed air required for construction purposes, at the voltage and pressure currently available at Owner's said plant, to a point adjacent to or within 400 feet of the site, but the Contractor will be required to make the necessary connections, provide approved shut-off and safety devices and furnish and install all temporary lines required to bring them to the point of use.

IN WITNESS WHEREOF- the parties have executed this contract the day .
and year first above written.

ALL TEMP INSULATION
Contractor

By _____

Title _____

AMERICAN SMELTING & REFINING COMPANY
Owner

By _____

AMERICAN SMELTING AND REFINING COMPANY

FORM # INSURANCE-1 Revised 9/73

INSURANCE-CERTIFICATE

AMERICAN SMELTING AND REFINING COMPANY REQUIREMENTS FOR CONTRACTORS AND SUBCONTRACTORS.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE DESCRIBED BELOW HAVE BEEN ISSUED TO _____

ALL TEMP INSULATION

THESE POLICIES ARE NOW IN FORCE, COVERING WORK BY THE ASSURED FOR AMERICAN SMELTING AND REFINING COMPANY ON CONTRACT For Insulation of New Flue Section at Copper Stack
AT El Paso Smelting Works, El Paso, Texas

IF THESE POLICIES ARE CANCELLED OR CHANGED IN ANY WAY THAT WILL AFFECT THIS CERTIFICATE, TEN DAYS' PRIOR WRITTEN NOTICE WILL BE GIVEN BY THIS COMPANY TO AMERICAN SMELTING AND REFINING COMPANY, ATTN. Mr. W. R. Kelly PLANT MANAGER.

KIND OF INSURANCE	DESCRIPTION OF POLICY			REQUIRED MINIMUM
	NUMBER	EXPIRES	LIMITS OF LIABILITY	
CONTRACTOR'S PUBLIC LIABILITY (COMPREHENSIVE INCLUDING CONTRACTUAL)*				
BODILY-INJURY	GL-17807941	09-21-78	EACH OCCURRENCE \$ 300,000.	\$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 25,000.	\$ 25,000
CONTRACTOR'S PROTECTIVE LIABILITY				
BODILY-INJURY	GL-17807941	09-21-78	EACH OCCURRENCE \$ 300,000.	\$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 25,000.	\$ 25,000
AUTOMOBILE				
BODILY-INJURY	GL-17807941	09-21-78	EACH PERSON \$ 100,000. EACH OCCURRENCE \$ 500,000.	\$100,000 \$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 100,000.	\$ 25,000
WORKMEN'S COMPENSATION AND EMPLOYER'S LIABILITY	CS-37153268	12-07-77	EACH OCCURRENCE \$ 100,000.	COMPLY WITH APPLICABLE STATE LAW \$ 25,000

DATE 11-22-77National Standard Insurance Company
INSURANCE COMPANYEl Paso, Texas, 79924
CITY STATE

PROFESSIONAL INSURANCE CONSULTANTS AGENCY

Richard A. Mattinson
AUTHORIZED REPRESENTATIVE
Richard A. Mattinson

*The Contractor shall save harmless and indemnify the Owner from and against any expense, loss or damage on account of any claim, demand or suit made by any person whomsoever, including any employee of the Owner, which is in any way caused by or connected with, or grows out of the execution and performance of this contract by the Contractor or any Subcontractor; provided, however, that the Contractor shall not be required to indemnify the Owner against any loss caused solely by negligence or willful fault of the Owner or its employees. The Contractor accepts all risk of injury or damage and all responsibility for any claims for damages whatsoever resulting from the use, misuse, or failure of any hoist, rigging, blocking, scaffolding, or other like or unlike equipment used by the Contractor or any Subcontractor, even though such equipment be furnished or loaned to the Contractor or any such Subcontractor by the Owner, and shall indemnify the Owner against all such claims.

ASARCO ELP 0006475

AMERICAN SMELTING AND REFINING COMPANY

FORM # INSURANCE-1 Revised 9/73

INSURANCE-CERTIFICATE

AMERICAN SMELTING AND REFINING COMPANY REQUIREMENTS FOR CONTRACTORS AND SUBCONTRACTORS.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE DESCRIBED BELOW HAVE BEEN ISSUED TO _____

ALL TEMP INSULATION

THESE POLICIES ARE NOW IN FORCE, COVERING WORK BY THE ASSURED FOR AMERICAN SMELTING AND REFINING COMPANY ON CONTRACT For Insulation of New Pipe Section at Copper Stack
AT El Paso Smelting Works, El Paso, Texas

IF THESE POLICIES ARE CANCELLED OR CHANGED IN ANY WAY THAT WILL AFFECT THIS CERTIFICATE, TEN DAYS' PRIOR WRITTEN NOTICE WILL BE GIVEN BY THIS COMPANY TO AMERICAN SMELTING AND REFINING COMPANY, ATTN. Mr. K. R. Kelly PLANT MANAGER.

KIND OF INSURANCE	DESCRIPTION OF POLICY			REQUIRED MINIMUM
	NUMBER	EXPIRES	LIMITS OF LIABILITY	
CONTRACTOR'S PUBLIC LIABILITY (COMPREHENSIVE INCLUDING CONTRACTUAL)*				
BODILY-INJURY	GL-17807941	09-21-78	EACH OCCURRENCE \$ 300,000.	\$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 25,000.	\$ 25,000
CONTRACTOR'S PROTECTIVE LIABILITY				
BODILY-INJURY	GL-17807941	09-21-78	EACH OCCURRENCE \$ 300,000.	\$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 25,000.	\$ 25,000
AUTOMOBILE				
BODILY-INJURY	GL-17807941	09-21-78	EACH PERSON \$100,000. EACH OCCURRENCE \$500,000.	\$100,000 \$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$100,000.	\$ 25,000
WORKMEN'S COMPENSATION AND EMPLOYER'S LIABILITY	CG-37153268	12-07-77	EACH OCCURRENCE \$100,000.	COMPLY WITH APPLICABLE STATE LAW \$ 25,000

DATE 11-22-77
National Standard Insurance Company
INSURANCE COMPANY

El Paso, Texas, 79924
CITY STATE

PROFESSIONAL INSURANCE CONSULTANTS AGENCY

Richard A. Mattinson
AUTHORIZED REPRESENTATIVE

*The Contractor shall save harmless and indemnify the Owner from and against any expense, loss or damage on account of any claim, demand or suit made by any person whatsoever, including any employee of the Owner, which is in any way caused by or connected with, or grows out of the execution and performance of this contract by the Contractor or any Subcontractor; provided, however, that the Contractor shall not be required to indemnify the Owner against any loss caused solely by negligence or willful fault of the Owner or its employees. The Contractor accepts all risk of injury or damage and all responsibility for any claims for damages whatsoever resulting from the use, misuse, or failure of any hoist, rigging, blocking, scaffolding, or other like or unlike equipment used by the Contractor or any Subcontractor, even though such equipment be furnished or loaned to the Contractor or any such Subcontractor by the Owner, and shall indemnify the Owner against all such claims.

ASARCO ELP 0006476

AMERICAN SMELTING AND REFINING COMPANY REQUIREMENTS FOR CONTRACTORS AND SUBCONTRACTORS.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE DESCRIBED BELOW HAVE BEEN ISSUED TO _____

ALL TEMP INSULATION

THESE POLICIES ARE NOW IN FORCE, COVERING WORK BY THE ASSURED FOR AMERICAN SMELTING AND REFINING COMPANY ON CONTRACT For Insulation of New Flue Section at Copper Stack
AT El Paso Smelting Works, El Paso, Texas

IF THESE POLICIES ARE CANCELLED OR CHANGED IN ANY WAY THAT WILL AFFECT THIS CERTIFICATE, TEN DAYS' PRIOR WRITTEN NOTICE WILL BE GIVEN BY THIS COMPANY TO AMERICAN SMELTING AND REFINING COMPANY, ATTN. Mr. E. R. Kelly PLANT MANAGER.

KIND OF INSURANCE	DESCRIPTION OF POLICY			REQUIRED MINIMUM
	NUMBER	EXPIRES	LIMITS OF LIABILITY	
CONTRACTOR'S PUBLIC LIABILITY (COMPREHENSIVE INCLUDING CONTRACTUAL)*				
BODILY-INJURY	GL-17807941	09-21-78	EACH OCCURRENCE \$ 300,000.	\$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 25,000.	\$ 25,000
CONTRACTOR'S PROTECTIVE LIABILITY				
BODILY-INJURY	GL-17807941	09-21-78	EACH OCCURRENCE \$ 300,000.	\$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 25,000.	\$ 25,000
AUTOMOBILE				
BODILY-INJURY	GL-17807941	09-21-78	EACH PERSON \$ 100,000. EACH OCCURRENCE \$ 500,000.	\$100,000 \$300,000
PROPERTY-DAMAGE			EACH OCCURRENCE \$ 100,000.	\$ 25,000
WORKMEN'S COMPENSATION AND EMPLOYER'S LIABILITY	CS-37153268	12-07-77		COMPLY WITH APPLICABLE STATE LAW \$ 25,000
			EACH OCCURRENCE \$ 100,000.	\$ 25,000

DATE 11-22-77

National Standard Insurance Company
INSURANCE COMPANY

PROFESSIONAL INSURANCE CONSULTANTS ASSOCIATION

El Paso, Texas, 79924
CITY STATE

Richard A. Mattinson
AUTHORIZED REPRESENTATIVE

*The Contractor shall save harmless and indemnify the Owner from and against any expense, loss or damage on account of any claim, demand or suit made by any person whomsoever, including any employee of the Owner, which is in any way caused by or connected with, or grows out of the execution and performance of this contract by the Contractor or any Subcontractor; provided, however, that the Contractor shall not be required to indemnify the Owner against any loss caused solely by negligence or willful fault of the Owner or its employees. The Contractor accepts all risk of injury or damage and all responsibility for any claims for damages whatsoever resulting from the use, misuse, or failure of any hoist, rigging, blocking, scaffolding, or other like or unlike equipment used by the Contractor or any Subcontractor, even though such equipment be furnished or loaned to the Contractor or any such Subcontractor by the Owner, and shall indemnify the Owner against all such claims.

BID/EASO - ENGINEERING

LIST OF BIDDERS - Request for Quotation # EP 614-142

1. Willard A. Selle, Inc.
215 Poplar
El Paso, Texas (915) 542-1877 ATTN: Mr. Ben Crockett
2. The ABER Co., Inc.
P.O. Box 2683
Houston, Texas 77001 (713) 869-4301 ATTN: Mr. G. E. Golden
3. All Temp Insulation
4209 E. University
Phoenix, Arizona 85034 ATTN: Sandy
4. ~~Western Insulation~~
P.O. Box 1089
Odessa, Texas 79760 ATTN: Clif Chamlee

Commer. Insulation

*P.O. 6145
2816 Com. St. N.E.
Alb. N.M.*

345 3990

Gene For

ALL TEMP INSULATION

INSULATION CONTRACTORS • COLD & HEAT
INSULATION MATERIALS • COLD & HEAT

6731-A ALAMEDA AVE.

EL PASO, TEXAS 79905

PH. 778-6948

542-1844

November 10, 1977

ASARCO
Box 1111
El Paso, Texas 79999


Re: By-Pass Flue
Copper Stack

Gentlemen:

We propose to insulate the above referenced project as per specifications for the total sum of \$11,100.00. This quotation includes the repair work that we discussed.

Yours very truly,

ALL TEMP INSULATION



Carlos R. Escobar

ms

3" Mesh Blanket

ASARCO ELP 0006479



WILLARD A. SELLE, INC.

CONTRACTORS INSULATION DISTRIBUTORS
215 POPLAR ST. • EL PASO, TEXAS 79901 • TELEPHONE 542-1877
Serving the Southwest over 25 Years

October 28, 1977

ASARCO, INCORPORATED
P.O. Box 1111
El Paso, Texas 79946

Attn: Mr. Bill Eason
Engineering Department


Re: Insulation for work on Drawings
EP 23740-907 M, Rev.1 and SK-623-9

Gentlemen:

This will confirm our telephoned price of \$11,940.00 for the insulation required on the referenced drawings.

We appreciate this opportunity to bid your insulation requirements and hope we will be able to do this project for you.

Very truly yours,
WILLARD A. SELLE, INC.



C.W. Cooper
Contract Manager

CWC/wd

34 M... ..

COMMERCIAL • INDUSTRIAL • LOW TEMPERATURE

ASARCO ELP 0006480

EP623

NY-3054
EP623

EP-60

MR. NITNER

Asarco Incorporated
P. O. Box 1111
El Paso, Texas 79900

Contracts, Proposals And Drawings Attached

This Requisition Is To Record Agreement Entered Into With
All Temp Insulation For Insulation Of New Flue Section At
Copper Stack.

December 5, 1977
Construction - EP623 Converter By Pass Flue

ASARCO ELP 0006481

Concord

17H 1203 Reg. E.P.

NAME AND ADDRESS OF AGENCY

CONCORD INSURANCE AGENCIES
6044 Gateway East
El Paso, Texas 79905

COMPANIES AFFORDING COVERAGES

COMPANY LETTER **A** National Standard Insurance Company
COMPANY LETTER **B**
COMPANY LETTER **C**
COMPANY LETTER **D**
COMPANY LETTER **E**

NAME AND ADDRESS OF INSURED

WYLER INDUSTRIAL WORKS, INC. & ARISCO INC.
P. O. Box 636
El Paso, Texas 79944

This is to certify that policies of insurance listed below have been issued to the insured named above and are in force at this time.

COMPANY LETTER	TYPE OF INSURANCE	POLICY NUMBER	POLICY EXPIRATION DATE	Limits of Liability in Thousands (000)		
					EACH OCCURRENCE	AGGREGATE
	GENERAL LIABILITY			BODILY INJURY	\$	\$
	☐ COMPREHENSIVE FORM			PROPERTY DAMAGE	\$	\$
	☐ PREMISES-OPERATIONS					
	☐ EXPLOSION AND COLLAPSE HAZARD			BODILY INJURY AND PROPERTY DAMAGE COMBINED	\$	\$
	☐ UNDERGROUND HAZARD					
	☐ PRODUCTS COMPLETED OPERATIONS HAZARD			PERSONAL INJURY		\$
	☐ CONTRACTUAL INSURANCE					
	☐ BROAD FORM PROPERTY DAMAGE					
	☐ INDEPENDENT CONTRACTORS					
	☐ PERSONAL INJURY					
A	AUTOMOBILE LIABILITY	GL 47807321	7-31-77/78	BODILY INJURY (EACH PERSON)	\$ 100,000	
	☒ COMPREHENSIVE FORM			BODILY INJURY (EACH OCCURRENCE)	\$ 300,000	
	☐ OWNED			PROPERTY DAMAGE	\$ 100,000	
	☐ HIRED			BODILY INJURY AND PROPERTY DAMAGE COMBINED	\$	
	☐ NON-OWNED					
	EXCESS LIABILITY			BODILY INJURY AND PROPERTY DAMAGE COMBINED	\$	\$
	☐ UMBRELLA FORM					
	☐ OTHER THAN UMBRELLA FORM					
	WORKERS' COMPENSATION and EMPLOYERS' LIABILITY			STATUTORY		
	OTHER				\$	(IF IN ACCIDENT)

DESCRIPTION OF OPERATIONS LOCATIONS/VEHICLES

Fleet of Trucks and Private Passenger Automobiles, including Non-Ownership and Hired Car Liability.

Cancellation: Should any of the above described policies be cancelled before the expiration date thereof, the issuing company will endeavor to mail 10 days written notice to the below named certificate holder, but failure to mail such notice shall impose no obligation or liability of any kind upon the company.

NAME AND ADDRESS OF CERTIFICATE HOLDER

American Smelting Refinery Co.
P. O. Box 1111
El Paso, Texas 79999

August 30, 1977

DATE ISSUED:

CONCORD INSURANCE AGENCIES
AUTHORIZED REPRESENTATIVE

ASARCO ELP 0006482