

Brown & Root, Inc. Post Office Box Three, Houston, Texas 77001

February 25, 1974



Contract No. G-00-5728-C

☒ DEANICK
☒ TEE
☒ KAPPLER
☒ STEPHENS
☒ HOLT
☒ BROWN
☒ ROOT
☒ KAPLAN
☒ BROWN
☒ ROOT

Exxon Company, U. S. A.
P. O. Box 4019
Baytown, Texas 77520

Attention: Mr. E. H. Busby

Gentlemen:

We will perform the additional work described by Design Change #24 for a lump sum price of \$6,456.00 (Six Thousand, Four Hundred Fifty Six Dollars). This additional work will necessitate 10 (Ten) working days extension to the original contract schedule provided we are authorized to proceed immediately.

Exxon Company, U. S. A. shall furnish 23 (Twenty-Three) each pressure gauges, per R. E. Kappler to R. W. Stephens.

Deleted insulation on pig trap for D.L. No. 66 and added insulation for instruments. No charge for insulation.

Yours very truly,

BROWN & ROOT, INC.

B. M. Holt
B. M. Holt

BMH/glg

Labor Plus 40%	\$3,881.00
Materials Plus 10%	2,377.00
Sub-Contract Plus 5% (Painting)	53.00
Equipment Plus 55% F.O.G.	145.00
TOTAL	\$6,456.00

CONTRACT CHANGE ORDER NO. <u>53</u>	
CONTRACT NO. <u>G-00-5728-C</u>	DATE: <u>2/25/74</u>
ADDITION / (DELETION) \$ <u>6,456.00</u>	
EXXON COMPANY, U.S.A.	
APPROVED: <u>[Signature]</u>	
DATE: <u>2/25/74</u>	
EXCERPTS <u>[Initials]</u>	
PROJ. ENG. <u>[Initials]</u>	OWNER: _____