

Monsanto

FROM (NAME & LOCATION)

Bea Soto - 3692

PLAINTIFF'S EXHIBIT

MON-3175

DATE

10-18-84

CC:

R. L. Hammond
D. W. Metten
P. Vanderhoven

SUBJECT

" Report Of Overrun Jobs "

REFERENCE

TO

Attached is a job status report of your work orders that have exceeded the authorized amount. Please take immediate steps needed to correct this situation. The maintenance clerk in your area can provide further assistance if needed.

This report will be updated at the end of each month and will report on each job in an out-of-control status at that time. Your cooperation in resolving these problems is appreciated.

Please call if there are any questions.

Bea Soto

Bea Soto

10/22
Paul/Ella
Its obvious that
many jobs are being
executed without the proper
delegation of approval. Pls.
review the R.L. & let me
know of actions to improve and/or
correct.

SC

15976

LAM024855

JOB #	DEPARTMENT	JOB DESCRIPTION	ORIGINATOR	ORIGINAL ESTIMATE	OVERRUN	COMMENTS
00-522576	90818	Elec Shop Maint For 19	A.R. Mathison	10,000	295	
00-525648	91312	Remove Asbestos Insula	K. Gore	10,000	5,557	
00-527381 00-534869	91340	Street RPRS For April Railroad RPRS For Aug	K. Gore K. Gore	10,000 10,000	1,489 3,939	
00-519867	91350	Rev Old Personnel Bldg		10,000	1,295	
00-525329	91370	Extend Auto Sprinkler	L. Standley	10,000	7,835	
03-509388	94403	16D1 Decont/Polymer Re	R.B. Bradley	225,000	91,810	
03-527965	94440	Provide Decontamination	R.D. Richardson	38,500	13,668	
00-528916 00-530535	94474	Fab & Inst Plexiglass O Misc RPRS For New T/T S	G.R. Vogtman C. Loney	10,000 10,000	4,505 4,693	15977
03-513640	94496	Superheater Heat Recov	R. Barbler	25,000	17,869	
00-513158	84246	Rev Resid Piping D.46	D. Carter	10,000	2,187	
00-413768	84250	Install New Experiment	D. Carter	10,000	34,509	
00-515833	84251	Revise ACN Manifold D.	J. Zabcik	10,000	6,888	

SC

LAM024856

JOB #	DEPARTMENT	JOB DESCRIPTION	ORIGINATOR	ORIGINAL ESTIMATE	OVERRUN	COMMENTS
03-514153 00-518070 00-518071 00-518072 00-523302 00-523307 00-524208 00-524396 00-526325 00-529884	84014	14D-2 Seed Pre-Heater Brush Tubes 14E7-1 (Op Brush Tubes 14E7-2 (Op Brush Tubes 14E10 (Ope Brush Tubes 14E7-1 Brush Tubes 14E10 (Ope CK EB Plant Insul For Machanist 14Pl-2 Repla RPL Insulation Piping Monthly Rental for Manl	R. Willis R. Willis R. Willis R. Willis R. Willis R. Willis R. Dudley R. Willis	5,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000	4,783 7,665 3,509 2,482 15,494 17,605 6,308 4,029 18,018 3,860	
00-513602 03-515682 00-516794 00-519646 00-520040 00-523242 00-523243 00-524207 00-526226 00-526552 00-530570 00-530571 00-536231 00-537415	84015	PM-CK D.15 N2 Backflow CLN & RPR 15E19-2 Inst Scaffold to 15E24 RPR Exhaust Ln Insul D. Insul 15D2-1 & 2 Insp, CLN & RPR 15D2 1 Insp, CLN & RPR 15E19 Inst's Ck For Asbesto Inst New Turbine Flow CLN & Paint Seal Gas L Perform S/D Preparation RPR Exchanger Tube Lks Test & Plug Tubes On 15 Perform Hskpling Items P	E. Moore O. Patterson W. Roemer R. Mitchner O. Patterson W. Roemer W. Roemer W. Roemer B. Reina W. Roemer E. Moore E. Moore B. Reina E. S. Moore	10,000 22,845 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000	12,415 6,898 7,626 10,442 3,214 16,841 25,112 2,562 1,164 23,641 2,568 1,362 2,394	
00-509294 00-511507 00-518576 00-519342 00-519645 00-520324 00-520691 00-522712	84016	Inst Screer Pots On Ta Move Intergrator 16FQ7 RPR Dome Insulation On CLN 16E 12 Exchanger RPR Dome Insul 16D6 RPR & Calibrate 16EB-1 RPR Tube LK 16E9 CLN & HYDRO BLAST ALL	J. Foebel W. Roemer T. Mitchner J. Couch T. Mitchner G. McVay B. Reina W. Roemer	10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000	793 3,126 9,866 22,316 847 2,861 5,615 49,218	

SC

15978

LAM024857

JOB #	DEPARTMENT	JOB DESCRIPTION	ORIGINATOR	ORIGINAL ESTIMATE	OVERRUN	COMMENTS
00-522894 00-522923 00-523774 00-526016 00-526017 00-526324 00-528687 00-530403 00-530405 00-531142 00-533158 00-533256 00-537112 00-537410		Revise WPO Office D. 16 RPR As Nec 16N4 RPR Compressor As Need AVIP 16T18-3 Inside Ta AVIP 16T46 WTR Phase T RPR Insul In D. 16 RPL Upper Shaft 16F3-2 RPL Oil Seal 16Z1 (CFI/ RPL Bearing On 16P54 Pressure Test & Insp 16 Prepare 16T12 For AVIP Pipefitters 16P54 - 2 Cha Fab & Inst Rigid Pipe F RPR 16P54-2 As Nec (CFI	W. Roemer J. Froebel B. Reina B. Reina B. Reina W. Roemer L. Mitchiner W. Roemer W. Roemer W. Roemer W. Roemer R. Steinkuehler G. Reynolds W. Roemer	10,000 10,000 10,000 10,000 10,000 10,000 52,300 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000	1,134 12,228 39,123 23,244 31,380 13,951 14,864 4,288 3,530 10,492 540 12,637 1,454 4,577	
00-529464	89901	CK/RPR Turbine Overspee	L. Sanders	10,000	11,696	
00-442273 03-500861 03-511477 00-516652 00-517346 00-520971 00-521745 00-522606 00-524628 0 526104 00-527873 00-527912 00-527916 00-528437 03-529355 00-532460 00-532461	89954	Upgrade Controls On #4 Purchase Replacement S Replace Off-Gas Burner RPR LK 650 STM IN Sout CK Out Boiler #9 954H1 RPR Blk Vlv's On BFW M Electrician - D/C Powe Weld In 2-4 650-St Revise STM Tracing To Discon. Light On A/C U Asbestos Survey Pipe Ra Insp & Rpr As Nec #2 BO RPR INSUL' Cover On Con RPR Nat Gas BRNR Rings State Insect & Overhaul Chg Out Resin In #2 Wea RPR Lining In #2 Weak B	R. Matejka J. Carter M. Holder M. Holder M. Holder F. Gorski N. Monroe M. Holder L. Shotwell J. Carter M. Holder M. Holder M. Holder M. Holder J. Carter M. Holder M. Holder	10,000 27,000 28,845 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 65,000 10,000 10,000	6,347 28,532 11,639 6,186 1,610 4,873 11,839 2,277 3,071 1,422 19,154 560 15,806 45,021 68,014 6,054	
03-517855	89971	Paint Gravity Filters	M. Holder	11,762	3,952	

SC

15979

LAM024858

JOB #	DEPARTMENT	JOB DESCRIPTION	ORIGINATOR	ORIGINAL ESTIMATE	OVERRUN	COMMENTS
00-515823 00-517556 00-523999 00-529727 00-531740 00-537454	99513	Fab & RPL Nat Gas Pipi RPR 513P101 As Nec (CF Pipefitters - 513 - Rep Up Grade Emerg. Phone S Mach Check Out 513P101 RPR 513M1 As Nec	J. Hutchison M. Kerry F. Herzog B. Casey H. Bowen M. Mult	10,000 10,000 10,000 10,000 10,000 10,000	1,612 391 4,718 646 4,396 10,949	
00-529295	99514	Rev Office Doors & Move	K. Gore	10,000	1,838	
00-516809	99516	RPR Seals On Pump (516	B. Casey	10,000	8,576	
03-520858	99517	Organic Waste Reclamat	Y. Chen	10,000	17,118	
00-520033	99550	Test & RPR Sludge Ln	B. G. Wooley	10,000	7,045	
00-503511 00-511646 00-513692 00-520085 00-524902 00-526991 00-533173	84025	Replacement of TBA Ven Relocate Product Inlet Prepare Pump & Motor F RPL 3 Waste Ln With O Invert 25E 9-2 & Rev As Sketch, Fab & Inst Act Rem Walls Arnd D.25 & R	L. Winlike J.E. Jennings H. Hand G. Bryan G. Bryan G. Bryan J.E. Jennings	5,000 10,000 10,000 10,000 10,000 10,000 10,000	5,000 9,676 3,478 5,311 399 113 1,427	15980
C. 517666 00-519665 03-521261 00-531454	84027	Blind, Open & Inspect Strip Insulation & RPR Painting For 1984 RPR Ln Transfer Ln SW	D. Harstad G. Bryan J. Edwards G. Bryan	10,000 10,000 10,300 10,000	581 4,838 2,284 5,037	SC
03-511101 03-518863 00-524602 00-524752 00-530081 00-530085 00-530389 00-531443 03-531445 00-531816		Upgrade 29E101 With Mo In-Battery Piperack St Inst Blinds To Test Ac RPL Sec Of ACY Transfe Blind, Open & Inspect 2 Blind, Open & Inspect 2 Separate Purge Pump Ctr RPR 29209 As Nec Inst Bypass 29J203 PM 292301 3rd Quarter 1	T. Verrett I. Cole M. Sweeney G. Bryan G. Bryan G. Bryan G. Bryan G. Bryan G. Bryan K. Gore	24,200 20,000 10,000 10,000 10,000 14,000 10,000 12,000 14,000 10,000	19,484 6,008 442 44,320 3,718 3,688 4,463 10,768 10,168 8,114	

JOB #	DEPARTMENT	JOB DESCRIPTION	ORIGINATOR	ESTIMATE	OVERRUN	COMMENTS
03-511101 03-518863 C 524602 00-524752 00-530081 03-530085 00-530389 03-531443 03-531445 00-531816	84029	Upgrade 29E101 With Mo In-Battery Pipetrack St Inst Blinds To Test Ac RPL Sec of ACY Transfe Blind, Open & Inspect 2 Blind, Open & Inspect 2 Separate Purge Pump Ctr RPR 29E209 As Nec Inst Bypass 29J203 PM 29Z301 3rd Quarter 1	T. Verrett I. Cole M. Sweeney G. Bryan G. Bryan G. Bryan G. Bryan G. Bryan G. Bryan K. Gore	24,200 20,000 10,000 10,000 10,000 14,000 10,000 12,000 14,000 10,000	19,484 6,008 442 44,320 3,718 3,688 4,463 10,768 10,168 8,114	
03-521263 00-524071 00-524480 00-525030 00-525370 00-526122 C 526247 00-530019	84033	Painting For 1984 Move & RPL Plexl Awning 13,417 RPR LK in Vessel 33RI Up Date Insulation For 33F1 Centrifuge Overha Total Organic Carbon A Blind 33VI-1 For Insp AVIP, & RPR 33T42	J. Edwards L. Vornkahl C. Holcomb L. Vornkahl L. Vornkahl G. Mayorga G. Lessa L. Vornkahl	23,000 10,000 10,000 10,000 10,000 4,000 10,000 10,000	6,426 16,981 15,512 18,107 9,703 3,581 15,247 1,735	
03-502332 03-504236 57-512989 00-521685 00-534019	84044	Reformer Natural Gas S RPR Pipe Supports S. C Hydro-Test & Make Thick Inst Gimbel VLV 44C101 Cut 3 (12) Holes In De	W. R. Stockwell I. Cole G. Berry G. Berry	8,000 29,000 1,500 10,000 10,000	16,467 6,149 986 835 801	

SC

15981

LAM024860

JOB #	DEPARTMENT	JOB DESCRIPTION	ORIGINATOR	ORIGINAL ESTIMATE	OVERRUN	COMMENTS
00-525326 00-526311 00-526867	84045	Fab Spool For Prism TE RPR Lking Ln 45D402 Chg 2nd Case Thrust Be	G. Berry G. Berry G. Berry	10,000 10,000 10,000	587 16 990	
57-512828 00-526853 00-527651 00-535645	84046	Blind, Open & Insp. Recti Ck & Rpr Gear Box 4626 2 Mach To Repair 46C608 AVIP 46T652	I. Cole G. Berry H. Bowen G. Berry	13,500 10,000 10,000 10,000	9,238 14,383 5,323 13,805	
00-518325 00-520013 00-520762 00-524081 00-526398 00-528366 00-529438 00-530322	84048	Fab & Inst Section Of Reprocess Esters Purge Repack All 3 Cyls On 4 Up-Grade D. 48 Insulati RPR Seal 48P601-2 (CFI) RPL Analyzer 48A501 Fab & Inst By-Pass Arnd RPL Bowl Gasket 48P401	V. Fields L. Winnike L. Winnike V. Fields V. Fields F.A. Wisdom V. Fields V. Fields	10,000 5,000 10,000 10,000 10,000 10,000 10,000 10,000	6,806 12,041 3,831 6,560 4,992 17,362 1,831 2,144	
00-518325 00-520013 00-520762 00-524081 00-526398 00-528366 00-529438 00-530322	84048	Fab & Inst Section Of Reprocess Esters Purge Repack All 3 Cyls On 4 Up-Grade D. 48 Insulati RPR Seal 48P601-2 (CFI) RPL Analyzer 48A501 Fab & Inst By-Pass Arnd RPL Bowl Gasket 48P401	V. Fields T. Winnike T. Winnike V. Fields V. Fields F.A. Wisdom V. Fields V. Fields	10,000 5,000 10,000 10,000 10,000 10,000 10,000 10,000	6,806 12,041 3,831 6,560 4,992 17,362 1,831 2,144	
00-501791 00-514664 00-519387 03-519609 00-519668 00-520005 00-522486 00-522916 00-522985 00-523580 00-524422	84050	Dept.=50 Scavenger Sys Test & Set D.50 RV SD RPL HT Tracing ' Dock Upgrade 50P201-1 & 2 Hea Inst New Chemlex Heat RPL Seal & Foot Bearin Set 50LT217 Inst (8) 1 Tie-Ins On Chg Seal Out 50NN101 RPR Seal 50P102-1 (CFI/ RPR Seal 50P102-1 (CFI	C. Hill H. W. Scoggins J. Kemmerling J. Townsend V. Fields F. G. Smith B. Black E.H. Moore E.H. Moore E.H. Moore E.H. Moore	17,200 10,000 10,000 3,160 10,000 10,000 10,000 10,000 10,000 10,000 10,000	20,433 1,574 9,680 7,725 8,781 7,265 374 148 2,327 3,180 305	

SC

15982

JOB #	DEPARTMENT	JOB DESCRIPTION	ORIGINATOR	ORIGINAL ESTIMATE	OVERRUN	COMMENTS
03-525119		Debottleneck Acetic Ac	D. Shea	1	30	
00-526173		Revise & Inst A/C In	J. D Kemmerling	10,000	1,650	
03-528613		Blind & RPR Tank 50T508	F. G. Smith	25,000	17,007	
00-529460		RPR Condenser Tubes 50Z	E. H. Moore	10,000	10,637	
00-535249		Chg Seal Bearing & RPR	E. H. Moore	10,000	10,108	
57-536210		Replace Bonnet Gasket O	I. Cole	200	757	
03-513015	84051	Waste Water Column(51D	C. Coulston	10,000	9,846	
00-516646		RPL Valve MTR 51PV119	J. Butler	10,000	2,610	
03-517834		Blind 51E5-2 For Chem	J. Butler	12,500	4,374	
00-519467		Blind Tube & Shell Sid	C.F. Moseley	10,000	1,675	
00-521248		RPR Bundle 51E4	C.F. Moseley	10,000	801	
00-521482		AVIP, Boiler 51H2-3	C.F. Moseley	10,000	45,524	
00-522661		RPR Seal 51P5-1	J. Butler	10,000	5,642	
00-522773		Ck & RPR 51P5SR-1 As N	C.F. Moseley	10,000	18,067	
00-523020		Blind For Chem Clning	C. F. Moseley	10,000	208	
00-523021		Blind For Chem Clning	C.F. Moseley	10,000	6,853	
00-523266		RPR Roof In Control HS	C. F. Moseley	10,000	3,821	
00-524380		AVIP & RPR As Needed	E.L. Doty	10,000	15,566	
00-524445		Blind For Chem Clning	C.F. Moseley	10,000	232	
00-526664		PM 51z2-4 2nd Quarter	K. Gore	10,000	2,549	
00-528178		Sketch & Fab Flush Sys	E.L. Doty	10,000	14,247	
00-529156		Locate & Fab Blinds For	E.L. Doty	10,000	1,246	
00-529229		CK & RPR Pump Bearing A	E.L. Doty	10,000	644	
57-529429		RPR Burner Tunnels & Ba	E.L. Doty	142,300	91,364	
57-529430		RPR Burner Tunnels 51H2	E.L. Doty	129,100	201,387	
00-529502		Inst Anode 51T43	E. Danner	10,000	4,767	
57-529552		Scaffold/Blind/Open	H. Burton	166,800	44,351	
5 529553		Scaffold/Blind/Hydro Mo	H. Burton	166,800	47,714	
57-529572		Scaffold/Blind/Hydro Mo	H. Burton	38,600	31,726	
57-529579		Decontaminate & Rpr As	H. Burton	10,000	29,688	
57-529588		Decontaminate & Rpr As	H. Burton	10,000	16,416	
57-529594		Repair/Replace Mud Boot	H. Burton	48,000	95,419	
57-529596		Decontaminate & Rpr As	H. Burton	10,000	2,409	
57-529731		Pull, Test & Rpr 51RV's	E.L. Doty	23,000	16,546	
57-529736		Decontaminate & RPR & A	E.L. Doty	50,000	154,624	
57-529739		Decontaminate & RPR & As	E.L. Doty	10,000	3,525	
00-529751		Decontaminate & RPR & As	E.L. Doty	10,000	4,285	
57-529849		Decontaminate & RPR As	E.L. Doty	10,000	7,168	
57-529854		Decontaminate & AVIP	H. Burton	34,315	8,095	
57-529861		Replace Thrust Bearings	E.L. Doty	21,800	52,928	
57-529916		Pur Ammonia VLV's For 5	H. Burton	22,000	15,456	
00-530185		CK & RPR Gov./Overspeed	C.F. Moseley	10,000	1,495	

SC

15983

LAM024862

JOB #	DEPARTMENT	JOB DESCRIPTION	ORIGINATOR	ORIGINAL ESTIMATE	OVERRUN	COMMENTS
00-530526 00-531671 00-531672 00-531730 00-532334 00-532371 00-533006 00-533153 00-533419 00-534136 00-535270 00-535410 0-335990 00-537329 00-537333 00-537761 00-537892 00-537990		Fab & Inst Minimum Flow Pull Thermowells, Coupl Pull Thermowells, Coupl RPL (2) Expansion Joint S/D Scaffold Rental For PM Level Switches 51 T20 Hot Stopple 4 In on 51 Tool Rental For 5R RPL Air Tanks In 5R (Op Inst Jump Over In From RPL Filter Pad 51F1-2 RPL 3 Ammonia In From Condensate Collection I Gen Clump In 5R RPR & RPL Insulation In Machinists - 51P1 - 5 RPL Insulation In 5R RPR Insulation & Cln-up	C.F. Moseley C. Coulston C. Coulston H. Burton H. Burton E. Danner E.L. Doty H. Burton C. Coulston E.L. Doty H. Burton E.L. Doty C. Kniffin H. Burton H. Burton R. Dudley H. Burton H. Burton	10,000 10,000 10,000 32,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 1,000 10,000 10,000 10,000 10,000 10,000 10,000	1,000 24,535 4,132 34,757 1,268 3,556 12,828 21,132 15,025 21,892 5,769 51,799 794 2,269 26,124 2,234 901 7,190	
03-512921 00-515337 00-519379 00-519406 00-520659 00-520699 00-522926 0-524174 0-526049 00-526990 00-526910 00-528431 00-529155 00-529307 57-529563 57-529574 57-529575 57-529576 57-529577 57-529595 57-529604 00-529606	84151	Convert 51 T15-1 To An Blind 51E23 - 1 For Chem Fab & Inst Line From 5 Blind 51E23-2 For Chem Pull & RPR 51P61 Blind 51E12-2 For Chem Blind For Chem. Cling Replace Bolts & Gasket Blind 51E14 For Chem, C Sketch, Fab & Inst. S.S Fab Piping Cross Over P Locate & Fab Blinds For Revise 51F2-1 Decont. P Scaffold/Blind/Open & I Scaffold/Blind/Open & I Scaffold/Blind/Open & I Scaffold/Blind/Open & I Scaffold/Blind/Open & I Repair/Replace Mud Boot Scaffold/Blind/Unhead/H Scaffold/Blind/Unhead/R	T. Herring C. F. Moseley T. Herring T. Herring T. Herring H. Burton T. Herring H. Burton C.F. Moseley E.L. Doty E.L. Doty E.L. Doty H. Burton H. Burton H. Burton H. Burton H. Burton H. Burton H. Burton	23,457 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 98,656 140,296 118,840 102,544 96,100 48,000 34,800 10,000	9,020 1,799 242 982 5,695 902 15,097 4,367 159 11,328 11,530 392 1,364 2,171 37,618 63,719 125,487 67,922 21,095 28,627 159,705 16,008	15984 SC

Transferred 1/4/11 per John Richards letter.

JOB #	DEPARTMENT	JOB DESCRIPTION	ORIGINATOR	ESTIMATE	OVERRUN	COMMENTS
57-529607		Scaffold/Blind/Unhead/R	H. Burton	29,830	9,755	
00-529608		Scaffold/Blind/Chem-Cle	H. Burton	10,000	7,216	
03-529610		Scaffold/Blind/Chem-Cle	H. Burton	17,000	54,242	
00-529717		Mach - Check Out 51 C1a	R. W. Steinhilber	10,000	8,785	
57-529813		Decontaminate & RPR As	E. L. Doty	10,000	11,579	
00-529817		Decontaminate & RPR As	E. L. Doty	10,000	1,378	
00-529872		Decontaminate & RPR As	E. L. Doty	10,000	7,734	
00-531455		Ck T-14 Blanket System	C. Colston	10,000	8,897	
00-532333		S/D Scaffold Rental For	H. Burton	10,000	6,931	
00-533127		RPL Flush WTR Supply HD	E. L. Doty	10,000	52,846	
00-533154		Tool Rental For 5P	H. Burton	10,000	3,039	
00-533212		Rev Trailer For S/D B11	H. Burton	10,000	1,768	
00-533521		Shudn Bldg Rental In 5	H. Burton	10,000	4,727	
00-533522		Shudn Equipment Rental	H. Burton	10,000	112,683	
00-533736		Pull & RPR As Nec 51P61	E. L. Doty	10,000	5,348	
00-535378		Fab & Inst Decontaminat	E. L. Doty	10,000	2,469	
00-537330		Gen Clump In 5P	H. Burton	10,000	762	
00-537331		RPR & RPL Insulation In	H. Burton	10,000	16,531	
00-537891		RPR Insulation In 5P	H. Burton	10,000	86	
00-503850	84053	Inst 12 Inspection PO	W. F. Crowder	10,000	1,062	
03-509817		Replace Steam Traps In	W. F. Crowder	30,000	18,576	
00-514534		Install Bottom Drain	W. F. Crowder	10,000	2,725	
00-514538		RPR For AVIP & RPL Fla	W. F. Crowder	10,000	6,191	
00-518165		AVIP 53T4-2	W. F. Crowder	10,000	27,546	
00-520720		Phthalic Anhydride The	T. Winnike	2,500	2,006	
00-522253		Chg Out Salt Bath Agit	W. F. Crowder	10,000	1,333	
00-524271		RPL Or Repack 53R1's	W. F. Crowder	10,000	8,489	
00-524275		RPR BLK Valves & STM L	W. F. Crowder	10,000	730	
00-524285		Blind 53V1-1 & Carbona	W. F. Crowder	10,000	1,061	
00-524286		Blind 53V1-2 & Carbona	W. F. Crowder	10,000	1,884	
00-524287		Blind 53T7& Carbonate	W. F. Crowder	10,000	1,482	
00-524307		Blind & Open 53T112 FO	W. F. Crowder	10,000	1,714	
00-524331		Insp D. 53 For Asbestos	G. White	10,000	3,664	
00-524514		Distillation Metering	W. Roemer	2,000	10,056	
00-525128		Fab Warm Up STM LN To	W. F. Crowder	10,000	303	
00-525803		Blind Product Slide Of	W. F. Crowder	10,000	3,825	
00-527029		Chg Out Agitator 53NN1	W. F. Crowder	10,000	2,780	
00-529938		Ck & RPR External Oil L	W. Crowson	10,000	8,590	
00-530333		PF For Repairs In Dept	F. Herzog	10,000	24,860	

SC

15985

LAM024864

JOB #	DEPARTMENT	JOB DESCRIPTION	ORIGINATOR	ORIGINAL ESTIMATE	OVERRUN	COMMENTS
00-531207 00-532050		Disconnect Coupling & C Find Oil LK & RPR 53E6	W. Crowson W. Crowson	10,000 10,000	1,287 67	
00-510349 00-513363 00-513365 00-516911 00-524911 00-529710 00-533947	84056	Send 56F3 Tube Out For AVIP, Inspection 56V1 AVIP, Inspection 56V1 Upgrade All Asbestos I Catalyst Filter System Inst Spare In Ln 56F7 (Remove Bracing On 56V1,	J. Ringer J. T. Shipley J. T. Shipley J. T. Shipley R. Dennis J. T. Shipley J. T. Shipley	10,000 10,000 10,000 10,000 20,000 10,000 10,000	5,643 1,132 3,658 6,124 8,530 4,578 470	
00-523658 00-523661 00-524877 03-526486	89903	Complete Overhaul 972P Complete Overhaul 972P Pur & Inst New Gears 9 Ck Wear Rings & Impell	H.E. Congor H. E. Congor G. Berry H.E. Congor	10,000 10,000 10,000 25,000	5,075 6,806 9,746 18,569	15986
00-535838	89904	RPL Thrust Bearing 972P	G. Berry	10,000	7,053	
00-522904	89905	RPL ROTOR 973P1IDT-2	E.H. Moore	10,000	863	
00-525031 00-537297	89908	Up-Date Insulation For RPR Pump 972P16-3	L. Vornkahl L. Vornkahl	10,000 10,000	5,234 31,836	
0 521279 00-524736 00-525616 00-525673 00-525906 00-525997 00-526187 00-526341 00-529353	89909	Painting For 1984 In D RPR Gear Box 89909PISR Overhaul Pump 89909P1 Ck Out Pump 89909P1-1 Ck & RPR Pump 89909P1 Ck & RPR East Return V RPR Turbine 89909PIDT RPR Cell 4 CT-9 Ck & RPR 89909PIDT-4	J. Edwards C.F. Moseley C.F. Moseley E.L. Doty E.L. Doty E.L. Doty E.L. Doty T. Herring E.L. Doty	9,000 35,000 10,000 21,000 10,000 10,000 32,000 10,000 10,000	3,035 2,652 5,159 873 24,189 9,130 61,468 1,202 50,559	

SC

OVERRUN JOB STATUS REPORT
1984

Smead

No. 2K-502-5A-1 & 3

HASTINGS, MN
LOS ANGELES-CHICAGO-LOGAN, OH
McGREGOR, TX-LOCUST GROVE, GA
U.S.A.

SC

15975

LAM024854