

RESTORATION ASSISTANCE & AWARDS MANAGEMENT SYSTEM (RAAMS) APPLICATION STATUS UPDATE

April 30, 2018

Council-Selected Restoration Component (Initial FPL)

Of the approximately 51 Category 1 applications for funding expected to be submitted for the 2015 FPL, to date a total of 43 applications have been initiated in RAAMS. Thirty (30) grant/IAA awards have been made, totaling \$112,591,200.

Figure 1

LEGENDS

Figure 1: Blue = Member Role
Maroon = Council Staff Role

Figures 1 and 2:

Not Started in RAAMS (Member) – application in the development stage; application data entry in RAAMS has not been initiated.

In RAAMS but not Submitted (Member) – application data entry started in RAAMS, but not complete.

Under Staff Review 1 (Council staff) – application complete and submitted in RAAMS; Council staff completing initial reviews and compiling consolidated comments.

Under Revision by Member (Member) – application returned to and under revision by Member to address Council staff comments, prior to resubmission in RAAMS.

Under Staff Review 2 (Council staff) – revised application resubmitted in RAAMS; Council staff completing final reviews.

Award Preparation (Council staff) – Council staff preparing award for transmittal to Member

IAA Approval (Member) – IAAs only; review and approval of award by federal Members.





Figure 2



RESTORATION ASSISTANCE & AWARDS MANAGEMENT SYSTEM (RAAMS) APPLICATION STATUS UPDATE

April 30, 2018

Commitment and Planning Support FPL (2017 CPS FPL)

The first Commitment and Planning Support grant was awarded to the State of Florida on April 18, 2018, in the amount of \$2,093,880. Applications for other members are in various stages of completion.

Spill Impact Component

Three Planning State Expenditure Plans (PSEPs) have been approved, and three PSEP grants have been awarded to the Gulf Consortium and states of Mississippi and Texas. Two State Expenditure Plans (SEPs) have been submitted in RAAMS and approved by the Council Chair, the Louisiana SEP and the Mississippi SEP. The Mississippi SEP was amended to add additional funds and projects, with approval by the Chair on April 16, 2018. An amendment to the Louisiana SEP is in progress. In addition, the Gulf Consortium submitted a Stand-Up SEP, which was approved by the Chair on April 23, 2018, to prepare for implementation of the future Florida SEP. \$44,295,859 has been awarded to date under this component.

Table 1

Approved SEP	# Projects or Programs in Approved SEP	Anticipated Grant Awards	# Awarded
Louisiana	3	3	2
Mississippi	7	8	0
Florida Stand-Up	1	1	0

LEGEND

Figure 3: Blue = Member Role
Maroon = Council Staff Role

In RAAMS but not Submitted (Member) – application data entry started in RAAMS, but not complete.

Under Staff Review 1 (Council staff) – application complete and submitted in RAAMS; Council staff completing initial reviews and compiling consolidated comments.

Under Revision by Member (Member) – application returned to and under revision by Member to address Council staff comments, prior to resubmission in RAAMS.

Under Staff Review 2 (Council staff) – revised application resubmitted in RAAMS; Council staff completing final reviews.

Award Preparation (Council staff) – Council staff preparing award for transmittal to Member

Award Complete – award complete and funds obligated; project underway.

Figure 3

