

HUMBLE OIL & REFINING COMPANY
HUMBLE DIVISION

BAYTOWN, TEXAS

November 23, 1960

BAYTOWN REFINERY

W. B. FRANKLIN
TECHNICAL MANAGER

Feb 32

LETTER OF AUTHORITY 664
GENERAL CONTRACT 1227
Dated - March 5, 1942
As Amended
WORK REQUEST D-8218V-239-80

Brown & Root, Inc.
P. O. Box 3
Houston 1, Texas

This will be authority to furnish all superintendence, labor, equipment, tools, and materials necessary for or incident to the installation of a concrete foundation ring under Tank 491 in Humble's Baytown Refinery, Baytown, Texas. This work shall be done in accordance with the attached Drawing 630-421-35 entitled "Tank 491, Location and Foundation Plan, Sections and Details," dated November 21, 1960. The following items are included:

1. Raise tank to required elevation.
2. Install foundation ring, sand under the tank as required, and raise existing stair support.
3. Lower tank on new ring.

HUMBLE WILL FURNISH ONLY THE FOLLOWING:

1. Drinking water, not cooled, use of same at Contractor's risk.
2. Electrical energy for construction equipment at 110/220 volts, single phase, 60 cycles.

HUMBLE WILL PERFORM ONLY THE FOLLOWING:

1. Disconnect piping and stairway and reconnect piping after Contractor's work is completed.
2. Replace doorsheets prior to Contractor commencing work.

A T T A C H M E N T

Appropriation 3-6000
General Contract 1227
Letter of Authority 663
Change Order 1

5. Add additional work required to extend relocation of 6-inch foamite pipes beneath dock.
6. Add to furnish one man per welding machine at all times to operate continuous hose spray system for fire protection during welding.
7. Add to relocate hose handling equipment from present location over Valve Pit 3 to a point approximately 40 feet north. This item includes relocating all utilities necessary to leave boom in an operable condition.

WBS:vga
12/6/60

Brown & Root, Inc. - 2

Work Request D-8218V-239-80
General Contract 1227
Letter of Authority 664

PAYMENT

As consideration for the full performance of this Contract by Contractor, Humble agrees to pay Contractor the sum of TWENTY-SIX HUNDRED SEVENTY-SEVEN AND NO/100 (\$2,677.00) DOLLARS.

It is understood and agreed that the performance of and payment for this work shall be subject to all the terms and conditions of General Contract 1227, dated March 5, 1942, as amended.

COMPLETION

Contractor agrees to start work when requested and to complete work by December 1, 1960.

HUMBLE OIL & REFINING COMPANY

By W B Thacker
Manager of Technical Division

ACCEPTED:

BROWN & ROOT, INC.

By W. C. Littlepage

Dated 11-29-60

TMB:mbb

Original - Mr. J. M. Mettenheimer
Duplicate Original - Brown & Root, Inc.
Triplicate Original - File
cc - Mr. J. C. Sheffield