

Implementations of NIOSH Recommendations

Louisville Plant

April 5, 1974

Distribution

J. J. Bell	Akron WHB5
A. W. Clements	Long Beach
C. B. Cooper	Henry
B. A. DiLiddo	ALTC
R. J. Fawcett	Brecksville
C. R. Flynn	Cleveland
E. W. Harrington	Cleveland
M. N. Johnson	Akron WHB
E. B. Katzenmeyer, Jr.	Akron WHB
F. E. Krause	ALTC
J. F. Malone	Cleveland
J. L. Nelson	Cleveland
G. Pow	Cleveland
R. N. Rylands	ALG
G. D. Schaaf	Cleveland
R. D. Scott	Cleveland
R. W. Strasburg	Akron WHB
A. Vittone	Cleveland
H. Waltemate	Cleveland
P. J. Weaver	Cleveland
A. R. Webber	Pedricktown
W. J. Wilcox	Cleveland
C. L. Woods	Calvert City
B.M.G. Zwicker	Cleveland

P. H. Lawrence	Louisville
P. A. Wagner	
S. S. Michels	
H. H. Striby	
W. K. Pember	
M. D. Schrader	
J. Robben	
R. R. Taylor	
R. S. Kinnamon	
L. D. Pringle	
H. E. Barrett	

23150001

BFG24016

Location: Louisville

Week Ending April 5, 1974

Major Goal: Implementation of NIOSH Recommendations

Recommendation	Person Responsible	Completion Date	Status and Comments
I. General Housekeeping Procedures			
A. Spillage Control:			
1. PVC Removal	Kinnamon/Pringle	Completed	
2. Closed Containers for Recovered PVC	Kinnamon/Pringle	Completed	
3. Closed Containers for Waste PVC	Kinnamon/Pringle	Completed	
B. Inventory	Widzer	Completed	
C. PVC From Overhead Structures and Conduit	Holstein	Completed	
D. Separate Eating Facilities	Pember	Completed	
II. Protective Clothing			
A. Daily Change of Clothing	Pember	Completed	
B. Protective Gloves	Kinnamon/Pringle	Completed	
Protective Footwear or Footcovers	Schrader		
C. Protective Head Covers	Kinnamon/Pringle	Completed	
D. Impervious Suits	Kinnamon/Pringle	Completed	
Schrader	Schrader		

BFG24017

23150062

Recommendation	Person responsible	Completion Date	Status and Comments
II. Showers	Person	Completed	
IV. Monitoring	Person	Completed	
A. Environmental:			
1. Reactors	Person	Completed	Bendix operating in B-15 and Bldg. 121. Expect 2 more week of 4-10-
2. Establish fixed points	Person/Kute	Completed	
3. 50 ppm maximum VCI levels	Person	Completed*	See building verages below.
4. Measure VCI in exhaust	Person/Horrell	Continuing	Results generally under 100 ppm.
5. Monitoring for PVC particulates	Person	Uncertain	Still awaiting Katzenmeyer's recommendation. Expect him in Louisville by 4-13-74.
B. Personal Monitoring:			
1. Eight hour samples	Person	4-27-74	Continuing work sampling.
2. Breathing zone samples	Person	Uncertain	Awaiting instructions from Katzenmeyer.
V. Respiratory Protection			
A. Air supplied respirators in polys	Kinnamon/Pringle	Completed	
B. Dust respirators	Kinnamon/Pringle	Completed	
C. Self-contained breathing apparatus for tank car unloading	Cundiff	Completed	
D. Other operations	Kinnamon/Pringle	Completed	

BFG24018

* Bldg. 1 17 Bldg. 15 18
 Bldg. 111 14 Bldg. 115 19
 Bldg. 121 15 Bldg. 4 3

23150003