

Group S91-1-CAR, Page 1, Line 27
Borer, wood, pneumatic, type G,
Size 2

Group S91-1-MAG, Page 3, Line 4
Attachment tapping

Group S91-1-MAG, Page 8, Line 17
Machine shop, general work, lathe
equipment.

Group S91-1-MAG, Page 10, Line 21,
Lathe equipment for machine shop
Group S91-1-WEL, Page 3, Line 34,
Jacket, welders, chrome, leather, size
42
Group S91-1-WEL, Page 4, Line 6
Electrodes, Phosphor bronze, 3/16"
aluminum,

Group S92, Page 4, Line 11, Type D
slotting files for hand undercutting

Group S92, Page 5, Line 10, Cutters,
cable, hand

Group S92, Page 10, Line 11, Chisel blanks,
sealing, type "C", "24"

Group S92, Page 12, Line 2, Pliers
chain, round nose, side cutting

Group S92, Page 12, Line 4, Pliers
chain, round nose, short, side cutting

- Due on NYNYK Contract
6434-SMA-4218, from
Independent Pneumatic
Tool, Co., N.Y.C. Buship
scheduled delivery date
45 days from 3/3/44.

Due on N.Y. Req. 6434-
SMA-4539. Order dated
4/1/44 not placed to date.
Material proprietary to
Buffalo Forge Co., Buffalo

- Due on NYNYK Req. 6434-
SMA-4207 from Nebel Mach
Tool Co. Cincinnati, Ohio
Advised partial shipment
by express 4/6/44, per
their telegram advising
N.Y. only able to make
partial shipment.

- Same as above.

- Due on NYNYK Invoice
#893866 dated 12 Feb. 194
Obligated in stock.

- Due on NYNYK Req 1-7777
with Ampco Metal, Co. Inc
1745 S. 38th St. Milwauk
ee, Wisc. dated 3/2/44
Delivery 60-90 days.

- Due on NYNYK Invoice
#941869 dated 2 February
1944. Obligated.

- Due on NYNYK Shipment
Request 18697 to NSD
Bayonne dated 3 February
1944. No shipping date.
Will be sent to NYDNYK
for special handling.

- Due on NYNYK Req. 1-7740
from Keller Tool Co.
Delivery claimed 1 week
-10 days from 3/1/44.
Specs. details held up
delivery. Now due 3-4
days from date.

- Due on NYNYK invoice
#893872 dated 12 Febru-
ary, 1944. Obligated.

- Due on NYNYK invoice
#893873 dated 12 Febru-
ary, 1944. Obligated.