

MONSANTO CHEMICAL COMPANY

PROJECT AUTHORITY FOR EXPENDITURE
AND/OR RETIREMENT

PAGE 1 OF 1

(THIS FORM TO BE USED FOR AUTHORITIES REQUIRING GENERAL MANAGER AND LOWER LEVEL OF APPROVAL)

PLANT	BUDGET ITEM NO.	DEPT. NO.	DATE	ENG. JOB NO.	AUTHORITY NO.
Anniston		826.08	7-23-64	370:330	1735

DESCRIPTION, REASON AND JUSTIFICATION FOR WORK:

AROCOR ROOF TANK PLATE COIL

Justification: To consistently produce high quality Aroclor, the produce should be stored at 120°C. The existing internal steam coils have been out of service for 6 months awaiting available shutdown time for repair. A platecoil installation will allow heating system repair without a shutdown of the 1242 still.

PREPARED BY	REVIEWED BY	APPROVALS							
		GENERAL MGR.	DATE	PROD. MGR.	DATE	PLANT MGR.	DATE	OTHER	DATE
C.B.Williams	L.C.Fuhrmeister								

ITEM	DESCRIPTION	EQUIPMENT		CONTR. WORK	MAT. & SUPP.	STORES O'HEAD	DIRECT LABOR	SHOP O'HEAD	TOTAL
		TRANS.	NEW						
1.	Remove existing insulation <u>2-1735-0001</u> 826.08 - 49						500	400	900
2.	Install new plate coils <u>1-1735-0002</u> 826.08 - 22		420		400	40	900	240	2000
3.	Insulate tank <u>1-1735-0003</u> 826.08 - 49				600	60	1200	340	2200

INFORMATION FOR RETIREMENTS		INFORMATION FOR EXPENDITURES			
SUMMARY OF ITEMS TO BE RETIRED		CLASSIFICATION OF AMOUNT AUTHORIZED		PROJECT SUMMARY	
1. INSTALLED COST		8. CAPITAL EXPENDITURE	\$4200	14. PROJECT TOTAL (ORIG OR REV.)	\$5100
2. VALUE NOT RETIRED		9. REPAIR OR OTHER EXPENSE		15. LESS PREVIOUSLY AUTH.	
3. VALUE TO BE RETIRED (1-2)		10. LEASEHOLD IMPROVEMENTS		16. PROJECT TOTAL — THIS REQ. (14-15)	\$5100
4. ACCRUED DEPRECIATION ON VALUE TO BE RETIRED		11. TRANSFERRED EQUIPMENT		17. LESS TRANSFERRED EQUIP.	
5. DEPRECIATED VALUE (3-4)		12. DISMANTLING EXPENSE	\$900	18. NET CASH REQUIRED (16-17)	\$5100
6. AMT. EXPECTED FROM SALE, TRADE-IN, ETC.		13. TOTAL AMT: AUTHORIZED	\$5100	19. AMOUNT AUTHORIZED = (16)	\$5100
7. RETIREMENT LOSS (5-6)		8 + 9 + 10 + 11 + 12 = 13 & 19 8 = LEVEL FOR CAPITAL APPROVAL			

USE FORM A-823-1 TO DETAIL RETIREMENTS