



INTERNAL CORRESPONDENCE

METALS DIVISION

• 4625 ROYAL AVE., P. O. BOX 579, NIAGARA FALLS NEW YORK 14302

To (Name) Mr. F. H. Larrison
 Division UCC Metals Division
 Location Box K
 King City, CA 93930

Date November 26, 1975
 Originating Dept. "Calidria" Asbestos

Answering letter date

Copy to Mrs. L. J. Grogan
 Messrs. G. L. Dickson
 E. J. Kleber
 J. L. Myers
 T. P. Norris
 R. L. Schult
 W. C. Thurber ✓
 J. E. Walsh

Subject December Production and
 Shipping Schedules

RECEIVED
 DEC 1 19/5

File

Attached are copies of the weekly production schedules and shipping schedules for major customers by product for the month. For planning purposes, the week of December 28 is considered a week in December even though it ends in January, making five weeks for accomplishing the required production.

Ten bulk cars of SG-104 have been scheduled and they should be loaded as convenient to maximize plant output. Sixty tons of T-135-0 are included for production in the last week, but it will be postponed until January if at all possible.

We will try to keep changes to a minimum during the month.

R. E. Byrne, Jr.

REB:cjb
 Attachments

PRODUCTION SUMMARY

DECEMBER 1975

PRODUCT		TOTALS			WK of 11/30			WK of 12/7			WK of 12/14			WK of 12/21			WK of 12/28		
		Tons	Prod. Hrs	PKg. Hrs	Tons	Prod.	PKg	Tons	Prod	PKg	Tons	Prod	PKg	Tons	Prod	PKg	Tons	Prod.	PKg
SG-100	E	113	24	24	57	12	12	—	—	—	56	12	12	—	—	—	—	—	—
SG-102	D	130	26	23	65(W)	13	11	—	—	—	—	—	—	65(GAF)	13	12	—	—	—
SG-104	D	900	180	—	180	36	—	180	36	—	180	36	—	180	36	—	180	36	—
SG-130	D	33	7	14	—	—	—	—	—	—	—	—	—	—	—	—	33	7	14
	E	37	7	15	—	—	—	19	4	8	—	—	—	18	3	7	—	—	—
SG-200	D	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—
AS-200	E	113	29	21	57	15	11	—	—	—	56	14	10	—	—	—	—	—	—
SG-210	D	250	64	147	50	13	29	50	13	29	50	12	29	50	13	30	50	13	30
HPP	D	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—
	E	169	58	31	57	20	11	56	19	10	—	—	—	56	19	10	—	—	—
HPO	D	470	164	206	30	10	13	100	35	44	100	35	44	100	35	44	140	49	61
-EX	E	36	13	16	19	7	8	—	—	—	17	6	8	—	—	—	—	—	—
RG-110	D	35	9	21	—	—	—	18	5	11	17	4	10	—	—	—	—	—	—
	E	35	9	21	18	5	11	—	—	—	—	—	—	17	4	10	—	—	—
RG-144	D	200	72	92	30	11	14	30	11	14	50	18	23	40	14	18	50	18	23
	E	30	11	14	—	—	—	16	6	7	—	—	—	14	5	7	—	—	—
SX-14	E	15	5	7	—	—	—	—	—	—	15	5	7	—	—	—	—	—	—
CSV	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—
SIMC	—	500	128	100	100	25	20	100	25	20	100	26	20	100	26	20	100	26	20
VISB	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—
T-135-P	E	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—
T-135-O	D	60	17	20	—	—	—	—	—	—	—	—	—	—	—	—	60	17	20
	E	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—	—
SG-135-P	D	50	14	9	—	—	—	50	14	9	—	—	—	—	—	—	—	—	—
TOTALS		3176	837	791	663	167	140	619	168	152	641	168	163	640	168	158	613	166	166

SHIPPING SCHEDULE

DEC. 75

Month

56-210

Product

Week Ending	Customer	Loc.	Tons	P.O. No.	SHIPMENT MADE	
					Date	Car No.
12/5	VALVOLINE H&C	PA. CA.	36.4 11.9			
12/12	WELCO H&C	VA CA.	36.4 11.9			
12/19	TECH. PET. - THIEM H&C - VANC.	WIS. CAN.	36.4 11.9	35630		
12/26	Ga. Pac. " " Tex. Text.	Tx. Ga. Pickup	18.2 18.2 12.6	10951 10196		
1/2/76	RCI H&C	N.J. Ca.	36.4 19.7	017- 04497		
			250			

UCC 025456

SHIPPING SCHEDULE

DEC 75

HPO

Month

Product

Week Ending	Customer	Loc.	Tons	P.O. No.	SHIPMENT MADE	
					Date	Car No.
12/5	H&C TEC	Ca. EXP.	14.0 19.0	8535		
12/12	TECH. PRODS. PROKO	OH S.D.	41.6 41.6	(Pam-Tx)		
12/19	TEC PROKO KELLY-MOORE HARWICK-HARRISON PT. " - "	EXP. IN. TX. OH OH	18.0 41.6 41.6 6.4 6.4	8536 1706 JB-7412		
12/26	WELCO MONARCH PT.	TX. TX	41.6 41.6	8823		
1/2/76	TECH. PRODS. H&C DEWITT PRODS. ALLIED MFG H&C	OH Ca. MI. MO. Ca.	41.6 27.2 41.6 41.6 41.6	2890		(Merrin)
			470			

SHIPPING SCHEDULE

DEC. 75 MISC.
Month Product

	Week Ending	Customer	Loc.	Tons	P.O. No.	SHIPMENT MADE	
						Date	Car No.
RG-110	12/5	Daubert	EXP.	18.0			
	12/12	H&C	Em.	4.2	3397		
		H&C - Daubert	Ca.	11.9			
	12/26	Daubert	EXP.	17.0			
RG-144	12/5	Harwick - Col. Pals.	TN.	11.9	22128		
	12/12	Roach Pt.	TX.	11.9	125277		
		Borden	NJ.	4.2	23361		
		Celanese	TX	2.8	R#12		
		TEC	EXP.	16.0			
	12/19	Roach Pt.	TX	11.9	125355		
SX-14	12/19	WRG	EXP.	15.0			
SG-100	12/5	TEC	EXP.	57.0			
	12/19	TEC	EXP.	56.0			
SG-102	12/5	WINBURN		65.0			
	12/26	GAF	HOUSTON	65.0			
SG-130	12/12	TEC	EXP.	19.0			
	12/26	TEC	EXP.	18.0			
	12/26	West. Chem.		20.0			
		Michael Walter		13.0			
HPP-EX.	12/5	TEC		57.0			
	12/19	TEC		56.0			
	12/26	TEC		56.0			
AS-200	12/5	TEC		57.0			
	12/19	TEC		56.0			
CG-135P	12/12	MAJOR PAINT		50.0			

SHIPPING SCHEDULE DEC. 75 SG-104
 month Product

DEC. 75 SG-104
month Product

UCC 025459

ORDERS OUTSTANDING (NOT ON DEC. SHIPPING SCHED).

11/26/75

Priority	Customer	Loc.	PO #	Tons	Order Rec'd	Requested Shipping date	Shipped
<u>SG-210</u>							
	Valvoline	Pa.	VT161	36.4	8/1	9/1	
	Murco	Tx.	1004	36.4	8/22	ASAP	
	Valvoline	Pa.	VT186	36.4	8/29	ASAP	
	Proko	SD.	375	31.2	9/24	ASAP	
	Vimasco	W.Va.	3276	36.4	9/30	ASAP	
	H.B. Fuller	IL.	44022	12.6	10/1	ASAP	
	Ruco	Ga.	390	36.4	7/14	9/1	
<u>HPO</u>							
	RPM	OH.		13.6	9/11	HOLD	
	Tech. Prod- Parr	Tx.		41.6	"	"	
	"	Fl.		41.6	"	"	
	"	OH.		41.6	"	"	
	DAP	Ca.		13.6	7/29	"	
	"	Ca.		13.6	7/29	"	
	RPM	Ca.	43113	13.6	9/4	"	
	"	Ca.	"	13.6	9/4	"	
	Harwick - Dar. Ctg.	OH.	8204	4.0	9/23	ASAP	
	Monarch At.	Tx.	3846	41.6	7/17	12/15	
	Proko	Tx.	5745	41.6	11/6	12/22	
	Tech. Prod.	OH.	14070	41.6	11/10	DEC.	
	Proko	Ga.	2447	41.6	11/25	12/15	
	Kelly - Moore		03-7413	41.6	11/25	JANUARY	
<u>RG-144</u>							
	Tech. Prods	Ala.	14075	36.4	9/22	late Dec.	
	Roads PT	Tx.	125355	11.9	11/20	1/19/76	
	"	Tx.	"	11.9	"	2/23/76	

(only orders over 2T are included)