

Implementations of NIOSH Recommendations

Louisville Plant

Distribution

J. J. Bell	Akron WHB5
A. W. Clements	Long Beach
C. B. Cooper	Henry
B. A. DiLiddo	ALTC
R. J. Fawcett	Brecksville
C. R. Flynn	Cleveland
E. W. Harrington	Cleveland
M. N. Johnson	Akron WHB
E. B. Katzenmeyer, Jr.	Akron WHB
F. E. Krause	ALTC
J. F. Malone	Cleveland
J. L. Nelson	Cleveland
G. Pow	Cleveland
R. N. Rylands	ALG
G. D. Schaaf	Cleveland
R. D. Scott	Cleveland
R. W. Strasburg	Akron WHB
A. Vittone	Cleveland
H. Waltemate	Cleveland
P. J. Weaver	Cleveland
A. R. Webber	Pedricktown
W. J. Wilcox	Cleveland
C. L. Woods	Calvert City
B.M.G. Zwicker	Cleveland
P. H. Lawrence	Louisville
P. A. Wagner	
S. S. Michels	
H. H. Striby	
W. K. Pember	
M. D. Schrader	
J. Robben	
R. R. Taylor	
R. S. Kinnamon	
L. D. Pringle	
H. E. Barrett	

23149001

BFG24013

Location: Louisville
 Ending April 30, 1974
 Month

Major Goal: Implementation of NIOSH Recommendation

Recommendation	Person Responsible	Completion Date	Comments
I. General Housekeeping Procedures			
A. Spillage Control:			
1. PVC Removal	Kinn	Completed	on/Pringle
2. Closed Containers for Recovered PVC	Kinn	Completed	on/Pringle
3. Closed Containers for Waste PVC	Kinn	Completed	on/Pringle
B. Inventory	Widz	Completed	
C. PVC From Overhead Structures and Conduit	Hols	Completed	in
D. Separate Eating Facilities	Pemb	Completed	
I. Protective Clothing			
A. Daily Change of Clothing	Pemb	Completed	
B. Protective Gloves	Kinn	Completed	on/Pringle
Protective Footwear or Footcovers	Schrader		
C. Protective Head Covers	Kinnamon	Completed	Pringle
D. Impervious Suits	Kinnamon	Completed	Pringle
	Schrader		

BFG24014

23149002

Recommendation	Person Responsible	Completion Date	Status and Comments
III. Showers	Pember	Completed	
IV. Monitoring			
A. Environmental:			
1. Reactors	Robben	Completed	Bendix operating in Bldgs. 1, 15, 111, and 121.
2. Establish fixed points	Robben/Kute	Completed	
3. 50 ppm maximum VCI levels	Wagner	Completed*	See building averages below.
4. Measure VCI in exhaust	Robben/Horrell	Completed	Results generally under 100 ppm measurements taken on a regular basis
5. Monitoring for PVC particulates	Robben	Uncertain	Still awaiting instructions from Katenmeyer
B. Personal Monitoring:			
1. Eight hour samples	Robben	5-23-74	Pumps due in this week. Will start week of May 6. Will take 4 hour samples - 3 per day.
2. Breathing zone samples	Robben	5-23-74	
V. Respiratory Protection			
A. Air supplied respirators in polys.	Kinnamon/Pringle	Completed	
B. Dust respirators	Kinnamon/Pringle	Completed	
C. Self-contained breathing apparatus for tank car unloading	Cundiff	Completed	
D. Other operations	Kinnamon/Pringle	Completed	

BFG24015

• Bldg. 1 12 Bldg. 15 13
 Bldg. 111 12 Bldg. 115 16
 Bldg. 121 13 Bldg. 4 3
 Plant 12

CCCCCTC