



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED
WILMINGTON, DELAWARE 19898

CHEMICALS AND PIGMENTS DEPARTMENT
JACKSON LABORATORY

TO: LOUISE G. DEL SIGNORE
JACKSON LABORATORY LIBRARY

FROM: P. A. WRIEDE, J. L.
COLORED PIGMENTS

1981 (JANUARY - JUNE)

SEMI-ANNUAL TECHNICAL REPORT MONITORING*

- Number Technical Reports Scheduled to
issue January to June 1981 27
- Number Technical Reports Actually Issued
January to June 1981 18
- Reasons for Delinquent Technical Reports:

Please see attached reports.

* Your report will be compiled with the other Research
Managers reports and forwarded to A. Mac Lachlan.

N 27497



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

256 VANDERPOOL STREET
NEWARK, NEW JERSEY 07114

CHEMICALS AND PIGMENTS DEPARTMENT

Newark, New Jersey
July 2, 1981

IN TURN TO: P. A. WRIEDE
R. S. WEIS
A. MAC LACHLAN

FROM:

D. Gray

TECHNICAL REPORT MONITORING
NEWARK

Scheduled Reports

Name	Originally Scheduled		Jan-June 1981		July-Dec 1981		Delayed 1982	Reason For Deviation		
	1980									
	1-6	7-12	Sched	Issued	Sched	Issued				
E.A.Stefancsik			X					Handed in Late - Issue in July.		
R.L.Sweet			X	X						
G.R.Aldridge						X				
R.D.Nelson			X	X						
T.C.Peitz			X	X						
M.A.Smith						X		Cancel-No lab program, Transferred to Production 6/81.		
F.V.Ontaneda(ESD)			X	X						
G.E.Crow(ESD)			X	X						
E.W.Koslosky						X				
			-	-		-				
Total Scheduled			6			3				
Total Issued				5						

N 27497.01

DUP050146330

NO REPORTS SCHEDULED

Name

F.A.Cappelleri
A.E.Lee(ESD)
A.E.Chiedu

Reason No Report Required

Analytical
New Hire 2/81
New Hire 3/81



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED
WILMINGTON, DELAWARE 19898

CC: A. W. Bauer, B-16235

CHEMICALS AND PIGMENTS DEPARTMENT
JACKSON LABORATORY

IN TURN TO: P. A. WRIEDE, JACKSON LABORATORY
R. S. WEIS, JACKSON LABORATORY
A. MAC LACHLAN, 17206 BRANDYWINE B. LING

FROM: K. H. DIETZ *WHD*
RESEARCH SUPERVISOR
COLORED PIGMENTS

TECHNICAL REPORT MONITORING
JACKSON LABORATORY

SCHEDULED REPORTS

Name	Originally Scheduled in 1980		Jan-June 1981		July-Dec 1981		Delayed Until 1982	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued		
M. Toji		X		X	X			(1)
A. J. Taggi			X	X				
J. W. Richter		X		X	X			(2)
J. F. Higgins			X	X				
H. Valdsaar					X			
S. A. Bruno			X	X				
E. E. Jaffe					X			
J. F. Neumer	X	X	X					(3)

(1), (2) Underestimated lead time on 1980 report

(3) Fails to write/proofread on time

/dej

N 27497.02



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED
WILMINGTON, DELAWARE 19898

CC: A. W. Bauer, B-16235

CHEMICALS AND PIGMENTS DEPARTMENT
JACKSON LABORATORY

IN TURN TO: P. A. WRIEDE, JACKSON LABORATORY
R. S. WEIS, JACKSON LABORATORY
A. MAC IACHLAN, 17206 BRANDYWINE BUILDING

FROM: W. J. LAWRENCE
RESEARCH SUPERVISOR
COLORED PIGMENTS

TECHNICAL REPORT MONITORINGJACKSON LABORATORYSCHEDULED REPORTS

Name	Originally Scheduled in 1980		Jan-June 1981		July-Dec 1981		Delayed Until 1982	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued		
D. L. Bauman			X					(1)
J. H. Braun				X				
		X		X	X			
		X		X				
		X		X				
A. S. Brookes			X					(2)
P. H. Fitzgerald			X					(3)
					X			
J. B. Ganci					X			
J. F. Maurer					X			
E. F. McBride					X			
Total Scheduled		3	3			5		
Total Issued				4				

- (1) Program delayed
(2) Delay for supervisory review
(3) Started too late - being typed

WJL/dej

N 27497.03

DUP050146333

NO REPORTS SCHEDULED

Name

Reason No Report Required

R. R. Lamblack

Semi-works supervisor

WJL/dej



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

NEWPORT, DELAWARE 19804

CHEMICALS AND PIGMENTS DEPARTMENT

July 7, 1981

In Turn To:

P. A. Wriede - Jackson Lab
R. S. Weis - " "
A. MacLachlan - Wilmington

From: S. A. Dombchik

TECHNICAL REPORT MONITORING

NEWPORT

N 27497.04

DUP050146335

NO REPORTS SCHEDULED

<u>NAME</u>	<u>REASON</u>
J. J. Adams	Control Lab Supervisor
D. A. Johnson	Control Lab Supervisor
H. G. Law	Project Engg.
C. A. Williams	Project Engg.
J. S. Kelly	Project Engg.
W. Nobbee	New hire (ESD); Report in 1982
E. F. Graewe	(Work covered by others or in Newport Processes)

NAME	Originally Scheduled in 1980		Jan.-June 1981		July-Dec. 1981		Delay Until 1982	Reason
	<u>1/5</u>	<u>7/12</u>	<u>Scheduled</u>	<u>Issued</u>	<u>Scheduled</u>	<u>Issued</u>		
W. J. Sullivan			X					Rep a
R. H. Sullivan		X		X	X			Cle
W. J. Sullivan			X	X				
			X				X	Pro cov
R. A. Sullivan					X			
R. A. Sullivan		X		X	X			
R. A. Sullivan			X					Del F
I. L. Sullivan					X			Not
M. A. Sullivan			X					Tra r
P. S. Sullivan		X		X		X		No Wor



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED
WILMINGTON, DELAWARE 19898

CHEMICALS AND PIGMENTS DEPARTMENT
JACKSON LABORATORY

February 4, 1982

IN TURN TO: R. S. Weis
A. MacLachlan, B-17206

FROM: P. A. Wriede *PAW*

TECHNICAL REPORT MONITORING

Attached are 1981 accomplishments and 1982 forecasts
for Colored Pigments technical reports.

PAW:jla

Attachments

N 27497.05

DUP050146338



ESTABLISHED 1802

E. I. DU PONT DE NEMOURS & COMPANY

INCORPORATED

WILMINGTON, DELAWARE 19898

CHEMICALS AND PIGMENTS DEPARTMENT

cc: A. W. Baucr, B-16235

IN TURN TO: P. A. WRIEDE, JACKSON LABORATORY
R. S. WEIS, JACKSON LABORATORY
A. MAC LACHLAN, 17206 BRANDYWINE BUILDING

FROM: K. H. DIETZ *KHD*
COLORED PIGMENTS

1981
TECHNICAL REPORT MONITORING

JACKSON LABORATORY

SCHEDULED REPORTS

Name	Originally Scheduled in 1980		Jan.-June 1981		July-Dec. 1981		Delayed Until 1982	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued		
S. A. Bruno			X	X				
J. F. Higgins			X	X				
J. F. Neumer	X	X	X				X	(1)
J. W. Richter					X		X	(2)
A. J. Taggi			X	X				
M. Toji					X	X		
H. Valdsaar					X	X		
E. E. Jaffe					X	X		

(1) Fails to write/proofread on time

(2) Underestimated lead time for typing, proofreading, etc. Was typed week of 1/18/82. Should issue in January 1982.

N 27497.06

DUP050146339



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED
WILMINGTON, DELAWARE 19898

cc: A. W. Bauer, B-16235

CHEMICALS AND PIGMENTS DEPARTMENT

IN TURN TO: P. A. WRIEDE, JACKSON LABORATORY
R. S. WEIS, JACKSON LABORATORY
A. MAC LACHLAN, 17206 BRANDYWINE BUILDING

FROM: W. J. LAWRENCE *WJL*
COLORED PIGMENTS

TECHNICAL REPORT MONITORING

LOCATION

SCHEDULED REPORTS

Name	Originally Scheduled in 1980		Jan.-June 1981		July-Dec. 1981		Delayed Until 1982	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued		
D. L. Bauman			X			X		(1)
J. H. Braun					X	X		
A. S. Brookes, Jr.			X					(2)
P. H. Fitzgerald			X			X		(3)
J. B. Ganci					X		X	(4)
J. F. Maurer					X	X		
E. F. McBride					X	X		
R. R. Lamblack								(5)

- (1) More time needed to complete technical program because of higher priority programs.
- (2) Because of economic information report was issued as letter subject to records destruction schedule.
- (3) Typing delay.
- (4) Technical program delay
- (5) Semi-works supervisor

WUL/dej

N 27497.07

DUP050146340



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

NEWPORT, DELAWARE 19804

cc: A. W. Bauer B-16235
Technical Staff

CHEMICALS AND PIGMENTS DEPARTMENT

January 19, 1982

In Turn to: ~~P.~~ A. Wriede - Jackson Lab
R. S. Weis - " "
A. MacLachlan - Wilmington

From: S. A. Dombchik

TECHNICAL REPORT MONITORING

SCHEDULED REPORTS

Name	Originally Scheduled in 1980		Jan.-June 1981		July-Dec. 1981		Delayed Until 1982	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued		
W. H. Severns			X				X	Priorities
P. H. Griswold		X		X		X	*	Clerical
W. E. Miller		X	X	X				Late. Program terminated. Work covered in IQ/81 report.
R. A. Johnson						X	*	
L. Kilmurry		X		X		X	*	Clerical
K. M. Kolb			X					X Assistance. Priorities.
I. L. Hall						X	X	
M. S. Ogg			X					Transferred. No report.
P. S. Britton		X		X				Supvr. Review. No report. Transf. 4/81. Work covered in I Q/81 rpt

* No report required; work documented in processes.

N 27497.08

DUP050146341



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

256 VANDERPOOL STREET
NEWARK, NEW JERSEY 07114

CHEMICALS AND PIGMENTS DEPARTMENT

CC: A. W. Bauer, C+P, Wilmington

Newark, New Jersey

January 8, 1982

IN TURN TO: P. A. WRIEDE
R. S. WEIS
A. MAC LACHLAN

FROM:

D. Gray

TECHNICAL REPORT MONITORING
NEWARK

Scheduled Reports

Name	Originally Scheduled		Jan-June 1981		July-Dec 1981		Delayed 1982	Reason For Deviation
	1-6	7-12	Sched	Issued	Sched	Issued		
E.A.Stefancsik			X				X	Handed in Late - Issued in July.
R.L.Sweet			X	X				
G.R.Aldridge					X		X	
R.D.Nelson			X	X				
T.C.Peitz			X	X				
M.A.Smith					X			
F.V.Ontaneda(ESD)			X	X			X	{ New Hire 1st report - Handed in on time*
G.E.Crow(ESD)			X	X				
E.W.Koslosky					X			Cancel-No lab program, Transferred to Production 6/81.
			-	-	-			
Total Scheduled			6		3		1	
Total Issued				5		2		

*Delayed to help him with wording, format and organization.

N 27497.09

DUP050146342

NO REPORTS SCHEDULED

Name

Reason No Report Required

F.A.Cappelleri

Analytical

A.E.Lee(ESD)

New Hire 2/81

A.E.Chiedu

New Hire 3/81

cc: J. G. Ishikawa



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

RSW

WILMINGTON, DELAWARE 19898

CHEMICALS AND PIGMENTS DEPARTMENT

February 12, 1982

TO: A. MAC LACHLAN
H. B. CLARK
P. Z. LARSON
P. M. NORLING - EXP. STATION
R. S. WEIS - JACKSON LAB

FROM: A. W. BAUER

TECHNICAL REPORT MONITORING SUMMARY
JULY - DECEMBER, 1981

	<u>No. of Reports Scheduled</u>	<u>No. of Reports Issued</u>	<u>%</u>
H. B. Clark	40	24	60
P. Z. Larson	24	19	79
P. M. Norling	26	14	54
R. S. Weis	<u>51</u>	<u>51</u>	<u>100</u>
R&D Division (July-Dec.)	141	108	77
R&D Division (Jan.-June)	144	104	72
R&D Division (1981)	285	212	74

AWB/kd

N 27497.1

DUP050146344

	<u>No. Scheduled</u>	<u>No. Issued</u>	<u>% Issued</u>
<u>H. B. Clark</u>			
<u>F. Knowles</u>			
D. D. Andrews	0	0	-
S. H. Bernhardt	3	2	67
P. J. Crean	4	1	25
R. E. Kucinski	<u>5</u>	<u>9</u>	<u>180</u>
	12	12	100
<u>P. L. Meredith</u>			
D. J. Vrencur	2	1	50
K. Rangan	3	1	33
J. A. Wasilik	8	2	25
W. D. Hill	<u>15</u>	<u>8</u>	<u>53</u>
	28	12	43
H. B. Clark Totals	40	24 .	60

	<u>No. Scheduled</u>	<u>No. Issued</u>	<u>% Issued</u>
<u>P. Z. Larson</u>			
<u>R. A. Fenoglio</u>			
J. A. Coe	1	0	0
D. H. Eastham	1	1	100
G. E. Lynskey	<u>6</u>	<u>9</u>	<u>150</u>
	8	10	125
 <u>R. W. Hess</u>			
W. L. Kremer	6	1	17
A. Lauder	4	2	50
J. A. Samborski	2	2	100
K. L. Uhland	<u>4</u>	<u>4</u>	<u>100</u>
	16	9	56
 P. Z. Larson Totals	24	19	79

	<u>No. Scheduled</u>	<u>No. Issued</u>	<u>% Issued</u>
<u>P. M. Norling</u>			
<u>E. V. Beebe</u>			
W. W. Gilbert	2	1	50
R. T. King	-	-	-
J. S. Percy	1	1	100
J. E. Miller	<u>5</u>	<u>3</u>	<u>60</u>
	8	5	63
 <u>D. I. Garnett</u>			
M. H. Blenk	6	6	100
J. L. Riggs	<u>8</u>	<u>0</u>	<u>0</u>
	14	6	43
 J. W. Way	4	3	75
 P. M. Norling Totals	26	14	54

	<u>No. Scheduled</u>	<u>No. Issued</u>	<u>% Issued</u>
<u>R. S. Weis</u>			
<u>S. C. Doberstein</u>			
D. R. Baer	9	9	100
R. H. Kasch	9	14	156
M. R. Richard	<u>14</u>	<u>13</u>	<u>93</u>
	32	36	113
 <u>N. E. Krauss</u>			
C. J. Hensler	3	3	100
 <u>P. A. Wriede</u>			
K. H. Dietz	4	3	
S. A. Dombchik	5	2	40
D. Gray	3	2	67
W. J. Lawrence	<u>4</u>	<u>5</u>	<u>125</u>
	16	12	
 R. S. Weis Totals	 51	 51	 100



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED
WILMINGTON, DELAWARE 19898

CHEMICALS AND PIGMENTS DEPARTMENT
JACKSON LABORATORY

PAW
7/1

June 15, 1982

K. H. DIETZ
S. A. DOMBCHIK
D. GRAY

1982 TECHNICAL REPORTS

Please summarize accomplishments vs. attached 1982
Technical Report forecast by 7/1/82.

Pete

P. A. WRIEDE

PAW/mmc
Attach.

N 27497.11



ESTD. 1802 1907

E. I. DU PONT DE NEMOURS & COMPANY

INCORPORATED

WILMINGTON, DELAWARE 19898

CHEMICALS AND PIGMENTS DEPARTMENT

cc: A. W. Bauer, B-16235

IN TURN TO: P. A. WRIEDE, JACKSON LABORATORY
R. S. WEIS, JACKSON LABORATORY
A. MAC LACHLAN, 17206 BRANDYWINE BUILDING

FROM: K. H. DIETZ *KH*
COLORED PIGMENTS R&D

1982
TECHNICAL REPORT MONITORING

JACKSON LABORATORY

SCHEDULED REPORTS

Name	Originally Scheduled in 1981		Jan.-June 1982		July-Dec. 1982		Delayed Until 1983	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued		
M. Toji			X					
A. J. Taggi			X		X			
J. F. Higgins			X					
E. E. Jaffe					X			
J. F. Neumer	X							
H. Valdsaar					X			
S. A. Bruno			X					

YHD/gej

DUP050146350



ESTABLISHED 1802

E. I. DU PONT DE NEMOURS & COMPANY

INCORPORATED

WILMINGTON, DELAWARE 19898

cc: A. W. Bauer, B-16235

CHEMICALS AND PIGMENTS DEPARTMENT

January 27, 1982

IN TURN TO: P. A. WRIEDE, JACKSON LABORATORY
R. S. WEIS, JACKSON LABORATORY
A. MAC LACHLAN, 17206 BRANDYWINE BUILDING

FROM: W. J. LAWRENCE *WJL*
COLORED PIGMENTS

TECHNICAL REPORT MONITORING

LOCATION

SCHEDULED REPORTS

Name	Originally Scheduled in 1981		Jan.-June 1982		July-Dec. 1982		Delayed Until 1983	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued		
D. L. Bauman								(1)
J. H. Braun								(1)
A.S.Brookes,Jr.						X		
P.H.Fitzgerald				X				
J. B. Ganci				X				
J. F. Maurer				X				
E. F. McBride						X		
R. R. Lamblack								(2)

(1) No report scheduled. Will write processes for Newport documentation program.

(2) No report scheduled. Semi-works supervisor.

WJL/dej

N 27497.12

DUP050146351



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

NEWPORT, DELAWARE 19804

CHEMICALS AND PIGMENTS DEPARTMENT

cc: A. W. Bauer - B-16235
Technical Staff

January 20, 1982

In Turn To: P. A. Wriede - Jackson Lab
R. S. Weis - " "
A. MacLachlan - Wilmington

From: S. A. Dombchik

SD

TECHNICAL REPORT MONITORING

SCHEDULED REPORTS

Name	Originally Scheduled in 1981		Jan.-June 1982		July-Dec. 1982		Delayed Until 1983	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued		
W. H. Severns					X			
W.E. Miller					X			
K. M. Kolb	X		X					
I. L. Hall					X			
W. Nobbee			X					

NO REPORTS SCHEDULED

J. J. Adams	Control Lab Supvr.
D. A. Johnson	Control Lab Supvr.
E. F. Graewe	Work covered by others or in Newport Processes.
P. H. Griswold	Work documented in processes.
L. Kilmurry	" " " "
R. A. Johnson	" " " "

N 27497.13



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED
WILMINGTON, DELAWARE 19898

CC: A. W. Bauer, B-16235
R. E. Peavy, C&P, Newark

CHEMICALS AND PIGMENTS DEPARTMENT
JACKSON LABORATORY

February 4, 1982

IN TURN TO: P. A. Wriede/R. S. Weis/A. MacLachlan

FROM: D. Gray, C&P, Newark *D Gray / paw*

1982

TECHNICAL REPORT MONITORING

NEWARK

SCHEDULED REPORTS

Name	Orig. Sched. in 1982		Jan.-June 1982		July-Dec. 1982		Delayed Until 1983	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued		
G. R. Aldridge					X			
T. C. Peitz					X			
A. E. Chiedu			X					
F. V. Ontaneda			X					
M. A. Smith			X					
A. E. Lee					X			

NO REPORTS SCHEDULED

E. A. Stefancsik	Work documented in Newark processes
R. L. Sweet	Work documented in Newark Processes
R. D. Nelson	Work documented in Newark Processes
F. A. Cappelleri	Analytical

jla

N 27497.14



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

WILMINGTON, DELAWARE 19898

CHEMICALS AND PIGMENTS DEPARTMENT
JACKSON LABORATORY

February 11, 1983

TO: P. A. WRIEDE, JACKSON LABORATORY)
R. S. WEIS, C&P, B-17202) IN TURN
J. P. GLAS, C&P, B-17206)

FROM: K. H. DIETZ, COLORED PIGMENTS R&D, JACKSON LABORATORY
KHD

JACKSON LABORATORY -
1982 TECHNICAL REPORT MONITORING

Scheduled Reports

	<u>Sched. in 1981</u>		<u>Jan.-June '82</u>		<u>July-Dec. '82</u>		<u>Delayed</u>	<u>Reason</u>
	<u>1-5</u>	<u>7-12</u>	<u>Sched.</u>	<u>Issued</u>	<u>Sched.</u>	<u>Issued</u>	<u>Until</u>	<u>for</u>
							<u>1983</u>	<u>Deviation</u>
M. Toji			x	x				
A. J. Taggi			x	x	x	x		
J. F. Higgins			x	x				
H. Valdsaar					x		x	(1)
E. E. Jaffe					x	x		
S. A. Bruno			x				x	(1)
J. F. Neumer	x						x	(2)
D. L. Bauman								(3)
J. H. Braun								(3)
A. S. Brookes					x	x		
P. H. Fitzgerald			x					(1)
J. B. Ganci			x					(1)
J. F. Maurer			x	x				
E. F. McBride					x			(1)
R. R. Lamblack								(4)

Nonscheduled Reports

J. H. Braun (1)

- (1) At typing or printing; delays due to heavy typing commitments - Process Documen. '82.
(2) Fails to write and/or proofread on time.
(3) No reports scheduled, writing Newport processes (Documentation Program).
(4) No report scheduled; Semi-works supervision.

N 27497.15

Chemicals & Pigments Department

CC: G. C. Culling, C&P, Jackson Lab

Newark, New Jersey
January 14, 1983

IN TURN TO: P. A. WRIEDE/R. S. WEIS/J. P. GLAS

FROM

R. E. Peavy

TECHNICAL REPORT MONITORING

NEWARK

SCHEDULED REPORTS

NAME	JAN. - JUNE 1982		JULY - DEC., 1982		REASON FOR DEVIATION
	<u>SCHEDULED</u>	<u>ISSUED</u>	<u>SCHEDULED</u>	<u>ISSUED</u>	
G. R. Aldridge			X	}	Plant Assist. Documented in XO's and operating procedures.
T. C. Peitz			X	}	
A. E. Chiedu	X			}	
F. V. Ontaneda	X			}	ESD Engineers Transferred off site.
A. E. Lee			X	}	
M. A. Smith	X			X	Report delayed. Issued in October, 1982.

NO REPORTS SCHEDULED

E. A. Stefancsik			}	Work documented in Newark Processes
R. L. Sweet			}	
R. D. Nelson			}	
F. A. Cappelleri		Analytical		
Total Scheduled	3		3	
Total Issued		0	1	

N 27497.16

DUP050146355

1983 SCHEDULE

<u>NAME</u>	<u>JAN. - JUNE 1983</u>	<u>JULY - DECEMBER 1983</u>
A. E. Chiedu		X
T. C. Peitz	X	

NO REPORTS SCHEDULED

G. R. Aldridge	Plant Assistance - Document vis XO
F. A. Cappelleri	Analytical
R. F. White	Environmental/Occupational Health

N 27497.17

DUP050146356



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

NEWPORT, DELAWARE 19804

CHEMICALS AND PIGMENTS DEPARTMENT

CC: G. C. Culling, C&P - Jackson Lab

February 10, 1983

IN TURN TO: P. A. WRIEDE - Jackson Lab
R. S. WEIS - " "
J. P. GLAS - Wilmington

FROM: W. M. WILLIAMS *WMA*

TECHNICAL REPORT MONITORING
NEWPORT

SCHEDULED REPORTS

NAME	JAN.-JUNE 1982		JULY-DEC. 1982		REASON FOR DEVIATION
	<u>SCHEDULED</u>	<u>ISSUED</u>	<u>SCHEDULED</u>	<u>ISSUED</u>	
W. H. Severns			X	X	
W. E. Miller			X		Assistance priorities (Writing now)
K. M. Kolb	X				"
I. L. Hall			X	X	
W. Nobbee	X	X			

NO REPORTS SCHEDULED

J. J. Adams					Control Lab Supvr.
D. A. Johnson					Control Lab Supvr.
E. F. Graewe					Work covered by others or in Newport Processes.
P. H. Griswold					Work documented in processes.
L. Kilmurry					Work documented in processes.
R. A. Johnson					Work documented in processes.
Total Scheduled	2	1	3	2	

N 27497.18

DUP050146357

1983 SCHEDULE

<u>NAME</u>	<u>JAN.-JUNE 1983</u>	<u>JULY-DEC. 1983</u>
W. E. Miller	X	
K. M. Kolb	X	
R. A. Johnson		X
L. Kilmurry		X
W. H. Severns		X

No Reports Scheduled

D. A. Johnson

Control Lab Supervisor

N 27497.19

DUP050146358



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED
WILMINGTON, DELAWARE 19898

cc: R. E. Peavy, Newark
S. A. Dombchik, Newport
K. H. Dietz

CHEMICALS AND PIGMENTS DEPARTMENT
JACKSON LABORATORY

July 15, 1982

IN TURN:

R. S. WEIS/J. P. GLAS

1982 TECHNICAL REPORTS

Attached are status reports on technical report commitments made at the beginning of this year. Heavy typing commitments for our Process Documentation program and changes in program priorities have delayed some reports. Every attempt will be made to issue 1982 technical reports by the end of the year.

P. A. WRIEDE

PAN/mmc
Attach.

N 27497.2

DUP050146359



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

WILMINGTON, DELAWARE 19898

CHEMICALS AND PIGMENTS DEPARTMENT
JACKSON LABORATORY

cc: A. W. Bauer, C&P, B-16235

June 25, 1982

IN TURN TO: P. A. WRIEDE, JACKSON LABORATORY
R. S. WEIS, C&P, B-17202
J. P. GLAS, C&P, B-17206

FROM: K. H. DIETZ *[initials]*
COLORED PIGMENTS R&D, J.L.

1982
TECHNICAL REPORT MONITORING

JACKSON LABORATORY

SCHEDULED REPORTS

Name	Originally Scheduled in 1981		Jan. - June 1982		July - Dec. 1982		Delayed Until 1983	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued		
M. Toji			X	X				
A. J. Taggi			X	X	X	X		
J. F. Higgins			X	X				
E. E. Jaffe					X	(1)		
J. F. Neumer	X							(2)
H. Valdsaar					X			
S. A. Bruno			X	(3)				
D. L. Bauman								(4)
J. H. Braun								(4)
A. S. Brookes, Jr.					X			
P. H. Fitzgerald			X	(5)				
J. B. Ganci			X	(5)				
J. F. Maurer			X	(6)				
E. F. McBride					X			
R. R. Lamblack								(7)

-
- (1) Typed, to issue.
 (2) Fails to write and/or proofread on time.
 (3) At typing 5/7/82.
 (4) No report scheduled. Will write processes for Newport documentation program.
 (5) High priority process development program, report delayed to July - Dec. 82.
 (6) At typing 4/1/82.
 (7) No report scheduled. Semi-works supervisor.

N 27497.21



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

NEWPORT, DELAWARE 19804

CHEMICALS AND PIGMENTS DEPARTMENT

cc: A. W. Bauer - B-16235
W. M. Williams - Newport A-60

June 30, 1982

In Turn To: P. A. Wriede - Jackson Lab
R. S. Weis - " "
J. P. Glas - Wilmington

From: S. A. Dombchik

SA

TECHNICAL REPORT MONITORING

SCHEDULED REPORTS

Name	Originally Scheduled in 1981		Jan.-June 1982		July-Dec. 1982		Delayed Until	Reason for Deviation
	1-6	7-12	Scheduled	Issued	Scheduled	Issued	1983	
W. H. Severns						X		
W.E. Miller						X		
K. M. Kolb	X			X				Assistance
I. L. Hall						X		Priorities (Beir
W. Nobbee				X		X		written now)

NO REPORTS SCHEDULED

J. J. Adams	Control Lab Supvr.
D. A. Johnson	Control Lab Supvr.
E. F. Graewe	Work covered by other or in Newport Processes.
P. H. Griswold	Work-documented in processes.
L. Kilmurry	" " " "
R. A. Johnson	" " " "

N 27497.22

E. I. DU PONT DE NEMOURS AND COMPANY
Chemicals & Pigments Department

CC: A. W. Bauer, B-16235
R. E. Peavy, C&P, Newark

Newark, New Jersey
June 18, 1982

IN TURN TO: P. A. Wriede/R. S. Weis/J. P. Glas

FROM: D. Gray, C&P, Newark

1982
TECHNICAL REPORT MONITORING
NEWARK

SCHEDULED REPORTS

<u>Name</u>	<u>Jan.-June 1982</u>		<u>July-Dec. 1982</u>		<u>Delayed</u>	<u>Reason For</u> <u>Deviation</u>
	<u>Scheduled</u>	<u>Issued</u>	<u>Scheduled</u>	<u>Issued</u>	<u>Until</u> <u>1983</u>	
G. R. Aldridge			X			
T. C. Peitz			X			
A. C. Chiedu	X					Test Data Delayed
F. V. Ontaneda	X					Work documented in Operating procedures.
M. A. Smith	X					Issue in 10/82
A. E. Lee			X			Documentation Priority

NO REPORTS SCHEDULED

E. A. Stefanicsik			Work documented in Newark processes.
R. L. Sweet			Work documented in Newark processes.
R. D. Nelson			Work documented in Newark processes.
F. A. Cappelleri			Analytical
Total Scheduled	3		3
Total Issued		0	0

N 27497.23

DUP050146362



E. I. DU PONT DE NEMOURS & COMPANY
INCORPORATED

NEWPORT, DELAWARE 19804

CHEMICALS AND PIGMENTS DEPARTMENT

ICWH-PAV-PAW

PLS ASK STES TO DELETE
JPH FROM ADDRESS LIST. I WOULD
LIKE TO CONTINUE TO RECEIVING
CC: G. C. Culling, C&P - Jackson Lab

Rgw
2/14/83

Weis - I don't need to see this!
JPG February 10, 1983

IN TURN TO: P. A. WRIEDE - Jackson Lab
R. S. WEIS - " "
J. P. GLAS - Wilmington

FROM: W. M. WILLIAMS WMW

TECHNICAL REPORT MONITORING
NEWPORT

SCHEDULED REPORTS

NAME	JAN.-JUNE 1982		JULY-DEC. 1982		REASON FOR DEVIATION
	SCHEDULED	ISSUED	SCHEDULED	ISSUED	
W. H. Severns			X	X	
W. E. Miller			X		Assistance prioritie (Writing now)
K. M. Kolb	X				"
I. L. Hall			X	X	
W. Nobbee	X	X			

NO REPORTS SCHEDULED

J. J. Adams	Control Lab Supvr.
D. A. Johnson	Control Lab Supvr.
E. F. Graewe	Work covered by others or in Newport Processes.
P. H. Griswold	Work documented in processes.
L. Kilmurry	Work documented in processes.
R. A. Johnson	Work documented in processes.
Total Scheduled	2 1 3 2

N 27497.24

DUP050146363

1983 SCHEDULE

<u>NAME</u>	<u>JAN.-JUNE 1983</u>	<u>JULY-DEC. 1983</u>
W. E. Miller	X	
K. M. Kolb	X	
R. A. Johnson		X
L. Kilmurry		X
W. H. Severns		X

No Reports Scheduled

D. A. Johnson

Control Lab Supervisor