

R-2326(6-87)

## LETTER OF AUTHORITY CHANGE ORDER

LETTER OF AUTHORITY NO. 597 APPR'N. NO. 24-152-9352  
 GENERAL CONTRACT NO. 1227  
 Change Order No. 1, issued March 31, 19 59 to Letter of Authority No. 597,  
 General Contract No. 1227 dated March 5, 19 42 between Humble Oil & Refining Company  
 and Brown & Root, Incorporated, Contractor.

Contractor is authorized and agrees to make the following additions to or deductions from the work provided under the above Letter of Authority, performance of and payment therefor, except as otherwise specified herein, to be subject to all terms and conditions of said Letter of Authority and General Contract.

Perform the following work on existing two-inch former acid sludge line between Catalytic Light Ends Unit 3 and Boiler House 5.

1. Remove 5 two-inch gate valves and install blind flanges.
  2. Remove two gate valves and one tee south of Boiler House 5 and replace with spool.
  3. Replace approximately 60 feet of two-inch pipe north of Tank 399.
  4. Install one U-bolt clamp at location designated by Humble.
  5. Install one 3/4-inch bleeder in blind flange at location designated by Humble.
  6. Hydrostatically test line at same time extensions to that line are tested.
- Contractors responsibility for leaks is limited to those joints made by Contractor.

ORIGINAL AMOUNT OF LETTER OF AUTHORITY 6567.00  
 ADDITION  
 AMOUNT OF THIS 420.00  
~~DEDUCTION~~

IN WITNESS WHEREOF the parties hereto have executed this Change Order the day and year first above written.

ACCEPTED:

Brown &amp; Root, Incorporated

By

L. J. F. Smith  
Robert L. Smith  
 (Title)

VEG:JCW:ym


DISTRIBUTION:

Original: JMM  
 Cys: Contractor - HFM - JPI - EV

HUMBLE OIL &amp; REFINING COMPANY

By

H. B. Franklin



5145