

PLAINTIFF'S EXHIBIT

B&R-237

Contract
27-5508

CONTRACT CHANGE ORDER

APPROPRIATION 1849-5000-1
WORK REQUEST

Change Order 5 Issued April 7, 1975 to Contract C-00-6190-C
Dated September 5, 1974 between Exxon Company, U.S.A. (a division of Exxon Corporation)
and Brown & Root, Inc., Contractor.
Unit, Equipment, or Facility Involved Wet Gas Scrubber

Contractor is authorized and agrees to make the following additions to or deductions from the work provided under the above Contract, performance of and payment therefor, except as otherwise specified herein, to be subject to all terms and conditions of said Contract:

Make modifications to existing 5'-6" diam x 19'-0" T to T steam generator drum D-730 in accordance with attached "Specifications for Modifications to Steam Generator D-730, Pipe Still 7" dated April 4, 1975 and "Instruction Sheet for Modifications to Steam Generator D-730, Pipe Still 7, Revision 1 dated 4/4/75.

ORIGINAL AMOUNT OF CONTRACT	\$	Unit Price
ADDITION		
AMOUNT OF THIS REDUCTION	\$	Unit Price

IN WITNESS WHEREOF the parties hereto have executed this Change Order the day and year first above written.

ACCEPTED:

BROWN & ROOT, INC.

By *H. M. Hall*

ABO:fg (Title)
cc: H. T. Campbell

Exxon Company, U.S.A.
(a division of Exxon Corporation)

By *E. H. Rustin*

Acting Purchasing Head
Baytown Refinery