

To: VLT

From: W.M. Reed

Date: March 9, 1981

Subject: Progress Report, from 3/2 to 3/6

1) Profile Dry Blend

a) reviewed baghouse calculations

2) Automatic Resin Bagging

a) revised design

3) Resin Silo Aeration

a) samples taken from silos 676, 680, and 685.

moisture content ranged from 0.14% to 0.25%.

4) Filter Replacement

a) information on VCM filters gathered from stockroom records and field.

5) Dryer Buildings Vacuum System

a) worked on P&I Diagram

6) VCM Survey

a) confirmed leak repairs

7) Agitator Replacement - D500 & D600

a) checked design for use of DOP in seal oil system