



FU

6/4/74

MLB

Have discrepancy  
on JRH & CEG's  
reports.  
Check out

## Interoffice Communication

To J. A. DeBernardi  
From L. N. Vernon  
Date May 19, 1975  
Subject Elevated Walking and Working Surfaces -- VCM Plant

According to Earl Gremillion's report of May 6, 1975 on this subject, you have made a great deal of progress on the Priority 2 and 3 items. In fact, I suspect you are leading all plants with your progress on this program.

If I read the report right, you will have all items complete by August 1, 1975 except for one group of ladders in the tank farm. If it is practical, I urge you to complete this item by August 1 also so that you can have the entire program finished at that time.

L. N. Vernon

CC: REL

mk

CCR 000016574