

PROJECT REPORT FOR VI TECHNICAL COMMITTEE MEETING

Date of Meeting:	JAN. 1993
Project Title:	HCL DECAY PROJECT: SUMMARY REPORT TO VI
Objective of Project:	SUMMARIZE THE WORK PERFORMED AT NIST, BFG AND ELSEWHERE ON THE GENERATION, TRANSPORT AND DECAY OF HCL IN FIRES. INVOLVING PVC. THE PAPER SHOULD BE IN A FORM AMENABLE TO PUBLICATION AS IS AND SERVE AS A BASIS FOR A VI TECH DOCUMENT.
Status Report:	HIRSCHLER'S DRAFT CIRCULATED TO TECHNICAL COMMITTEE SEPT. 1992, EDITORIAL COMMENTS RECEIVED FROM GOTTESMAN, AWAITING COMMENTS FROM COMMITTEE MEMBERS.
Recommended Actions & Future Programs:	GOTTESMAN'S COMMENTS ATTACHED. GOTTESMAN'S AND OTHER COMMENTS RECEIVED DURING JAN. 1993 TECH. COMM. MEETING, WILL BE INCORPORATED INTO A FINAL DRAFT TO BE PRODUCED BY END OF JAN. 1993
Meeting Agenda:	1) Are any decisions needed by the Technical Committee (Y/N) ? <u>Y</u> 2) Is a presentation and/or discussion needed (Y/N) ? <u>N</u> 3) If Yes to either #1 or #2, how much total meeting time should be scheduled for presentation, discussion and/or decision (Minutes) ?
Prepared by:	AUN OLSON
Date:	11/12/92

R&S 144168