

ROUTING SLIP

NOTICE OF START-UP

Project No.: B-20281

Title: VCI Emissions Reduction - EPA
(Hydrocarbons Area Portion)

Date Routed: March 16, 1979

Recommended Approval
(Initial & Date)

1. J. R. Thompson

[Signature] 3-21-79
PW 3-22-79

2. ~~P. F. White~~

→ 3. H. O. Bourque

[Signature] 3/27/79

4. R. G. Stirling, Jr./D. E. Park

R.G. Stirling, Jr. / D.E. Park

5. H. L. Loflin

H.L. Loflin 4/6

6. J. E. Gonce

H.G. Smith for J.E. Gonce 4/9/79

7. W. C. Strader

W.C. Strader 4/10/79

8. P. F. White

PW 4-16-79

9. R. K. Roy (approved duplicate)

RK Roy 4/18/79

10. Project File

cc: Mr. E. W. Feierabend - Tower

- ☐ Advice of Physical Completion
☒ Notice of Start-Up or Completion

PROBLEM NO. 20281		PROJECT NO. B-2028
DATE 3/8/79		
LOCATION Baton Rouge Plant	DEPARTMENT Manufacturing	SECTION H.C.
TITLE VCI Emissions Reduction - EPA		PRIMARY JUSTIFICATION Pollution Abatement
NOTICE OF START-UP SHOULD BE PREPARED WHEN EQUIPMENT IS PLACED IN SERVICE OR CAPABLE OF BEING PLACED IN SERVICE. ADVICE OF PHYSICAL COMPLETION SHOULD BE PREPARED WHEN PROJECT IS 100% COMPLETED.		
ADVICE OF PHYSICAL COMPLETION (A) This project was completed on _____ and is ready to turn over to Operations. Safety Inspection Performed _____ Date to be Placed in Operation _____ (B) This project was abandoned _____ (C) This project was classified as inactive on _____ Estimated Period of Inactivity _____ Amount Authorized _____ Estimated Expenditures _____ Approximate Overrun or (Underrun) _____ Allowable Overrun or (Underrun) _____ ADVICE OF PHYSICAL COMPLETION Explanation of Overrun or (Underrun): This work was (was not) done as outlined in Project Request. Listed on attached sheet are changes made. Prepared by _____ Date _____ Engineering Project Manager Approved by _____ Date _____ Plant Manager		NOTICE OF START-UP OR COMPLETION (D) CHECK ONE: ☒ All equipment covered by project. * ☐ Part of equipment covered by project. Operable on 10/20/78 Prepared by E. V. Nahr <i>E. V. Nahr</i> Engineering Project Manager Date 3/16/79 Approved by <i>J. S. Black</i> Plant Manager Date 4/10/79 NOTICE OF START-UP OR COMPLETION *If N.S.U. covers only part of the project equipment, specify equipment which was placed in service or completed. All items of work for the hydrocarbons area (HC-1 thru HC-11) included in Job 20281 are complete.

EC 2582