

DATE	February 26, 1969	cc	H. E. Waldrep - Anniston R. A. Haydel T. E. Lackey H. L. Williams R. M. Kountz
SUBJECT	Status of Work Remaining on CEA 1430 - Aroclor Expansion		
REFERENCE	Packaging Check List #4 (Faulkner, 2-12-69)		
TO	: XXXXXXXXXX		

The following item numbers are consistent with the numbers used on Check List #4, and the comments confirm our agreements of 2/25/69.

4. Personnel Heaters

The vendor has recommended corrective action which is now being taken. This should be complete in the next few days.

~~11. Bladder Guards~~

These are being fabricated now.

~~28. Glass Repair~~

No further action is planned.

29. Flaker Doors

The broken glass will be replaced by metal on the Biphenyl flaker, the broken glass will be replaced by glass, coated with teflon, on the aroclor flaker.

36 & 37. Fiber glass socks for flaker feed lines **IMPRACTICAL**
These items will be handled by the Plant

39. Flaker overflow line leak

The joint will be wrapped with fiber glass covered with light gage metal and clamped. **DIDN'T WORK**

~~45. Flaker for the aroclor flaker will be fabricated and covered with teflon.~~

~~50. Flaker for the aroclor flaker~~

This item will be handled by the Plant.

February 26, 1969

57. Improved control of Biphenyl flaking temperature

The steam control system will be replaced by a therminol system. The details will be forwarded to you by 2/28/69.

~~58. Indicator and Alarm for Biphenyl Hopper~~

We are proceeding with this. You are to give me the location of the rotor.

~~59. Warehouse West Front Door~~

This is a CEA 1452 problem, contact Boyd Hedleston

60. Flake Braker Coupling

I will inform you of our plans on 2/28/69.

~~61. Waste Storage Bunker~~

This item will be handled by the Plant

~~62. Exhaust Space around Pipe Cleaners~~

This is now in progress or complete.

~~63. Install Lubrication Station~~

This item will be handled by Plant

~~64. Smoking Signs, Buckets, Etc.~~

This item will be handled by Plant

~~65. Numerical Values~~

This item is deleted

66. Mount Counters for Palletizers

This item will be handled by Plant

~~67. Quick Opening Clamp for Biphenyl Cover~~

Hold

~~68. Install Steam Spray Line in Southern Tank~~

Hold

0357156

TOWOLDMON0044787

February 26, 1969

~~69. Dust Collector Dust Work~~

Complete

~~70. Siphon & Drum~~

Now being repaired

~~71. Drain Valve Leaks~~

Complete

~~72. Emergency Escape from Upper Level~~

Hold, pending investigation by Boyd Hedleston

~~73. Up to 10 ft. pipe~~

Plant to forward sketch

Other Items not on Check List:

A current meter is being provided for the additional transformer, and the ~~existing meter will be removed to read forward~~

~~A portable dock will be added to the truck loading dock.~~

Items on hold will be resolved by 3/3/69.

R. C. Herman
R. C. Herman

RCH/bl