

Distribution:

J. W. Blewett
R. A. Costa
R. C. Crowle
H. D. Dupuis
C. V. Durant
P. J. Franklin
J. D. Hodges

C. B. Lafayette
W. D. Myers
L. D. Olsen
A. F. Raffaelli
T. V. Smith
H. L. Weightman

KAISER GYPSUM COMPANY, INC.
RESEARCH & DEVELOPMENT DEPARTMENT

ACCESSORY PROGRAM

7/1/74

7

<u>PROJECT</u>	<u>PRIORITY</u>	<u>ASSIGNED TO</u>	<u>COMPUTER NO.</u>	<u>TARGET DATE</u>
1. <u>K-SPRAY CEILING TEXTURE</u>	A	Smith	00054	
Santa Ana, Antioch, Released for sale and Seattle, Delanco - performing OK on jobs JAX - Released for job testing 4/22/74 -- release for sale by 7/15/74				
2. <u>COVER-TEX WALL TEXTURE</u>	A	Raffaelli		
Santa Ana - Released for sale 5/15/74 Antioch - Released for sale 4/15/74 Seattle - Released for sale 6/5/74 JAX - Released for job testing 6/1/74 Delanco - Released for job testing 6/15/74				
3. <u>DRY POWDER JOINT COMPOUND FOR DELANCO</u>	A	Raffaelli		
Released for sale 6/5/74				
4. <u>RAW GYPSUM IN PREMIX - DUAL-PURPOSE</u>	A	Smith	00048	Continuing
Antioch - Released for sale 3/1/74 Santa Ana - Limited release 7/1/74 Seattle - Released for sale 5/1/74 JAX - Waiting raw gypsum availability Delanco - Waiting raw gypsum availability				

NOTE: Antioch is shipping raw gypsum to Seattle and Santa Ana.

Accessory Program

Page 2

July 1, 1974

<u>PROJECT</u>	<u>PRIORITY</u>	<u>ASSIGNED TO</u>	<u>COMPUTER NO.</u>	<u>TARGET DATE</u>
5. <u>RAW GYPSUM IN PREMIX TOPPING</u>	A	Myers	00048	
Antioch - Released for field testing 5/19/74				
Santa Ana - Limited release 7/1/74				
Seattle - Released for field testing 5/21/74				
JAX - Waiting raw gypsum availability				
Delanco - Waiting raw gypsum availability				
6. <u>X-TERIOR JOINT COMPOUND</u>	A	Myers	00093	
a. Modify acrylic topping to improve workability				
b. Develop dry power texture				
c. Develop premix texture				
7. <u>ASBESTOS</u>	A		00155	
Develop formulas without asbestos:				
Field testing premix topping		Myers		July 30, 1974
Research Lab reformulating dual purpose premix now, ready for text batch in July		Myers		July 30, 1974
Reformulate Cover-Tex test batch in August		Raffaelli		August 30, 1974
Reformulate K-Spray test batch in August		Raffaelli		August 30, 1974
8. <u>RAW MATERIAL EVALUATION</u>	B	Myers		Continuing
9. <u>PAINTABILITY</u>	B	Smith		July 30, 1974
Establish criteria for paintability of joint compounds and wall textures.				
10. <u>QUALITY CONTROL</u>	A	Myers	00047	Continuing
a. Monitor weekly quality report from each plant				
b. Test production samples from each plant twice a year				

back

G. B. Kirk:sm