

INTER-OFFICE MEMO

TENNECO CHEMICALS, INC.

TO	J. Sandstedt	AT	Piscataway	DATE	February 9, 1977
FROM	R. F. Fanter	AT	Flemington	COPY TO	D. Coldiron E. V. Schenke J. T. Sweeney
SUBJECT	EPA Process Studies - Flemington				

As per our discussion, I have reviewed the status of the EPA process studies at Flemington with the Manufacturing group and have come up with a schedule for completion of the plant trials required. The schedule is attached.

Please be reminded that certain dates are dependent upon the completion of plant trials. The plant trials now scheduled could be delayed if plant conditions change (such as extension of the XL program).

If the attached schedule is not agreeable, please let me know so that we can either try and expedite certain plant trials, or go with less data than desired.


R. F. Fanter

RFF:ms

COLORITE 018142

FLEMINGTON EPA PROCESS STUDIES

1) Stripper Dump Trials

- | | |
|--|--------------|
| a) Effect of vent gas | March 10 |
| b) Document pumping cycles | Done |
| c) Pump blockage problems (this would require
re-piping during summer shutdown) | September 77 |

2) Waste Water Stripper

- | | |
|-----------------------------|---------|
| a) Complete corrosion study | April 6 |
|-----------------------------|---------|


3) Development of Vessel Entry Procedure

September 77

- | | |
|--|--|
| a) This requires evaluation during the summer
shutdown. | |
|--|--|

4) Water Spray - Reactor Opening

- | | |
|--|---------|
| a) Complete Installation | March 1 |
| b) Sufficient data to support equivalency
request | June 15 |



R. F. Fanter
2/9/77