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Gentlemen:

The meeting was called to order at 10:15 A, M. in the Aurora Laboratory Con-
ference room. The next meeting will be held in the same place December 5, 1963.

ACTION TAKEN ON REGULAR AGENDA:

1. E13-B TEMPERATURE GRADIENT COMPARATOR
Drawings, photographs and pertinent data vere given to Mr. J. W, Hosbein by
Mr. R. W, Biggins. .Mr. Marden is still evaluating information received from
Mr. Cobaugh of Harbison-Walker. Tet ou Casing cement at 200, 400 and 600 F
mean are still continuing. J\v Az ‘.";“'«m .

2. E36-B ABRESIST CEMENT
Decision still to be;nade on packaging cement.

3. E4l-A Refractory Castable Faced Block Insulation for Detrick Panmel Construction.
Samples of hard faced block were displayed by Mr., Marden. These seemed to meet
with the approval of those present. It was decided to apply the facing to a
full sized, plant runm, Griptex block and run it through the drying ovens at
normal operating temperatures.

4. E43-A TEST FURNACE = DETRICK-DENNIS-RICE HULLS®
Tile and fan are now at the Aurora plant. Remainder of material required,” ac-
cording to Mr. Speelman, will be at Aurora approximately November 15.

5. P2-A SPUN WOOL FOR GRIPTEX BLOCK '

Results of present test indicate.that fibers are good but too many slugs are
forzmed. Changes are coutemplated in the blow caps to reduce the amount of
slugs and shot.

MISCELILANEOUS:

The application of Casing cement o sample column, to determine vetthering, will
be done when time permits.
Coutinuing of Super 711 formulations are being developed with a view of meet-
ing Navy specifications.
»r
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