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Greensboro, HC 27410 
(919) 668-2467

February 6, 1981

E. I. OuPont da Nemours t Company, Inc.
Engineering Department 
Louviers Bldg. I3E57 
Wilmington, OE 19898

Attention: Hr. George Lang

Re: Removal (- Replacement of Asbestos
Insulation Survey 
OuPont - Chattanooga Plant

Gentleman:

In accordance with your request, we accompanied you on a one day survey 
of your Chattanooga Plant (n an effort to arrive at an estimated cost . 
for replacement of asbestos containing Insulation materials. Based 
on the. information we could gather in that one day survey, the following 
i*. our base "educated guess", estimate, of what the present day cost of
this removal and replacement would be-.

LABOR t TOOLS ...............................................: . . . $31,200,000.00

MATERIAL, FREIGHT t TAX ...................................... . 22.800.000.00

TOTAL $54,000,000.00

As we discussed with you, this estimate would Include the cost of removal 
and disposal with the disposal being at the plant site. Transporting 
to an off site dump was not Included in the estimated figure.. Also, as 
we suggested to you, we did not include the cost of monitoring the asbestos 
fiber removal. We recommended that this be done by an Independent laboratory.

\ 787

i

• • MS W >

DUP 0906190

SC-DP-06745



SmitR DAVIS CO. OP S.C., INC.
E. I . DuPont de Honours & Company, Inc.
Pag* 2 .
February 6, 1981

Additionally, wa Included removing and replacing only asbestos containing 
materials. Systems containing other insulation types or non-esbestos 
materials were not included. Ve looked at, and Included the overall 
systems containing asbestos; however, we realize that DuPont had already 
replaced a small amount of the systems, and this could be taken into 
consideration. In attempting to estimate this project, we based our 
estimate on having continuous access to the work and having areas 
available for Insulation on a timely basis. This would probably require 
on certain systems or areas that the system be down for the period of 
time required to complete the work.

We call to your attention that the estimated figure Is based on today's 
prices and also based on approaching the job on a ten year completion 
program. Escalation then, would have to be taken into consideration to 
project the total cost at the project end. Based on our past experience, 
the following is our opinion of how Inflation will affect Insulation costs 
over the next ten years:

LABOR - tl% per year
• MATERIAL - I2X 1st fr 2nd Year

18X 3rd through 10th year

Ac we discussed with you at the- plant, most of the Insulation in the plant 
1$ In very good condition. Rejackating or reseeling where needed, would 
certainly bee- less eosety approach to containing the asbastos, rather 
then e complete removel end disposal.

We hope that Che Information we have provided you will be of some assistance 
to you in solving your asbestos problem. If we may be of further assistance, 
please advise.

Very truly yours,

STARR DAVIS COMPANY OF S.C., INC.

/mlh

Marcus J. Bell *
Vice President • Contracting
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