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SHANGHAI HEALTH STUDY - BUDGET ESTIMATE TO FINISH STUDY AND SUPPORT PUBLICATIONS AND LABORATORY PERSONNEL 

CURRENT Proposed Proposed Proposed 
Original APPROVED Increase Increase Increase 

2007 EOY BUDGET 2007 2008 2009 
Cost Centers projection Sep-06 

UCHSC/Publications #REF! 18,332,769 1,019,274 400,000 -
JCML - 4,740,590 - -
JCML Personnel - 400,000 - -
I rons-Field Expense #REF! 1,413,428 - - -
Applied Health Sciences #REF! 2,930,841 165,663 632,615 -
Fudan Case Control #REF! 379,829 - 65,000 -
Scientific & Ethics Panels #REF! 473,142 - 95,000 -
Communications #REF! 300,000 100,000 100,000 -
Outside Legal Counsel #REF! 140,000 65,000 - -
QA/QC Support #REF! 50,000 150,000 - -
API Administrative #REF! 1,445,205 - 165,000 -
Exposu re Assessment #REF! 109,000 - - -
Committed Contingency #REF! 156,391 - - -
Conti ngency 402,395 - 1,000,000 -

Total Expenses #REF! $ 26,133,000 $ 6,640,527 $ 2,457,615 $ 

New Sponsor Payments $ 2,481,311 $ 4,159,216 $ 2,457,615 $ 
----

BP $ 2,481,311 $ - $ - $ -
Chevron $ - $ 1,039,804 $ 614,404 $ -
ConocoPhillips $ - $ 519,902 $ 307,202 $ -
ExxonMobil $ - $ 1,559,706 $ 921,606 $ -
Shell Chemical $ - $ 1,039,804 $ 614,404 $ -

DRAFT, Data from EOY 2006 
Timing of Sponsor Payments 
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SHANGHAI HEALTH STUDY - BUDGET ESTIMATE TO FINISH STUDY AND SUPPORT PUBLICATIONS AND LABORATORY PERSONNEL 

Total Interest 

19,752,043 
4,740,590 

400,000 
1,413,428 
3,729,119 

444,829 
568,142 
500,000 
205,000 
200,000 

1,610,205 
109,000 
156,391 

1,402,395 276,202 

$ 35,231,142 ---s 276,202 

$ 35,231,142 

$ 2,481,311 
$ 1,654,208 
$ 827,104 
$ 2,481,312 
$ 1,654,208 

DRAFT, Data from EOY 2006 
Timing of Sponsor Payments 
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SHANGHAI HEALTH STUDY - BUDGET ESTIMATE TO FINISH STUDY AND SUPPORT PUBLICATIONS AND LABORATORY PERSONNEL 

Totall 1$ 2,481,311 I 1$4,159,216 I 1$2,457,615 I 1$ - I I 

DRAFT, Data from EOY 2006 
Timing of Sponsor Payments 
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SHANGHAI HEALTH STUDY - BUDGET ESTIMATE TO FINISH STUDY AND SUPPORT PUBLICATIONS AND LABORATORY PERSONNEL 

1 $ 9,098,1421 

DRAFT, Data from EOY 2006 
Timing of Sponsor Payments 


