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BUDGET ESTIMATES FOR FINISH STUDY OPTION AND TRANSITION LABORATORY OPTION

BHRC Finish Study| | Finish Study| [ Plus Transition Plus Transition
Original APPROVED in 2008 in 2008 Laboratory Laboratory
2007 EOY BUDGET Proposed Total Proposed Total

Cost Centers projection Sep-06 Increase Increase
UCHSC Grant #REF! 18,332,769 6,359,860 24,692,629 7,559,860 25,892,629
Irons-Field Expense #REF! 1,413,428 - 1,413,428 - 1,413,428
Applied Health Sciences #REF! 2,930,841 798,279 3,729,120 798,278 3,729,119
Fudan University #REF! 379,829 65,000 444,829 65,000 444,829
Scientific & Ethics Panels| #REF! 473,142 95,000 568,142 95,000 568,142
Communications #REF! 300,000 200,000 500,000 200,000 500,000
QOutside Legal Counsel #REF! 140,000 65,000 205,000 65,000 205,000
QA/QC Support #REF! 50,000 - 50,000 - 50,000
API Administrative #REF! 1,445,205 165,000 1,610,205 165,000 1,610,205
Exposure Assessment #REF! 109,000 - 109,000 - 109,000
Contingency™* #REF! 798,907 1,500,000 2,298,907 1,500,000 2,298,907
Total Expenses #REF! $ 26,373,121 $ 9,248,139 $35,621,060 § 10,448,138 36,821,259

*Not a cost center
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