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January 03, 1992 VBIA
VCM TANK FARM COMPRESSOR UPGRADE 

-INTERLOCKS MEETING MINUTES 
-NITROGEN PURGE TEST RUN REVIEW MEETING

A meeting was held on December 19, 1991 to discuss the 
DCS interlocks required for the VCM Tank Farm Compressor 
Upgrade project. A second meeting was held the same day 
to discuss the results from the Nitrogen Purge Test Run. 
Minutes from both meetings are included in this memo.

DCS INTERLOCKS

All new switches will become inputs to the DCS for 
interlocking purposes. A graphic for VCM 
unloading will also be created.

Compressor outputs will be provided from the 
DCS to allow shutdowns under the following 
conditions:

INDIVIDUAL COMPRESSOR SHUTDOWN

1. High head temperature. This is an 
existing temperature switch which will 
be tied into the DCS.

2. Low compressor inlet pressure.

3. Low oil pressure in the compressor 
crankcase.

4. High liquid level in compressor knock 
out pot.

5. High compressor discharge temperature.

ALL COMPRESSOR SHUTDOWN

1. High compressor outlet pressure.
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2. High-High level in the sphere knock out 
pot.

3. High pressure in the emissions recovery 
system (ERS). This is an existing 
pressure switch which will be tied into 
the DCS.

4. Sphere deluge activated.

5. Rail car deluge activated.

6. Sphere isolation valve closed.

The compressor will be energized through the DCS. 
The shut downs will be interlocked with the 
energizing of the compressor. A manual power 
switch will be used to start the compressors. 
This switch will be located at the compressor 
shed.

NITROGEN PURGE TEST RUN

The nitrogen purge worked as intended (see report 
issued on December 19). There were many issues 
that needed to be resolved before this part of the 
project could be designed. The nitrogen purge 
system will be considered as a separate project.

Berlin Genetti 
Coop Process Engineer
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