
PIPING TECHNOLOGY

U** 4*3 \
MINUTES FOR INCLUSION IN ASBESTOS TASK FORCE 

GENERAL MEETING MINUTES

Addressing Section 4.4.2 of the agenda listed in C. C. Neely letter dated 
3/2/87 . . .

R. N. Engle presented proposed plans Car modifying the Valve and Piping 
Specifications using strictly GRAFOIL,n products as the only 
replacement for asbestos. First step would entail developing new UCC 
"V-numbers" for those valves which are currently listed with asbestos 
packing and/or bonnet gaskets and no GRAFOIL n alternate. Piping 
Technology will maintain the did numbers unique to aid in 
identification of existing valves. Once the new numbers are developed, 
they will be transferred to the affected piping specification sheets.

Secondly, as with the valves, the existing specification names will be 
maintained unique by cancelling the existing suffix letters and 
starting with the next available letter e.g., 1C2 though 1C2E will be 
listed as "cancelled" and the new listing will be started at "1C2F".
The acceptable line-rfLasket alternate for the asbestos ring will be the 
1/16" thick GRAFOIL n GHE and the acceptable replacement filler for 
spiralwound gaskets will be GRAFOILin Grade GTB. ■

The proposed schedule would target July 1988 for completion of issues 
to the manual; the proposed asbestos program would not be reviewed 
through normal Technology Manuals Standards (TMS) channels due to the 
nature of the changes. Piping Technology believes there to be 2-3 man- 
months ( $5000.OO/man-month) of work involved in the transition.
Approximate printing/distribution cost would run in the $5000.00 range. 
An accelerated schedule may become necessary if vendors confirm earlier 
reports of supply problems and would definitely extend the estimated 
time into 3 man-months because additional technical manpower would be 
required. Sherry Murphree will continue to feedback on market 
conditions.

R. W. Engle/pae 
March 24, 1987 
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