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CYCLONE DRYER ENGINEERING

Description:
This project will provide detailed engineering for completion of the cyclone dryer project 
development package The development package will include detailed PFD’s and P&ID’s, 
equipment specifications, equipment vendor bids, piping and instrument layouts and structural 
and foundation design sufficient to complete a project control estimate of plus or minus 10% 
accuracy The detailed design will be approx 25% complete The cyclone dryer start up is 
planned for January 2003 The AFE for the environmental permit will be submitted in 2000 
contingent upon Resin Business Area approval

Justification
This is the engineering for an expansion project The budgetary cost estimate for the cyclone 
dryer project is $18 5 MM which includes the engineering The project will produce 140 MM 
lbs /yr of additional PVC production The estimated IRR for the project is 33% with a payback 
period of 11 years

Capital Cost: $550,000

Defensive:
Environmental:
High Rate of Return: X 
Safety:

IRR: 33%
ROI: N/A
Payback: 11 year
Basis:
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