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TITLE,
OBJECTIVE

Aroclor: Improve
Electrical Grade
Quality

Aroclor: Install 3"
coil in No. 2 still
furnace

Aroclor: Improve
loading and blending
facilities

Aroclor: Increase
Capacity (to minimum

of 2.5M#/month)

Aroclor: Provide high
speed drumming
facilities

Aroclor: Provide
storage for 1254 PPO,
1260 PPO and TCB

Aroclor: Provide roof
above truck loading
dock

Aroclor: Provide level
measurement for #1
and #2 still receivers

Aroclor: Provide
exhaust fan for
Drumming Area

SAVINGS BENEFTTS

LIST OF CURRENT AND PROPOSED JOBS

CAPITAL
Protect Market Position ?

Increase still capacity None
coll to be compatable

with new low maintenance
still pump

Capacity increase
needed to meet sales,
Possible work force
reduction

153,500

Meet sales in first
half of 1

None

$10,000 savings from
labor reductilon

-

Increase capaclty to $105,000

meet sales, flexibility

Prevent shipment delays; ?
save $1,200/yr
demurrage

Improve operations-
No definite savings

$3,400

Safety - Pume
inhalation

TSD TIME TO
COMPLETION
MAN-MONTHS

6

1/8

172

1

Epc

66
(é{al.)

10/65

6/66

10/65

3/67

1/67

1/66

TECHNICAL

SUCCESS

FACTOR STATUS, COMMENTS

100%

50% Presently having
malntenance prodo-
lems With new
external still
pump

S0% Storage for
Pyranols needed to
realize full
capacity increase

100% Capacity of Dept.
2#8 18 3.0M#/mo.
if sales are
available.

80% Work 1s being done
by TSD Mechanical
Group

90% Capacitg increase
from 3287 cannot be
realized without
this job.

50%

50%

MONS  0917¢6




3494

2875

SNOW

222160

TITLE,
OBJECTIVE

Pyranols: Investigate
high power factor
problenms

Aroclor: Increase
safety of still bottoms
dropping operation

Pyranols: Determine
suitable material for
shipment of Transformer
Blends

LIST OF CURRENT AND PROPOSED JOBS (Cont'd)

TSD TIME TO
COMPLETION
SAVINGS BENEFITS CAPITAL MAN-MONTHS
Needed to meet the
industries future
requirement
Safety 1/2
$10-$20, 000/year /3

customer reimbursement

Pg. 2
9/17/65

STATUS, COMMERTS

EDC
1/66  90%
10/66 90%

TSD Materials Section
presently working on.




