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ECHA FFF restriction

Scope

WP2 and WP7 WP3, WP4

WP3, WP4, WP7

2nd round CfE

Annex XV report Part 2 (Annexes)

WP4 sub uses

Phys-chem, Grouping WP2 

Information on hazards WP6 

Exposure/Emission WP6, sub-WP4s

Risk 

WP4

WP3, WP4, WP5 

Use and function of alternatives

Hazards of Alternatives

Monitorability, Practicability

WP4

WP4 sub uses

Annex XV Report Part 1 (Summary)

1. Problem identified

1.1. Hazard, exposure/emissions and risk WP3, WP4 and WP6

1.2 Justification for an EU wide restriction measure

1.3. Baseline

2. Impact assessment

2.1. Introduction

2.2. Risk management options

2.3. Response to restriction scenario(s)

WP responsible for 
keeping deadline

WP that need to 
deliver 

Universal PFAS restriction Overall Timeline and Important 
Milestones

Scope defined for RoI (exclusion WP2 and possible E-use WP7)

Scope defined for Annex XV report (ongoing assessments 
can still lead to changes in scope i.e. substances/substance 
groups to be excluded, uses to be derogated etc.)

Call for Evidence for specific information (15. July - 17. 
October)

Assessment of CfE info only for specific information 
requested (15. September -15. October)

Update of drafts of Annex A and Annex B specifically (15. 
October- End March)

Annex A. Manufacture and uses

Annex B. Information on hazard, exposure/emissions and risk

Annex C. Justification for action on a Union-wide basis

Annex D. Baseline

Annex E. Impact Assessment

Annex F. Assumptions, uncertainties and sensitivities

Annex G. Stakeholder information



2.4. Economic impacts

2.5. Human health and environmental impacts

2.6. Other impacts

2.7. Practicability and monitorability

2.8. Proportionality to the risk (including comparison of options)

3. Assumptions, uncertainties and sensitivities WP7 WP4

4. Conclusion WP0

Finalisation of dossier for submission

Lay-out, text combining, proof-reading, final adjustments WP0

Unexpected delay, dossier submission WP0

Ministry involvement (commenting periods)

Draft entry text

Draft dossier

Organizational actions

Stitching dossier together

Commenting round all MS if desired/needed with ministry

Endnote to be used as citation tool

Legend
WP0: blue

WP1: green

WP2: orange

WP3: yellow

WP4: grey

WP5: purple

WP6: -

WP7: red/brown

First draft = 70 % ready

Final draft = 90 % ready

Further points
to consider



Jan 22 Feb 22 Mar 22 Apr 22 May 22

Submission

Public consultation

7/15/2021

10/31/2021

9/30/2021 5/31/2022 6/30/2022 final draft

6/30/2022 8/31/2022 9/30/2022

1/31/2022 2/28/2022 4/15/2022 final draft final

11/30/2021 1/31/2022 5/15/2022 final

9/30/2021 11/30/2021 6/30/2022

11/30/2021 1/31/2022 6/30/2022

4/30/2022 final

4/30/2022 6/30/2022 8/31/2022 first draft final draft

5/31/2022 7/31/2022 9/30/2022 first draft

9/30/2021 11/30/2021 6/30/2022

1/31/2022 4/15/2022 final

9/30/2021 4/29/2022 4/30/2022 final

6/30/2022 8/31/2022 9/30/2022 first draft

4/30/2022 final

9/30/2022

4/30/2022 final

8/31/2022

10/31/2022

10/31/2022

10/31/2022

First draft (70% 
version)

Final draft 
(90% version)

Final 
Deadline

Conformity 
Check

First 
RAC/SEAC 
discussion



10/31/2022

10/31/2022

10/31/2022

10/31/2022

10/31/2022

10/31/2022

11/30/2022

12/31/2022

12/13/2022



Jun 22 Jul 22 Aug 22 Sep 22 Oct 22 Nov 22 Dec 22 Jan 23

Submission

Public consultation

final

final draft final

final

final draft final

final draft final

final

first draft final draft final

final

final

final

final

final

Proof reading, connecting loose 
ends, etc.

Second 
RAC/SEAC 
discussion



final

final

final

final

final

final

final

CW 22-25

CW46-47

CW26-27 CW36-37 CW44-45 CW49 CW 01-02

CW28-35 CW46-48 CW50-52

Author:
Changes in this period up until 
submission only implementable 
by notifying them via mail to the 
responsible CA (responsible CA is 
not defined yet).



Feb 23 March 23      



Author:
Changes in this period up until 
submission only implementable 
by notifying them via mail to the 
responsible CA (responsible CA is 
not defined yet).


