
Environmental Health Associates, Inc.

November 26* 1985

Special Programs
Chemical Manufacturers Association 
2501 M Street, NW 
Washington, DC 20037

Hasmukh C. Shah, Ph.D.
Program Manager
Biomedical and Environmental

Dear Has:

Enclosed please find an interim progress report for the vinyl 
chloride study update. The report summarizes the progress of the 
project to date as well as the decisions made at the November 8 
meeting at our office.

I have also enclosed an invoice for the fourth fixed payment. 
Your immediate attention to the invoice will be appreciated.

As we had discussed previously, in the process of updating 
the study, we have come across several problems in the original 
data, which we did not anticipate. These included inconsistent or 
incorrect information obtained in the original study. Some were 
coding or data-entry errors. Correcting these errors involved in 
contacting the appropriate individuals at the participating 
companies to verify the new information, and subsequently making 
changes in the data. These activities were not anticipated and 
not budgeted for in our fixed fee contract.

We have estimated conservatively that we have spent the 
following amount of time on correcting these problems:

Principal Investigator 
Computer Programmer 
Research Assistants

4 hours 
10 hours 
40 hours
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At the 1983 billing rates in the original contract, these 
hours amount to *1990. We consider this out-of-scope and request 
CMA to reimburse us this amount. At this point, the data are 
almost ready for analysis (we are still waiting for some Union 
Carbide data), and we do not foresee any additional problems in 
completing the study.

Sincerely yours,

□tto Wong, Sc.D.
Enel .

CM* 008557



January 2, 1986

MEMO to the File

The Vinyl Chloride Research Coordinators were 
asked to review the Environmental Health Associates' 
request for an additional funding of $1,990 on CMA agreement 
number VC-10.0. No objection from any of the Coordinator 
group members was received by the response deadline of 
December 16, 1985, and therefore the EHA request is approved.

Has Shah, Ph.D. 
Manager
Vinyl Chloride Panel
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